



**USAID**  
FROM THE AMERICAN PEOPLE



# USG COVID-19 Ventilator Support FINAL REPORT

September, 2020



**DISCLAIMER:**

The views expressed in this publication do not necessarily reflect the views of the U.S. Agency for International Development or the U.S. government.

# Contents

- Acronyms.....5**
- Executive Summary.....6**
- Background.....8**
- A- Critical Care Facility Assessment.....9**
  - Survey Methodology.....9
  - Survey Findings .....9
  - Special Survey of Ambulance Service ..... 19
  - Findings and Recommendations ..... 20
  - Key findings ..... 20
  - Recommendations..... 20
- B- Ventilator Distribution .....21**
  - TCS – The Logistics Partner ..... 21
  - The Dedicated Project Team..... 21
  - Phase I ..... 21
  - Phase II..... 22
  - Ventilators at Islamabad Airport Cargo Terminal ..... 22
- C- Commissioning & Training.....25**
  - Commissioning ..... 25
  - Artema Medical ..... 25
  - Commissioning, Training and Warranty..... 25
  - Execution of Training Program..... 26
  - The Training (4 hours)..... 26
  - Handing over ceremonies..... 28
- D- Government of Pakistan benefitting from ventilators support.....29**
- Annexure 1: Critical Care Facility Assessment Tool .....30**
- Annexure 2: Data Entered Forms (Selected Questions Only) .....43**
- Annexure 3 (46 sites of Phase 1).....51**
- Annexure 4: (26 Sites of Phase 2) .....54**
- Annexure 5: Distribution plans LTV 1200/LTV 2200 .....56**
- Annexure 6: Commissioning & Training .....60**
- Annexure 7: Training database .....61**
- Annexure 8: Certificate of Acknowledgement for health facility in charges and certificate of training participation for hospital staff .....92**
- Annexure 9: Ventilator Champions Acknowledgement certificate.....94**

<b>Annexure 10: Handing over of first tranche of ventilators .....</b>	<b>96</b>
<b>Annexure 11: Handing over of second tranche of ventilators .....</b>	<b>97</b>
<b>Annexure 12: Brief on Ventilators handing over KP .....</b>	<b>98</b>
<b>Annexure 13: Brief on Ventilators handing over Sindh .....</b>	<b>99</b>
<b>Appendices .....</b>	<b>101</b>
Appendix 1: Ventilator’s Distribution – Goods Delivery Receipts & Pictures .....	101
Appendix 2: Ventilator’s Installation Reports, Training Attendance Sheets & Pictures.....	101

# Acronyms

AJ&K	Azad Jammu and Kashmir
EPI	Expanded Program on Immunization
FP	Family Planning
GB	Gilgit Baltistan
GHSC-PSM	Global Health Supply Chain Program-Procurement and Supply Management
GIS	Geographic Information System
HR	Human Resource
ICU	Intensive Care Unit
KP	Khyber Pakhtunkhwa
LMIS	Logistics Management Information System
MNCH	Maternal Neonatal and Child Healthcare
N&GHSA	National & Global Health Security Agenda
NDMA	National Disaster Management Authority
PG	Post Graduate
PPE	Personal Protection Equipment
SRMS	Sindh Rescue Medical Services
TA	Technical Assistance
USAID	United State Agency for International Development
VPID	Vaccine Preventable Infectious Disease

## Executive Summary

Since 2016, the USAID funded Global Health Supply Chain-Procurement and Supply Management (GHSC-PSM) project in Pakistan supports supply chains for essential medical supplies by strengthening public policy, supply chain financing, use of technology, and uptake of health services. Pakistan confirmed its first COVID-19 case on February 26, 2020, and the Government of Pakistan (GOP), United States Agency for International Development (USAID), other development partners and donor agencies pledged support for COVID-19 Personal Protection Equipment (PPE) and related supplies. In these testing times, an integrated effort and technology driven response were required to put surveillance in action for all incoming international travelers, quantify related commodity, and manage inventories and procurement.

Both leaderships at the USAID and the National Disaster Management Authority (NDMA) agreed that COVID-19 related procurements, LMIS-inventory system and technology demands can be easily met through the project. Under the, USAID-NDMA partnership, the project quickly procured 200 made-in-USA 200 ventilators for Pakistan and put together a team of biomedical practitioners; and supply chain, contract, and transportation management experts. This critical mechanical respiratory support equipment enhanced system's capacity towards saving lives of critically ill COVID-19 patients across Pakistan.

NDMA coordinated with the provincial governments and quickly put together a distribution plan. The Project managed shipping, temporary storage, critical care facility assessment, and ensured in-country distribution of the ventilators as well as commissioning and training of NDMA-provincial governments' nominated COVID-19 designated healthcare providers staff. This new biomedical private sector engagement was ensured through local partnerships via competitive bidding to carry out implementation of a comprehensive plan.

Under USAID COVID-19 Task Order One, the project supported the GoP with site assessments, in-country distribution, commissioning, and product training of 200 ventilators through third party vendors. This included intelligence gathering on potential vendors in Pakistan with the right skill set on each component and holding consultations with in-country biomedical experts, professors, universities, and organizations. The project technical team developed the specific scope of works and evaluation criteria for the Request for Quotations (RFQs), which were vetted by the project headquarters operations team. The vendors were hired based on the evaluation by the procurement committee adopting Quality and Cost Based Selection (QCBS) and Cost Based Selection (CBS) approaches for shortlisting firms for assessment and distribution respectively. A compliance check was ensured before the contract was awarded.

During this process, the project team maintained extensive coordination with HQ, USAID Mission, NDMA, and Ministry of National Health Services, Regulations & Coordination (MoNHSR&C). The site selection for assessment and nominations for product trainings were communicated by the NDMA, after vigorous follow-up with the provinces. Meetings with the Mission and USAID office were conducted to discuss the handing over plan once the ventilators arrived in Pakistan.

The ventilator support arrived in 2 Phases; the 1<sup>st</sup> tranche of one-hundred LTV 1200 ventilators arrived in Karachi on July 02, 2020 while the 2<sup>nd</sup> tranche of one-hundred LTV 2200 ventilators and accessories (stands, batteries, circuits, filters) arrived in Islamabad on July 28, 2020.

M/S Zauq Group, a renowned firm with required biomedical expertise, was engaged for critical care facility assessments at 73 hospitals across all Provinces/Regions of Pakistan in 2 Phases. Phase I was completed from July 1-15 and the 2<sup>nd</sup> Phase was carried out between August 7-21. This survey was aimed to assess the

infrastructural readiness of the health facilities and their ability to manage the needs of patients in need of critical life support.

M/S TCS was awarded the contract to receive, temporarily store, and insured in-country distribution of ventilators. The first tranche of 100 ventilators was delivered between July 11-20 to 33 hospitals whereas the second tranche of 100 ventilators and accessories was delivered to 64 hospitals between August 6-13, 2020.

A service level agreement was signed between USAID Washington and Vyaire Medical, whereby the uncrating, assembly inspection, installation, and product training was to be performed by Vyaire's agent, Artema Medical Pakistan. The commissioning of 200 ventilators at 64 health facilities and training of 539 staff on the use of ventilators was completed from July 22<sup>nd</sup> to September 23<sup>rd</sup>, 2020. The Artema Medical is also responsible for the provision of routine repair and maintenance services locally through a one year warranty agreement.

Handing over ceremonies of ventilators were marked with a sense of gratitude on both sides as high-profile US officials and top Pakistani representatives graced these occasions. M/S White Productions were engaged for recording and showcasing the whole process of storage, distribution, commissioning, and training through short video packages. They also provided support for logistics arrangements at handover events in Karachi, Islamabad, Peshawar, and Lahore.

The USAID also assisted the Government of Pakistan in designing and launching a number of technologies and tools to support COVID-19 response, including Pakistan's first Travelers Surveillance Management Information System ([id.lmis.gov.pk](http://id.lmis.gov.pk)) for screening incoming international travelers at 19 point of entries, and COVID LMIS ([ncov.lmis.gov.pk](http://ncov.lmis.gov.pk)) for forecasting, procurement and inventory management of COVID related supplies. 139 Government staff have been trained from National Disaster Management Authority, Central Health Establishment (CHE) and National Institute of Health (NIH) on these tools. These tools are being used at the federal level by the NDMA for supply chain management; at the eight airports and land borders by the CHE for surveillance, and forecasting and quantification of the PPEs by the MoNHSR&C. To benefit global response, our PPE tool was adopted by the I+Solutions, the Netherlands who trained more than 550 individuals worldwide.

This work would have not been possible without the leadership and personal involvement of Lieutenant General Muhammad Afzal, Chairman NDMA and Ms. Julie Koenen, Mission Director, USAID Pakistan and their teams; notably Colonel (R) Raza Iqbal, Director DRR Implementation, and Mr. Idrees Mahsud, Member (DRR/ A&F), and Mr. Michael Nehrbass, Deputy Mission Director, Mr. Christian Barratt, Acting Deputy Mission Director, Mr. Khalid Mahmood, Project Management Specialist, Mr. Steven Susens, Senior Development Outreach and Communications Officer respectively; and of course Ms. Rebecca Logan, Mr. Alan Pringle, Ms. Kaitlyn Roche, Mr. Ed Nagle, Mr. Wyne Lifshitz, Mr. Bahaa Aldahoudi, Ms. Marym Zekeria of GHSC PSM HQ's; and Mr. Nabeel Ahmed Maqbool, Professor Dr. Muhammad Tahir Khadim, Mr. Jahanzeb Khan, Ms. Ambreen Khan and Mr. Masood Anwar from my own Pakistan Country Office team.



**Dr. Muhammad Tariq**

Country Director, USAID Global Health Supply Chain Program – Procurement and Supply Management

## Background

USAID has been providing technical and financial assistance for strengthening of the public health care delivery system in Pakistan for decades. This health partnership, under a civil aid component, has been focused on improving maternal, child, and community health and wellbeing. Since 2009, USAID has contributed more than \$200 million for public health supply chains, health commodity financing, procurement, storage, logistics and related technology and human capacity development. Both governments are also partnering on the global health and security issues. Under this National and the Global Health Security Agenda (N&GHSA), the support for strengthening diagnostic and treatment of priority infectious diseases, health emergencies is being provided.

Pakistan needs to develop the capacity to detect, assess, and respond to public health events, and be able to contain the spread of diseases within their borders. Epidemics and outbreaks can be avoided through institutionalization of surveillance and response activities across all tiers of healthcare service delivery through early detection and quick action. The project is providing support to NIH/MoNHSR&C with designing, development and implementation of comprehensive Integrated Disease Surveillance and Response System.

The rapid onset of the coronavirus has struck the public health systems and countries by surprise across the globe. The situation turned out bleaker for resource constrained health systems, such as Pakistan. Federal and provincial governments, in collaboration with international development partners and donor agencies, generated an effective response to contain the virus. The interventions, such as imposing smart-lockdowns, provision of Personal Protection Equipment (PPE), and enhancing the infrastructure for diagnosis and critical care were acknowledged by World Health Organization (WHO) and Bill & Melinda Gates Foundation (BMGF). The NDMA was leading the national efforts against COVID-19 and were responsible for procurement, importation, storage, distribution of PPEs, diagnostics, and critical care commodities. The USAID ventilator support was partnership with the NDMA with operational on the ground support of GHSC PSM Project in U.S.A., and Pakistan.

As a first respondent to emergencies and natural calamities, the NDMA has been leading the national efforts against COVID-19. NDMA is responsible for procurement, importation, storage, distribution of PPEs, diagnostics and critical care commodities. NDMA's remarkable leadership and coordination with the provincial governments ensured smooth execution of ventilator support.

The following report highlights the ventilator procurement package in four main sections: A. critical care facility assessment, B. distribution, C. commissioning and training, and D. public diplomacy events and formal handing over ceremonies.

## A- Critical Care Facility Assessment

Prior to distribution of ventilators, a health care facility assessment by survey of all the hospitals slated to receive a ventilator was conducted. After a competitive Request For Quotation (RFQ) process, GHSC-PSM contracted the Zauq Group to conduct the survey. The assessment aimed to assess the status of support infrastructure for mechanical ventilation at selected sites. Given the real-time evolving outbreak of COVID-19, it was challenging to physically visit 72 facilities, therefore, the assessment relied on input from healthcare providers with current, firsthand knowledge of the facilities' intensive care and oxygen infrastructure.

### Survey Methodology

A cross sectional survey using a predefined questionnaire was employed (Annexure-1). The tool was provided by USAID. The survey questions were multidimensional assessing functionality and the questionnaire consisted of six sections: General, Infrastructure and Equipment, Infection Prevention, Medication, Human Resource and Other. It consisted total of 162 questions and was a mix of objective, subjective and supplementary questions.

### Survey Execution:

The strategy was to start the survey process simultaneously at a maximum number of sites through more than a dozen survey teams. Most team members were local surveyors who already knew the sites. Surveyors were qualified, experienced professionals who were provided with online training and funds for PPEs (especially Coveralls, Insurance etc.). Primary data was collected through the hardcopy tool and internal quality checks were run to ensure the quality of collected data before final submissions. The complete data sets of final data were uploaded on Google drive. Separate folders were created online for each of the 73 sites. In each of 73 online folders, the data comprised of a Master Data File (soft file in MS Word), Images of hard copy of tool used for data collection, main photos of surveyors with key managers or heads of the facilities, general site photos, checklist and photo release forms for each facility. All forms were signed and stamped on each page by the concerned personnel. Initially NDMA nominated 73 facilities across the country in consultation with the provincial and regional governments which was revised later to 64 sites.

### Challenges:

The most challenging task was to physically visit the intensive care units at selected hospitals to collect the data while the COVID cases were on the rise. The potential exposure of survey teams was curtailed through provision of PPEs and trainings on maintaining social distancing and adhering protocols. Another challenge was to reach out to the relevant human resource at these facilities who can provide information required for the survey. The Zauq team highly appreciated the support extended by the GHSC PSM project to get necessary administrative approvals and connecting the survey teams with the hospital staff by using their excellent relationship. Travelling to far off northern areas having unpredictable weather conditions and limited cellular/internet connectivity was another challenge.

### Survey Findings

#### Section I: General

The 73 sites were pre-selected by NDMA in close coordination with provincial and regional governments. 7 sites were from Sindh, 13 from Punjab, 22 from Khyber Pakhtunkhwa (KP), 12 from Azad Jammu & Kashmir (AJK), 7 from Baluchistan, and 12 from Gilgit Baltistan (GB). A tiered approach was adopted to divide these sites into three tiers based on resources and access:

- Tier-I included 12 large tertiary care hospitals at provincial headquarters. These were mostly located in the

main cities and many of them were autonomous institutions. Please note one site in Tier 1 was not a hospital but an Emergency Medical Transport Service.

- Tier-2 included 11 hospitals located in various regional cities or districts.
- Tier-3 included the remaining 50 sites. These sites were mostly remote to access, lacked many resources, and were mostly located in GB, AJK, KP and Baluchistan.

**Annexure 2** shows the question wise data. **Annexure 3 and 4** refers to the sites visited in Phase 1 and 2 of the survey.

Table 1: Phase-wise geographic distribution of the 73 sites

Phase 1					Phase 2				
Province	No of Site	Tier 1	Tier 2	Tier 3	Province	No of Site	Tier 1	Tier 2	Tier 3
Sindh	2	2	0	0	Sindh	5	5	0	0
Punjab	8	1	2	5	Punjab	5	1	2	2
AJK	12	0	1	11	AJK	0	0	0	0
KP	12	2	1	9	KP	10	1	0	9
GB	10	0	0	10	GB	2	0	0	2
Balochistan	2	0	2	0	Balochistan	5	0	3	2
<b>TOTAL</b>	<b>46</b>	<b>5</b>	<b>6</b>	<b>35</b>	<b>TOTAL</b>	<b>27</b>	<b>7</b>	<b>5</b>	<b>15</b>

Table 2: Consolidated table of geographic distribution of all 73 sites

Province	No. of Site	Tier 1	Tier 2	Tier 3
Sindh	7	7	0	0
Punjab	13	2	4	7
AJK	12	0	1	11
KP	22	3	1	18
GB	12	0	0	12
Balochistan	7	0	5	2
<b>Total</b>	<b>73</b>	<b>12</b>	<b>11</b>	<b>50</b>

Nearly all site managers showed interest in ventilators for their hospitals. All the hospitals had ambulances available to transfer patients, however, more than one third reported an absence of functional pulse oximeters in their ambulances.




Table 3: Number of Sites having Ambulances equipped with Pulse-oximeter and Oxygen Cylinders

No. of Sites with Ambulances with Pulse ox & Cylinder both	Yes	No	Total
Phase 1	28	18	46
Phase 2	17	9	26
Consolidated Ph 1 & 2	45	27	72

## Section 2: Infrastructure and Equipment

### General Information

There were 27,369 In Patient Department beds in 72 sites, of which 875 were critical care beds. There was an average of 380 beds per site, but this is due to the inclusion of 14 large tertiary sites in Tier 1 cities whose total number of beds exceeded 1000 per site. Most sites in Tier 2 and 3 have around 50 to 100 beds.




Table 4: Distribution of type of beds in 72 sites

	Total Additional Bed Capacity	Average bed per site	Total No of IPD Beds	Average IPD Beds per site
Phase 1	562	12	17,338	377
Phase 2	300	12	10,031	386
Consolidated Ph 1 & 2	862	12	27,369	380

Table 5: Distribution of Critical Care (ICU) and HDU beds in 72 sites

	No of Critical Care/ICU beds	Average ICU Beds per site	Total No of HDU Beds	Average No of HDU beds per site
Phase 1	571	12	984	21
Phase 2	304	12	297	11
Consolidated Ph 1&2	875	24	1281	32

**Provision of Amenities (Q 13, 25, Q 27-32 and Q 24)**

The major source of water for the facilities in tier 2 and 3 is the local supply system, set up by municipalities, which lack a systematic quality check mechanism during regular intervals. It is difficult to comment on water quality standards based on limited evidence; however, the general prevailing perspective is that it should be improved as per WHO standards for total dissolved solids and concentration of dissolved substances in water

Many remote Tier-3 sites were facing severe load shedding and relied on backup power generators. Running generators heavily depends on a sufficient budget for adequate fuel and an interruption or cut in said regular budget can seriously harm uninterrupted power supply.

Less than half of the sites provided internet facility access to their staff and at the rest of sites the staff managed through out of pocket.




Table 6: Status of Provision of Some Amenities in 72 sites

	Internet Provision to staff		Stable Electricity		Perception: Water as per WHO std	
Phase 1 (46)	22	24	31	15	9	37
Phase 2 (26)	12	14	17	9	10	16
Consolidated Ph 1&2	34	38	48	24	19	53

### Sterilization (Q 35)

The survey found that staff at 32% sites think that they had inadequate sterilization arrangements for critical care patients. This could be due to a lack (or absence) of properly functional equipment, infrastructure challenges, or lack of training of staff. The staff showed dissatisfaction with respect to the adequacy, availability, and quality of sterilization.




Table 7: Number of sites where staff thinks sterilization needs improvement

	No of sites where staff thinks Sterilization needs improvement
Phase 1	19
Phase 2	4
Consolidated Ph 1 & 2	23

### Monitoring and Airway (Q36, 45, 46)

Continuous Pulse-oximeters and ECG machines were available in most sites. Some sites also used ventilators and monitors for this purpose.

Table 8: Availability of Continuous Pulse-oximeters and ECGs machines in 72 sites.

	Total No of Continuous Pulseox in all 72 sites	No per site	Total No of Continuous ECGs in all 72 sites	No per site
Phase 1	896	19	259	5.6
Phase 2	456	18	176	6.7
Consolidated Ph 1 & 2	1352	18.5	435	6.2

Airways were available but in 40% of sites they were less than the required quantity.

Table 9: Airways in 72 sites

	Total no. of sites	No of sites with Airways Sufficiency
Phase 1	46	25
Phase 2	26	18
Cons. Ph 1 & 2	72	43

88% of sites had functional crash carts, whereas 84% of sites had functional defibrillators.





Table 10: Crash Cart and Defibrillators in 72 sites

	Total no. of Defibrillators in 46 sites	No. of sites with no Defibrillators	No. of sites with no crash cart
Phase I	98	09	08
Phase 2	56	03	01
Consolidated Ph I & 2	154	12	09


### Diagnostics (Question 63 to 68)

Table 11: Status of Provision of various Diagnostic Services in 72 sites

	a	b (excluding 'e')	c (excluding 'e')
	No. of sites with ALL Specialties present & functional	No. of sites with absent, incomplete, or non-functional Hem/Chem	No. of sites with absent, incomplete or non-functional Micro service
Phase I	14	4	12
Phase 2	18	1	6
Consolidated Ph I & 2	32	5	18

	d (excluding 'e')	e
	No. of sites with absent, inc or non-functional Radiology	No. of sites with NONE of the specialty services available
Phase I	12	8
Phase 2	2	1
Consolidated Ph I & 2	14	9

Only 44% of sites declared having fully functional laboratory and diagnostics services, including Radiology, Hematology, Chemistry and Microbiology. In 88% of hospitals, central laboratory services were available (with full or limited scope) and provided these services to critical care patients 24/7.



In Radiology departments, around 19% of sites were facing chronic issues in their diagnostic capacity due to the outdated X-Ray and ultrasound machines. In those sites, Portable X-ray machines were either not functional or not available at all.

The availability of a functional Microbiology lab, complying with standard operating procedures for quality diagnostics, was another point of concern for 25% of the sites. In some of these sites, there was complete absence of any Microbiological testing. 12% of sites lacked nearly all of these basic diagnostics services. In these sites, samples were sent out privately by the attendants. ABGs and PCR were available in only 34 of 72 sites (47%). Many sites had outsourcing arrangements or just served as sample collection facilities for PCR.

The availability of a functional Microbiology lab, complying with standard operating procedures for quality diagnostics, was another point of concern for 25% of the sites. In some of these sites, there was complete absence of any Microbiological testing. 12% of sites lacked nearly all of these basic diagnostics services. In these sites, samples were sent out privately by the attendants. ABGs and PCR were available in only 34 of 72 sites (47%). Many sites had outsourcing arrangements or just served as sample collection facilities for PCR.

Table: 12 Status of Availability of ABGs & COVID PCR testing facilities in 72 sites

	Total No. of sites with ABGs available	Total No. of sites with PCR available
Phase 1	16	16
Phase 2	18	18
Consolidated Ph 1 & 2	34	34

### Oxygen delivery (Q 70 73 97)

The 72 sites possessed 689 ventilators, an average of 9.5 ventilators per site. All sites were keen to have more ventilators and ICU upgrades but in reality, the numbers of ventilators were too low, especially in Tier-3 sites. There were 50 hospitals in Tier-3 with only 289 ventilators, an average of 5.6 ventilators per site. There were 407 ventilators in 22 sites of Tier 1 & 2, an average of over 18.5 ventilators per Tier 1 & 2 site. As such, the disparity between Tier-3 and Tier 1 & 2 sites was more than threefold. There were 14 sites (mostly in Tier-3) with either no ventilator present or a ventilator with limited functionality. The most common reason for this, was the lack of technical staff to operate. Other reasons included a lack of sufficient necessary equipment, medicines, and necessary ICU infrastructure.

Table 13: Number & Availability of Functional Ventilators in 72 sites

	Total No. of Invasive Ventilators	Average Units per site
Phase 1 (46 sites)	499	10.8
Phase 2 (26 sites)	190	7.3
Consolidated	689	9.5

Table 14: Phase and Tier -wise distribution of Ventilators

	No. of vents in 22 Tier I & 2 sites	No. of vents in 50 Tier 3 sites	Total 72 sites
Ph 1 (46 sites)	275	224	499
Ph 2 (26 sites)	132	58	190
Consolidated	407	282	689

Table 15: Non-invasive ventilation device availability in 72 sites

	Total No of Noninvasive CPAP/BIPAP devices	Average Units per site
Phase I (46)	207	4.5
Phase 2 (26)	133	5
Consolidated Ph I & 2	340	4.75

Many sites had CPAP/BIPA devices. On average, 4.75 devices per site were found. Most of these devices were functional.

Table 16: Availability of Self Inflating bags (Ambu)

Sites with shortage of Ambu bags	
Phase I	19
Phase 2	14
Consolidated Ph I & 2	33

45% of sites reported shortage of Ambu bags. These sites were mostly from Tier-3.

### Oxygen Supply (Q 102 to 105)

Majority of the sites were dependent on oxygen cylinders and there were designated suppliers of oxygen at all sites. Many Tier-I sites had liquid oxygen tanks but there was limited availability in areas of AJK, Balochistan, KP and GB. It is pertinent to mention that 29 sites also had portable oxygen concentrators but many of those were either non-functional or did not have adequate capacity to manage critical COVID patients. These are special medical devices which selectively removes nitrogen from air to supply an oxygen-enriched product gas stream to the patients.




Table 17: Oxygen Sources for 72 sites

	Cylinder+ Liquid	Concentrators
Phase 1	11	23
Phase 2	7	6
Consolidated Ph 1 & 2	18	29


### Section 3: Infection Prevention and Control (Q 118, 120, 122)

There was a severe shortage of Personal Protective Equipment (PPE) and training on use of PPE at one third of sites. These PPEs include surgical masks (Type 1), N95 (or equivalent), Powered Air Purifier Respirator (PAPR), Goggles, Face shields, Disposable gloves, Gowns and Gum boots.

To screen out COVID-19 patients, MoNHSR&C imparted trainings to staff of Emergency Rooms and OPD Clinics on Triage and Screening of patients. Special counters were established at the entrances of healthcare facilities (away from Patients’ waiting areas). However, triage was not practiced in one third sites, especially in GB.

Table 18: Infection Control Related Questions

	No. of Sites where Triage is not done	No. of sites with Shortage of PPEs	No. of sites with staff not trained on PPEs
Phase 1	12	15	13
Phase 2	10	1	13
Consolidated	22	16	26



### Section 4: Medication (Q 128 to 149)

With respect to the availability of the 20 most commonly used critical care and anesthesia medicines on sites, 6 medicines were stocked-out at the majority of sites. Fentanyl, Etomidate, and Thiopental were stocked out at more than 70% sites. Amiodarone, Calcium Chloride, and Succinylcholine were stocked-out in one third of sites. Many of these are controlled medicines.




Table 19: Medicines Stock out in 72 sites

	Number of stock out sites			% of stock out sites
	Ph 1	Ph 2	Consolidated	
Succenylcholine/Sux	18	4	22	30%
Calcium Chloride	14	11	25	34%
Amiodarone	22	9	31	43%
Etomidate	35	19	54	75%
Thiopental	36	15	51	70%
Fentanyl/Morphine	30	21	51	70%

### Section 5: Human Resource (Q 155 and 158)

There was no structured mechanism of formal training for hospital staff. Similarly, sites had limited biomedical engineers and technicians, resulting in the non- functionality of costly medical equipment.

As Pakistan continues to have one of the world's lowest ratio of nurse to population, the situation at critical care units is no exception. More than 40% of the sites reported having a nurse to patient ratio of 5 or greater.




Table 20: Nurse to Patient Ratios in 72 sites

Per Site Ratio Nurse/Patient	No of sites Consolidated	No of sites Ph 1	No of sites Ph 2
>1:5	14	10	4
1:05	18	15	3
1:04	8	4	4
1:03	16	5	11
1:02	11	8	3
1:01	4	4	0

Table 21: Number of sites overall staff shortage

Number of sites HR shortage	
Phase I	32
Phase 2	16
Consolidated	48

Overall, 66% of sites claimed to have staff shortage, which is a separate criterion from training. This shortage was in terms of number of general staff (clinical and non-clinical both).

### Section VI: Others

The top two requests by facilities' management were for the provision of a better oxygen management system and the capacity building of the staff. Other suggestions included the furnishing of new medical equipment and improving diagnostic facilities.




Table 22: Requirements given by the senior management of 72 sites


	No. of sites demanding (Ph I)	No. of sites demanding (Ph2)	Total sites demanding consolidated (Ph I & 2)
Better Oxygen System	29	14	43
Training/Staffing	26	20	46
Diagnostics	6	7	13
Ventilation	23	10	33
Med Equip	20	7	27

## Special Survey of Ambulance Service

The surveyor team was also asked to assess 'Sindh Rescue and Medical Services' (SRMS), formerly known as 'Aman Foundation', in Karachi. The intent of the assessment was to find out their readiness for acceptance and effective utilization of portable ventilators. SRMS only possessed advanced Ambulance vehicles (Type 1 and 2) and did not have simple or carry-type patient transport vehicles. All 85 Ambulances were deemed to be road worthy, equipped with Oxygen Cylinders, Pulse Oximeters, airways, immobilization devices, monitoring devices, and AEDs. 10 of these ambulances already had portable ventilators while 27 had functional monitors. Staff was trained on basic life support and emergency protocols were available.

Each ambulance was also prepared to handle wound management, cannulations, and infection control.

Diagram 12: Types of Ambulances Available



## Findings and Recommendations

### Key findings

- Tier-1 sites have sufficient resources for critical care management. Tier 2 (and some Tier 3) sites have the necessary basic infrastructure and human resource (HR) to receive and operationalize ventilators. These facilities were good candidates to receive ventilator support.
- In order for Tier-3 sites to smoothly absorb ventilator support, it was critical to address the issues of limited availability of qualified human resources and improving any infrastructure shortcomings. Specific commodity support, trainings, and commissioning of ventilators were required at these facilities.
- SRMS was a well-equipped service with advanced Type 1 and 2 Ambulances. They had employed trained staff and followed international Medical Transport Protocols, highlighting them as a good candidate for Ventilator placements.

### Recommendations

- For Tier 2 and 3 facilities, a package of consumables and medicines for critical care are recommended to ensure smooth operations.
- The staff at critical care units should be trained in ventilator management and advance life support.
- A special effort must be made to improve the biomedical needs of the sites to make all the equipment functional and cope with the perennial issues of PPM/Calibrations. This could be done by ensuring presence of qualified engineers and technicians at these sites. Better Oxygen Management also required in most of the sites.
- The provision of basic equipment like ECG, pulse oximeter, and crash carts at some sites would be vital for improved emergency and critical care.

## B- Ventilator Distribution

TCS was engaged for temporary storage, handling, and delivery of 200 ventilators across Pakistan. Despite multiple challenges including certain destinations in KP, GB, and AJK with dangerous landscapes, inclement weather, security concerns, and dilapidated infrastructure, the task was completed within one month.

### TCS – The Logistics Partner

Established in 1983, TCS is currently in its 4th decade of successful operation. It has a dedicated chartered Boeing-737 aircraft and provide services to 2,000 locations in Pakistan, serving over 15,000 corporate customers. It has a team of over 12,000 professionals, including 4,000 professional couriers, an extensive network with offices in 380 cities, and 500 satellite tracked delivery vehicles covering 27 million kilometers annually. The company uses an in-house developed smart phone mobile app for pickup and delivery operations. The state-of-the-art warehousing facilities spread over approximately 650,000 Sqft in Karachi, Sukkur, Quetta, Lahore, & Islamabad.

### The Dedicated Project Team

Considering the sensitivity and technical nature of the project, TCS engaged its senior resources for planning and operations. Dedicated warehouse and logistic teams were deputed to execute the project. A dedicated fleet of vehicles was also assigned to make the distribution process agile.

The following team members were involved to make the project successful;

- Manager Warehouses & Team
- Manager Logistics & Team
- Manager Finance & Admin
- Manager Sales
- Area Head

### Phase I

The first tranche of one-hundred LTV 1200 ventilators arrived in Karachi on July 2<sup>nd</sup>, 2020. TCS received Ventilators at Karachi Airport and then transported to the TCS Karachi Warehouse.

#### Deconsolidation of stock and shifting to TCS Islamabad Warehouse

Ventilators received at TCS Karachi Warehouse were deconsolidated by TCS Staff, after custom clearance. 39 ventilators for Balochistan and Sindh provinces were held at the TCS Karachi Warehouse. The remaining 61 ventilators were shifted to TCS Islamabad Warehouse for the remaining 4 provinces/regions (KP, AJK, GB and Punjab).

### The Distribution

The warehouse team completed inventory, the stock was reconsolidated by province/region, and updated in the logistics management information system (<http://ncov.lmis.gov.pk/ncovlmis/>). The logistic team developed the route plans **Annexure 5** and arranged suitable vehicles with respect to the geographical terrains and product

requirements. The TCS Southern team delivered 26 ventilators to two hospitals of Karachi and 13 ventilators to two hospitals of Quetta from July 11-14. The supplies for the Central and Northern regions were executed from the Islamabad warehouse; 27 ventilators to 10 hospitals in KP, 23 ventilators to 8 hospitals in Punjab, 6 ventilators to 6 hospitals in AJK, and 5 ventilators to 5 hospitals of GB from July 13-18, 2020.

### Delivery Snapshot Phase I



**Punjab**



**KP**



**Balochistan**



**Sindh**



**AJ&K**



**GB**

### Phase II

The second tranche of one-hundred LTV 2200 ventilators and accessories arrived in Islamabad on July 28<sup>th</sup>, 2020. These respiratory care accessories included stands, batteries, circuits, and filters which serve as auxiliary tools in facilitating respiratory ventilation.

#### Ventilators at Islamabad Airport Cargo Terminal

On the July 27<sup>th</sup>, 2020, the initial 10 pallets were received at Islamabad Airport. After clearing customs, the pallets were then handed over to the TCS team and transported to TCS Tarnol Warehouse. The 2<sup>nd</sup> lot of 21 pallets were cleared through customs the next day, on July 28<sup>th</sup>, 2020, and were transported to TCS Tarnol Warehouse for further distribution.

#### The Distribution

The warehouse team completed inventory, the stock was reconsolidated by province/region, and updated in the logistics management information system (<http://ncov.lmis.gov.pk/ncovlmis/>). The logistic team developed the route plans and arranged suitable vehicles with respect to the geographical terrains and product requirements.

During this second phase of distribution, TCS not only delivered one-hundred LTV 2200 Ventilators and accessories, and also provided the respiratory care accessories for the LTV 1200 ventilators, distributed in Phase I. As such, respiratory ventilation accessories were delivered to the 33 hospitals from Phase I and a further one-hundred LTV 2200 ventilators and accessories were delivered to additional 31 health facilities. In total, 200 ventilators and accessories were provided to 64 facilities. **Annexure 5** contains the consolidated final distribution plan for Phases I and 2.

The TCS team delivered 26 ventilators to 4 hospitals and one ambulance service of Karachi and 13 ventilators to 6 hospitals of Balochistan from August 10-14. The supplies for the Central and Northern regions were distributed from the Islamabad warehouse as follows: 27 ventilators to 11 hospitals in KP, 23 ventilators to 6 hospitals in Punjab, 6 ventilators to 5 hospitals in AJK, and 5 ventilators to 5 hospitals of GB from August 6-13, 2020.

### Delivery Snapshot Phase II



**Punjab**



**KP**



**Sindh**



**Balochistan**




**GB**



**AJK**

### LMIS GIS Map for Ventilators:

Ventilators inventory data is available in Logistics Management Information System (LMIS). LMIS Geographic Information System (GIS) dashboard for USAID donated ventilators and Track and Trace was developed by GHSC-PSM. The GIS map shows distribution of the 200 donated ventilators under USAID-NDMA partnership. Districts that received ventilators are highlighted with color. When hovering the cursor over the visual, it displays the names of the health facilities with number of ventilators they received. The map can be accessed at the following link: (<http://lmis.gov.pk/gismap/index.php?product=3588>)



# C- Commissioning & Training

Proper commissioning and product training to operate two-hundred Vyair LTV 1200/2200 Ventilators at 64 hospitals across Pakistan was the most sensitive part of USAID COVID-19 ventilator support managed by GHSC-PSM project. This exercise included all operational steps of assembling and installing Vyair LTV 1200/2200 Ventilators along with staff training.

## Commissioning

A service level agreement was signed between USAID Washington and Vyair Medical, whereby the uncrating and assembling, inspection, installation, and training of key medical personnel was to be performed by Vyair or its dealers in Pakistan. Artema Medical Pakistan being the sole agent, undertook this assignment.

## Artema Medical

Being the sole agent of Vyair, fully equipped with efficient tools and technical expertise to calibrate, test and repair ICU ventilators, Artema Medical an excellent reputation, and has provided customized services for the last 30 years.

Its state-of-the-art workshops across Pakistan and qualified factory trained service engineers offer assistance in trouble shooting during commissioning, calibration, testing and maintenance of ICU ventilators.

Provincial governments nominated the staff from their respective hospitals for ventilator product training. The hospital staff included intensivists, ICU/critical care consultants, anesthetists, pulmonologists, respiratory therapists, medical specialists, medical officers, ICU nurses, ICU technicians, bio medical staff, and post graduates (PGs).

## Commissioning, Training and Warranty

The Vyair was responsible for commissioning, training, and after sales warranty as per contractual agreement with GHSC PSM project. In Pakistan, Vyair’s sole distributor Artema Medical was mandated to carry out all three tasks on behalf of the manufacturer. Artema engineers successfully installed 200 ventilators at 64 sites across the country, along with training of 539 hospital staff. The table below shows the summary of hospital staff trained on use of ventilators. **Annexure 6: Date wise Commissioning Details** and **Annexure 7: Training Database**

Table 23: Summary of Hospital Staff trained on use of ventilators

Provinces	Staff Trained	Ventilators Commissioned	Sites
AJK	74	12	9
Balochistan	56	26	7

Provinces	Staff Trained	Ventilators Commissioned	Sites
GB	47	10	8
KP	155	54	20
Punjab	142	46	13
Sindh	65	52	7
Total	539	200	64

## Execution of Training Program

Artema's engineers started the installation and training on LTV1200 ventilators on July 20<sup>th</sup> and completed it on July 25<sup>th</sup> in 5 hospitals of AJK. The installation/trainings resumed on August 10<sup>th</sup> by engaging three teams simultaneously in Sindh, KP, and Punjab provinces. The Sindh team completed installation/training at 6 facilities by August 16<sup>th</sup> and moved to Balochistan, whereas, separate teams were engaged for KP and Punjab. Later, the Baluchistan team moved to Gilgit-Baltistan and Punjab team moved to AJK.

### The Training (4 hours)

**Moving Ventilators from store to ICU:** All the facilities received ventilators well before installation or trainings. As a first step, the facility store used to issue ventilators to the facility ICU/COVID/high dependency unit.

**Assembling & Installation (30 mins):** As these ventilators were portable and a sort of plug and play devices, unpacking, assembling the trolley, installing the ventilator on the trolley, and attaching the external accessories (such as external battery and circuits) took 20-30 minutes to complete.

**Demonstration (2 hours):** The engineers then provided a complete demonstration to the facility staff on operating LTV ventilators. This demonstration covered the following aspects;

- How to start the ventilator
- Attaching circuits and oxygen supply
- Starting ventilation
- Connecting a patient
- Detaching (patient) protocols
- Protocols for transporting a patient in the facility or in an ambulance



Hands on training of hospital staff

**Orientation on Clinical features and modes (30 mins):** After completing the demonstration, the engineers provided a brief overview of multiple clinical features and modes of ventilation for different kind of patients available in LTV 1200/2200 ventilators.

**Hands on Training and Q/A (1 hour):** During this interactive session, the team urged each and every staff member to have hands on practice in operating the ventilator and testing the different clinical modes. They also responded to any queries of the health facility staff related to ventilator use and ended the training after ensuring that each staff member was capable of operating the ventilators independently.

After successful completion of the project, the Medical Superintendent and the trained hospital staff were awarded with the “Acknowledgement Certificate” and “Certificate of Participation”, respectively. **Annexure 8: Certificate of Acknowledgement for health facility in charges and certificate of training participation for hospital staff**

Excellency USAID Country Mission Director, Ms. Julie Koenen and Country Director, GHSC-PSM awarded the Certificates of Appreciation to the Ventilator Champions; the people who singled out for recognition in the ventilator initiative. The champions from NDMA, ZAUQ, TCS, Atrema, White Productions, GHSC PSM HQ and Field Offices received the certificates. **Annexure 9: Ventilator Champions Acknowledgement Certificate**

## Public Diplomacy

There was an evident excitement on both sides, as the much-needed critical care support further strengthened the diplomatic bond between two countries. Both sides were eager to showcase the whole chain of events from in country receipt of ventilators to delivery at the hospitals. GHSC-PSM project in close coordination with USAID facilitated high-level engagements involving Ministers, US Embassy officials, USAID, NDMA and provincial health departments. GHSC-PSM engaged the media firm White Productions to cover public diplomacy events and capture the ventilator support. Further, project also supported in the preparation of documents required for US Embassy and USAID.

### Handing over ceremonies

The first tranche of 100 Vyaire LTV 1200 ventilators arrived in Karachi airport on July 01, 2020. A formal handing over ceremony, organized by the USAID funded GHSC-PSM project, was held on July 03, 2020, at the airport. The event was organized in close coordination with NDMA and USAID Pakistan and was attended by the acting chairman NDMA, Brig. Waseem Uddin and acting CG Karachi consulate, Jack Hillmeyer along with few Pakistan and US government functionaries.

#### **Annexure 10: Handing over of first tranche of ventilators**

The second tranche of 100 ventilators arrived on July 28, 2020, at Islamabad airport. A formal handing over ceremony, organized by the GHSC-PSM project, was held on July 30, 2020, at the TCS Warehouse Islamabad. The event was organized in close coordination with NDMA and USAID Pakistan ensuring social distancing rules in line with protocols laid down by the Pakistan government were observed. The event was attended by the chairman NDMA, Lt. Gen Muhammad Afzal and US Ambassador Paul W. Jones along with few Pakistan and US government functionaries. Selected press was invited at the ceremony. **Annexure 11: Handing over of second tranche of ventilators**

USG Ventilator handing over to the Government of Khyber Pakhtunkhwa was held on August 25, 2020 at Lady Reading Hospital Peshawar. The ceremony was attended virtually by Consular General, Peshawar, Mr. Toney Sebron, USAID Deputy Mission Director, Mr. Michael Nehrbass, Country Director, GHSC-PSM, representatives from USAID Mission and Peshawar consulate. Dean, LRH, Peshawar, Prof. Abdul Latif Khan, and Director, LRH, Peshawar, Dr. Khalid, Hospital and PSM KP team joined from the LRH Peshawar. **Annexure 12: Brief on Ventilators handing over KP**



Deputy Consul General John Hillmeyer with NDMA's Brigadier Waseem Uddin



US Ambassador, Paul W. Jones with Chairman NDMA, Lt. Gen Muhammad Afzal

A virtual handing over ceremony of 52 ventilators to the Government of Sindh, was held on September 24, 2020. The ceremony was attended virtually by Consul General, Karachi, Mr. Robert Silberstein, Minister for Health and Population, Government of Sindh, Dr. Azra Fazal Pechuho, Secretary Health Department Sindh, Dr. Kazim Jatoi, USAID Director for Sindh and Balochistan, James Parys, and Country Director, GHSC-PSM, Dr. Muhammad Tariq, along with his team. **Annexure I3: Brief on Ventilators handing over Sindh**

A virtual handing over ceremony of 46 ventilators to the Government of Punjab, was held on October 20, 2020. The ceremony was attended by Consul General, Lahore, Catherine Rodriguez, Minister for Health, Government of Punjab, Dr. Yasmin Rashid, Secretary Health Department Punjab, Barrister. Nabeel Ahmad Awan, Chairman Board of Governors of Pakistan Kidney and Liver Institute Lahore, Prof. S. Javed Raza Gardezi and Country Director, GHSC-PSM, Dr. Muhammad Tariq, along with his team. **Annexure I4: Brief on Ventilators handing over Punjab**

## **D- Government of Pakistan benefitting from ventilators support**

The ventilator support increased the potential capacity by 30% on mechanical ventilation for health departments across Pakistan and resulted in the provision of advanced life support to patients with critical needs. In addition, the support can potentially lead to save countless critical patients in the next year. As the COVID-19 vaccines gets introduced in the country, this support would ultimately add to the larger infrastructure requirement of healthcare in Pakistan.

# Annexure I: Critical Care Facility Assessment Tool

**Instructions to Assessment administrators:** This assessment should be completed with input from healthcare providers with current, firsthand knowledge of the facility’s intensive care and oxygen infrastructure.

The following providers are most likely to be needed to answer the survey questions:

Physician who staffs the ICU at this facility

Anesthesia provider

ICU nurse

Biomedical engineer

Please complete as many of the questions below as possible, with emphasis on those questions with an “\*”.

Section I. General		
1	*Country (location of healthcare facility being surveyed):	
2	City/town:	
3	*Facility name:	
4	*Respondent name(s):	
5	*Respondent email(s):	
6	Which of the following terms best describe this facility? (select all that apply)	Designated COVID Treatment Center Public /Government hospital University-affiliated hospital Private hospital NGO, faith-based or charity hospital Other_____
7	Which of the following age ranges does this hospital serve:	Neonate (<1 month) Child (1 month to 14 years of age) Adult (>14 years of age) All of the above
8	What language(s) are understood by healthcare staff:	English French Spanish


		Arabic Portugese Other _____
9	Approximately how many intubations have been performed in this facility in the past 2 months?  (do not include operating theatre cases)	0                      11-60 1-10                      >60
10	*Approximately how many patients were placed on mechanical ventilators at this facility in the past 2 months? (do not include operating theatre cases)	0                      11-60 1-10                      >60
11	Can this facility provide emergent dialysis for intensive care patients?	Yes                      No                      Unsure
12	Does this facility accept transferred patients from other health facilities?	Yes                      No                      Unsure
13	Can this facility transfer patients to higher level care via an ambulance (that includes at least oxygen and pulse oximetry in the ambulance)?	Yes                      No                      Unsure
14	Is this facility actively trying to purchase or receive donations of additional ventilators?	Yes                      No                      Unsure
15	With the facility's current resources, approximately how many critically ill patients can this facility provide mechanical ventilation for at the same time?	
16	*If this facility received more ventilators, then approximately how many additional critically ill patients could your facility safely provide mechanical ventilation for at the same time?	
17	Does the facility have a supply chain capable of procuring consumables and accessories required for mechanical ventilators?	Yes                      No                      Unsure
18	Notes:	

Section II. Infrastructure & Equipment		
19	Where does this facility provide care for critically ill patients who have been admitted to the facility?	Intensive care unit Post-operative recovery unit




		Regular ward High dependency unit Other _____			
20	*How many inpatient beds does this healthcare facility have?				
21	*How many Intensive care unit (ICU) beds?				
22	How many high dependency unit (HDU) beds?				
23	How many operating theatres/rooms?				
24	Does this facility provide Internet access to healthcare workers?	Yes	No	Unsure	
25	Does the facility have reliable piped water servicing all wards, which meet <a href="#">WHO Guidelines for Water Quality</a> with a detectable chlorine residual?	Yes	No	Unsure	
In this facility, what percent of the time are the following available & functioning* for provision of intensive care:					
26	*Oxygen	0%	1-50%	50-99%	100%
27	Electricity 220-240v	0%	1-50%	50-99%	100%
28	Electricity 100-120v	0%	1-50%	50-99%	100%
29	*Electricity from the public grid	0%	1-50%	50-99%	100%
30	Voltage stabilizers	0%	1-50%	50-99%	100%
31	Surge suppressors/protectors	0%	1-50%	50-99%	100%
32	Backup power supply	0%	1-50%	50-99%	100%
33	Portable suction units	0%	1-50%	50-99%	100%
34	Pipeline suction/vacuum system	0%	1-50%	50-99%	100%
35	Sterile processing (i.e. autoclaves)	0%	1-50%	50-99%	100%
Monitoring Equipment In this facility, what percent of the time are the following available & functioning* for provision of intensive care:					Quantity
36*	*Continuous pulse oximeter (with adult probes)	0%	1-50%	50-99%	100%
					#: _____





37	Continuous pulse oximeter (with pediatric and neonatal probes)	0%	1-50%	50-99%	100%	#: _____
38	Colorimetric CO2 detection device	0%	1-50%	50-99%	100%	
39	Continuous waveform or numerical capnography	0%	1-50%	50-99%	100%	#: _____
40	Continuous ECG/EKG	0%	1-50%	50-99%	100%	#: _____
41	Thermometer	0%	1-50%	50-99%	100%	
42	Adult non invasive blood pressure measurement (manual or automated) with cuffs	0%	1-50%	50-99%	100%	#: _____
43	Peds non invasive blood pressure measurement (manual or automated) with cuffs	0%	1-50%	50-99%	100%	#: _____
44	Invasive blood pressure measurement	0%	1-50%	50-99%	100%	
45	Defibrillator	0%	1-50%	50-99%	100%	#: _____
Airway & Misc Equipment						
In this facility, what percent of the time are the following available & functioning* for provision of intensive care:						
46	Adult oral or nasopharyngeal airways	0%	1-50%	50-99%	100%	
47	Pediatric oral or nasopharyngeal airways	0%	1-50%	50-99%	100%	
4*	*Adult Laryngoscopes	0%	1-50%	50-99%	100%	
49	Adult endotracheal tubes	0%	1-50%	50-99%	100%	
50	Pediatric Laryngoscopes	0%	1-50%	50-99%	100%	
51	Pediatric endotracheal tubes	0%	1-50%	50-99%	100%	
52	Endotracheal tube introducer, bougie and stylet	0%	1-50%	50-99%	100%	
53	Video laryngoscopy	0%	1-50%	50-99%	100%	
54	Adult intravenous or intraosseous catheters	0%	1-50%	50-99%	100%	
55	Peds intravenous or intraosseous catheters	0%	1-50%	50-99%	100%	
56	Adult intravenous or intraosseous infusion tubing	0%	1-50%	50-99%	100%	
57	Peds intravenous or intraosseous infusion tubing	0%	1-50%	50-99%	100%	
58	Infusion pumps	0%	1-50%	50-99%	100%	

59	Central venous catheters	0%	1-50%	50-99%	100%	
60	Chest tubes	0%	1-50%	50-99%	100%	
61	Crash cart	0%	1-50%	50-99%	100%	
62	Orogastric or nasogastric feeding tubes	0%	1-50%	50-99%	100%	
Diagnostics						
In this facility, what percent of the time are the following available & functioning* for provision of intensive care:						
63	Radiology, including portable chest x-ray	0%	1-50%	50-99%	100%	
64	Point of care ultrasound	0%	1-50%	50-99%	100%	
65	Clinical chemistry labs	0%	1-50%	50-99%	100%	
66	Clinical hematology labs	0%	1-50%	50-99%	100%	
67	Microbiology labs (e.g. urine, blood and sputum/bronchial gram stain and culture)	0%	1-50%	50-99%	100%	
68	Arterial blood gas	0%	1-50%	50-99%	100%	
69	COVID testing (PCR)	0%	1-50%	50-99%	100%	
Oxygen Delivery Equipment						Quantity
In this facility, what percent of the time are the following available & functioning* for provision of intensive care:						
70	Adult non-invasive mechanical ventilators (CPAP or BiPAP)	0%	1-50%	50-99%	100%	#: _____
71	Pediatric CPAP or Bubble CPAP	0%	1-50%	50-99%	100%	#: _____
72	Oxygen blender/mixer	0%	1-50%	50-99%	100%	#: _____
73	*Mechanical ventilators (capable of volume control ventilation)	0%	1-50%	50-99%	100%	#: _____
74	Anesthesia machines with functional ventilators	0%	1-50%	50-99%	100%	#: _____
75	Flow-splitter, for oxygen supply	0%	1-50%	50-99%	100%	#: _____
76	Oxygen flowmeter (aka Thorpe tube) 	0%	1-50%	50-99%	100%	#: _____

77	Adult High flow nasal cannula (delivery device and patient circuit, capable of >20 liters per minute)	0%	1-50%	50-99%	100%	#: _____
78	Pediatric High flow nasal cannula (delivery device and patient circuit, capable of >20 liters per minute)	0%	1-50%	50-99%	100%	#: _____
79	Adult Low flow nasal cannula/prongs	0%	1-50%	50-99%	100%	
80	Pediatric Low flow nasal cannula/prongs	0%	1-50%	50-99%	100%	
81	6 or 8 FG nasopharyngeal catheter (~40cm)	0%	1-50%	50-99%	100%	
82	Nasal catheter	0%	1-50%	50-99%	100%	
83	Adult Face masks	0%	1-50%	50-99%	100%	
84	Pediatric Face masks	0%	1-50%	50-99%	100%	
85	Adult Face masks with reservoir bags	0%	1-50%	50-99%	100%	
86	Pediatric Face masks with reservoir bags	0%	1-50%	50-99%	100%	
87	Venturi masks	0%	1-50%	50-99%	100%	
88	*Viral filters for invasive & non-invasive ventilators	0%	1-50%	50-99%	100%	#: _____
89	Sterile or distilled water	0%	1-50%	50-99%	100%	
90	Adult ventilator patient circuits	0%	1-50%	50-99%	100%	#: _____
91	Pediatric ventilator patient circuits	0%	1-50%	50-99%	100%	#: _____
92	Oxygen humidification system	0%	1-50%	50-99%	100%	#: _____
93	Oxygen heat and humidification system 	0%	1-50%	50-99%	100%	#: _____
94	Adult In-line suction equipment (for intubated patients)	0%	1-50%	50-99%	100%	#: _____
95	Peds In-line suction equipment (for intubated patients)	0%	1-50%	50-99%	100%	#: _____
96	Yankauer sucker	0%	1-50%	50-99%	100%	
97	Adult self-inflating bags	0%	1-50%	50-99%	100%	
98	Pediatric self-inflating bags	0%	1-50%	50-99%	100%	

99	Tubing for oxygen delivery	0%	1-50%	50-99%	100%
Oxygen Supply					
100	How many portable oxygen concentrators ~5 LPM capacity?				
101	How many portable oxygen concentrators ~10 LPM capacity?				
102	How many portable oxygen concentrators 4bar/50psi capable?				
103	<p>*Which of these oxygen sources are available at your facility?</p> <p>(Select all that apply)</p> <p>*PSA= Pressure Swing Adsorption; VSA=Vacuum Swing Adsorption</p>	<p>Oxygen cylinders only</p> <p>Oxygen generating plant on site (PSA* or VSA*), supplied to hospital via cylinders</p> <p>Oxygen generating plant on site (PSA* or VSA*), supplied to hospital via pipes</p> <p>Liquid oxygen (vacuum insulated evaporator), supplied to hospital via pipes</p> <p>Other _____</p> <p>None</p>			
104	<p>*What is the primary source of oxygen used to deliver oxygen to the intensive care unit?</p> <p>(Select one)</p> <p>*PSA= Pressure Swing Adsorption; VSA=Vacuum Swing Adsorption</p>	<p>Oxygen cylinders</p> <p>Oxygen generating plant on site (PSA* or VSA*), supplied to hospital via cylinders</p> <p>Oxygen generating plant on site (PSA* or VSA*), supplied to hospital via pipes</p> <p>Portable oxygen concentrators (PSA* with max capacity of 5-10LPM)</p> <p>Portable oxygen concentrators capable of delivering ~4bar/50psi</p> <p>Liquid oxygen (vacuum insulated evaporator), supplied to hospital via pipes</p> <p>Other _____</p> <p>None</p>			
105	How many oxygen cylinders >6000L capacity (>1.5 meter height)?				
106	*What is the maximum amount of oxygen in liters per day that your facility can supply?				

107	Have you confirmed your oxygen supply has a fraction of oxygen content > 80%?				
108	In this facility, what percent of the time are the following available & functioning* for provision of intensive care:				
109	Compressed medical air	0%	1-50%	50-99%	100%
110	Oxygen concentration analyzer	0%	1-50%	50-99%	100%
111	Pressurized oxygen at ~4bar/50psi	0%	1-50%	50-99%	100%
112	Back-up power the oxygen generating plant	0%	1-50%	50-99%	100%
113	What are the barriers to increasing your facility's capacity for administering oxygen to patients? (select all that apply)	Delivery devices (e.g. nasal cannulas, facemasks, ventilators) Power Storage (e.g. tanks and cylinders) Oxygen generator capacity Healthcare worker staffing Engineering Policy Other _____			
114	Does your facility have an identified supplier of oxygen?	Yes	No	Unsure	
115	What type of connector do you commonly use for connecting ventilators to oxygen sources? ( <a href="#">Select images</a> )				
	Diameter Index Safety System (DISS)				
	Ohio Quick-connect system (OQC)				
	Pin Index Safety System (PISS)				

	Quick connect (schrader) system used in UK	
	Non-interchangeable screw threaded (NIST)	
	G5/8 connector (commonly referred to as 'Bull Nose' connection)	
	Nipple nut and stem 'Christmas Tree'	
116	Notes:	

Section III. Infection Prevention & Control		
117	In your facility, where are patients with diagnosed or suspected COVID-19 cared for (or planned to be cared for): (select all that apply)	<p>ICU/HDU for COVID-19 only</p> <p>ICU/HDU mixed with COVID-19 and non COVID-19 patients</p> <p>Shared rooms or open wards for COVID-19 patients only</p> <p>Shared rooms or open wards for COVID-19 and non COVID-19 patients</p> <p>Private rooms on ward for COVID-19 only</p> <p>Private rooms on ward for COVID-19 and non COVID-19 patients</p> <p>Negative pressure rooms (i.e. &gt;12 air changes per hour)</p>
118	Is there a designated triage station or separate screening tent at the facility entrance to identify potential COVID-19 patients?	<p>Yes</p> <p>No</p> <p>Unsure</p>
119	Is there a designated area for immediate isolation of patients presenting to the hospital with suspected COVID-19?	<p>Yes</p> <p>No</p> <p>Unsure</p>

120	<p>Which of the following types of Personal Protective Equipment (PPE) are available for intensive care in this facility?</p> <p>(select all that apply)</p>	<p>Surgical/medical mask - healthcare worker (type II)</p> <p>Surgical/medical mask - patient (type I)</p> <p>N95 or KN95 or KF94 or FFP2 respirator masks</p> <p>Powered air purifying respirator (PAPR)</p> <p>Face shields or goggles</p> <p>Disposable non sterile examination gloves</p> <p>Disposable sterile gloves</p> <p>Disposable gowns</p> <p>Reusable fluid resistant gowns</p> <p>Gumboots</p>
121	<p>Are there protocols for reuse or reesterilization of any the following protective personal equipment (PPE) at your facility?</p> <p>(select all that apply)</p>	<p>Surgical/medical mask - healthcare worker (type II)</p> <p>Surgical/medical mask - patient (type I)</p> <p>N95 or KN95 or KF94 or FFP2 respirator masks</p> <p>Powered air purifying respirator (PAPR)</p> <p>Face shields or goggles</p> <p>Disposable non sterile examination gloves</p> <p>Disposable sterile gloves</p> <p>Disposable gowns</p> <p>Reusable fluid resistant gowns</p> <p>Gumboots</p>
122	<p>Have all staff in your facility received training on how to put on, remove and dispose of PPE?</p>	<p>Yes                      No                      Unsure</p>
123	<p>Have staff in your facility received fit testing for N95 or comparable respirator masks?</p>	<p>Yes                      No                      Unsure</p>
124	<p>*Which of the following agents are available at this facility for environmental surface disinfection?</p>	<p>quaternary ammonium compounds</p> <p>alcohol (ethyl or isopropyl)</p> <p>chlorine-releasing agents (e.g. bleach, sodium or calcium hypochlorite)</p> <p>improved hydrogen peroxide</p>
125	<p>*Which of the following agents are readily available for hand hygiene?</p>	<p>Soap and water</p> <p>Alcohol based hand rub</p>

126	Are environmental cleaning protocols available?	Yes	No	Unsure
127	Notes:			

Section IV. Medications  
 In this facility, what percent of the time are the following available & functioning\* for provision of intensive care:

128	*Succinylcholine/suxamethonium	0%	1-50%	50-99%	100%
129	*Any of the following non-depolarizing muscle relaxants: rocuronium, vecuronium, cisatracurium, pancuronium, or atracurium)	0%	1-50%	50-99%	100%
130	Dopamine	0%	1-50%	50-99%	100%
131	Epinephrine/adrenaline	0%	1-50%	50-99%	100%
132	norepinephrine/noradrenaline	0%	1-50%	50-99%	100%
133	Atropine	0%	1-50%	50-99%	100%
134	Calcium Chloride	0%	1-50%	50-99%	100%
135	Amiodarone	0%	1-50%	50-99%	100%
136	Furosemide	0%	1-50%	50-99%	100%
137	Sodium bicarbonate	0%	1-50%	50-99%	100%
138	Propofol	0%	1-50%	50-99%	100%
139	*Diazepam, Lorazepam or Midazolam	0%	1-50%	50-99%	100%
140	Etomidate	0%	1-50%	50-99%	100%
141	Thiopental	0%	1-50%	50-99%	100%
142	Heparin or low molecular weight heparin	0%	1-50%	50-99%	100%
143	Intravenous Antibiotics	0%	1-50%	50-99%	100%
144	Antacids	0%	1-50%	50-99%	100%
145	Intravenous fluids (e.g. Normal saline, lactated ringers)	0%	1-50%	50-99%	100%
16*	*Fentanyl or morphine	0%	1-50%	50-99%	100%

147	*Ketamine	0%	1-50%	50-99%	100%
148	Dextrose 50% and insulin	0%	1-50%	50-99%	100%
149	Notes:				

Section V. Human Resources

150	How many physicians with intensive care medicine certification are employed full time at your facility?					
151	*How often is a physician trained in the management of mechanically ventilated patients available at your facility?	0%	1-50%	50-99%	100%	
152	*How often is a trained provider available for emergency intubation, either in-hospital or on-call from home?	0%	1-50%	50-99%	100%	
153	Which type of healthcare provider(s) most often intubates critically-ill patients in your facility?					
154	What proportion of nurses in the intensive care unit (ICU) have completed a certified training program in intensive care nursing?	0%	1-50%	50-99%	100%	
155	*On average, what is the approximate nursing provider to patient ratio in the ICU? (1:1 = 1 nurse per 1 patient)	1:1 1:2	1:3 1:4	1:5 >1:5		
156	*Does this facility have protocols for ventilator management?	Yes	No	Unsure		
157	*Does this facility have a biomedical engineer/technician capable of servicing equipment including mechanical ventilators and patient monitors?	0%	1-50%	50-99%	100%	
158	How often are the following provider types available at this facility, and how many providers are employed? (count both full-time and part-time)					
	Physician specialist in anesthesia	0%	1-50%	50-99%	100%	#: _____
	Physician specialist in Intensive Care	0%	1-50%	50-99%	100%	#: _____
	Physician specialist in Internal Medicine	0%	1-50%	50-99%	100%	#: _____

	Physician specialist in Pediatrics	0%	1-50%	50-99%	100%	#: ____
	Physician specialist in Surgery (e.g. surgeons)	0%	1-50%	50-99%	100%	#: ____
	Physician specialist in Emergency Medicine	0%	1-50%	50-99%	100%	#: ____
	Non-physician anesthesia provider (e.g. nurse anesthetist)	0%	1-50%	50-99%	100%	#: ____
	Nurse	0%	1-50%	50-99%	100%	#: ____
	Respiratory therapist	0%	1-50%	50-99%	100%	#: ____
	Pharmacist	0%	1-50%	50-99%	100%	#: ____
	Lab tech	0%	1-50%	50-99%	100%	#: ____
	Nutritionist	0%	1-50%	50-99%	100%	#: ____
	Rehab therapist	0%	1-50%	50-99%	100%	#: ____
	Radiologist	0%	1-50%	50-99%	100%	#: ____
159	Notes:					

Section VI. Other		
160	Are there any other challenges with equipment, monitors, workforce or other factors that are limiting intensive care capacity in your facility? If so, please comment (free text)	
161	What resources are most needed to improve your facility's ability to manage COVID-19 patients safely?	
162	Based on the facilities current human resources and infrastructure, what equipment for oxygen therapy would be most useful to expand care to COVID-19 patients?	

## **Annexure 2: Data Entered Forms (Selected Questions Only)**

Please find following in sequence Question 13 to 105

Starting with Part 1 site data of 46 sites Part 2 site data of 26 sites

Question 118 to 162

Starting with Part 1 site data of 46 sites Part 2 site data of 26 sites

Sit e ID	Q 13	Q 16	Q 20	Q 21	Q 22	Q 24	Q 25	Q 27-32	Q 35	Q 36	Q 40	Q 45	Q 46-60	Q 61	Q 63-67	Q 68	Q 69	Q 70	Q 73	Q 97	Q 102-105
PI-1	N	20	215	12	56	N	N	ok	Li m	Pre	Pre	Pr e	Suff.	5	All Pre	No t	Li m	25	17	6	Cyl+liq
PI-2	N	10	50	5	10	N	N	Uns t	Li m	Pre	Pre	2	Suff.	2	Inco m Micro	N	Li m	15	8	0	Cyl
PI-3	Y	10	350	7	6	Y	Uns	ok	ok	Pre	Pre	Pr e	Suff.	Pr	All Pre	Av.	N/A	2	7	Y	Con c.+ Cyl
PI-4	Y	Uns	58	5	16	N	Uns	ok	ok	Pre	Pre	I	Suff.	I	Inco. radio	Av.	No t	2	5	I	Cyl.
PI-5	Y	0	200	10	32	N	N	Uns t	Li m	10	4	3	In Suff.	3	Inco. Micro	No t	No t	30	9	N	Cyl.+ liq
PI-6	Y	31	1140	25	75	N	N	ok	Li m	25	25	I	Suff.	P	Inc. radio	Av.	lim	3	31	Y	Cyl
PI-7	N	31	1800	4418	271	Y	N	ok	ok	60	10	8	Suff.	8+2	All pre	Av.	Coll ection	11	62	Y	Cyl.+liq + con
PI-8	Y	16	500	22	14	li m	Uns	ok	ok	22	2	2	Suff.	I+	All pre	Av.	Pre	3	22	Y	Cyl.+ liq+ con
PI-9	Y	16	1100	6+18	0	Y	N	ok	ok	24	24	3	Suff.	2	Inco. Hem/chem	Av.	Pre	24	24	Y	Cyl.+liq
PI-10	Y	10	210	5	0	Y	N	ok	ok	8	3	0	In Suff.	Pr e	Inco me Micro	Av.	Pre	6	7	Sh ort	Con c+cyl
PI-11	N	6	270	6	0	N	N	uns t	lim	0	6	I	In Suff.	0	Inco Radio	not	not	4	5	Y	Con c+cyl
PI-12	Y	10	250	8cc u	20	N	N	ok	Li m	12	2	I	Suff.	P	Inco me Rad / mic	not	not	0	6	Sh ort	Cyl.+con nc
PI-13	Y	4	100	0	10	N	N	uns t	lim	12	pre	0	In Suff.	pr e	Inco me Radio	Av.	No t	I	3	Sh ort	Cyl+ conc
PI-14	N	2	120	4	20	N	Uns	ok	ok	6	I	I	In suff.	I	Inco me Hem /mic	Av.	No t	I	4	Y	Cyl+ conc
PI-15	Y	96	140	60	31	Y	N	uns t	ok	91	2	2	In suff.	pr e	Inco m Radio	No t In Cov	Pre	P	84	Y	Cyl+ liq
PI-16	N	30	1482	26	220	Y	N	ok	ok	250	20	I	In suff.	I	All pre	Av.	Pre	14	22	Y	Cyl+ liq
PI-17	Y	10	97	2	2	Y	N	uns t	ok	2	I	0	In suff.	0	Inco m Radio	N	N	0	2	sh ort	Cyl.
PI-18	Y	12	2000	39	9	Y	N	uns t	Li m	33	3	2	suff.	Pr	Inco m Radio	Av.	N	I	P	sh ort	Cyl
PI-19	N	6	954	15	0	N	Y	ok	Li m	27	2	3	suff.	Pr	All pres	Av.	Pre	12	13	Y	Con+cyl + liq
PI-20	N	25	450	15	10	N	N	ok	Li m	12	12	I	In suff.	3	Inco. Micro	N	Pre	0	14	Y	Cyl+ Liq

Sit e ID	Q 13	Q 16	Q 20	Q 21	Q 22	Q 24	Q 25	Q 27-32	Q 35	Q 36	Q 40	Q 45	Q 46-60	Q 61	Q 63-67	Q 68	Q 69	Q 70	Q 73	Q 97	Q 102-105
PI-21	Y	20	550	8	25	N	N	ok	ok	2	pre	10	Suff.	Pr	All pres	Av.	Out Source	25	30	sh ort	Con c+cyl
PI-22	Y	16	97	20	16	Y	Y	ok	ok	76	Pre	pr e	Suff.	Pr	All pres	Av.	Pre	28	41	Y	Cyl+ liq
PI-23	Y	14	140	48	45	Y	N	ok	ok	pre	5	pr e	Suff.	Pr	Inco m Radio	No t	lim	2	11	Y	Con c+cyl+L iq
PI-36	N	ma ny	350	6	4	N	Y	uns t	ok	6	l	l	Suff.	Pr	All inco m	No t	lim	P	l	Y	Cyl
PI-37	Y	3	120	0	12	Y	Y	ok	ok	13	6	2	Suff.	Pr	All pres	not	not	10	0	no t	Con c+cyl
PI-38	Y	5	50	12	0	N	Un s	uns tb	lim	12	2	l	In Suff.	l	All inco m	not	not	4	7	Y	Con c+cyl
PI-39	Y	0	50	0	0	Y	N	uns tb	lim	3	l	0	In Suff.	Pr	Inco m HEM/micro	not	not	2	0	N	cyl
PI-40	Y	15	400	12		Y	Y	ok	ok	18	12	19	Suff.	Pr	All limit	not	lim	2	14	Y	Con c+cyl
PI-41	N	8	250	4	0	Y	Y	ok	ok	8	2	3	In suff	Pr	All Limt.	not	Li m.	3	5	Y	Con+ cyl
PI-42	Y	11	200	11	0	Y	N	ok	ok	6	2	l	Suff.	Pr	Inco m U/S micro	not	not	3	3	Y	cyl
PI-43	Y	15	100	20		N	N	Uns t	lim	3	7	3	In Suff.	Pr	Inco m micro	not	not	P	4	N	cyl
PI-44	Y	5	80	8	0	N	Un s	ok	ok	6	5	2	Suff.	Pr	All pres	not	not	l	4	N	Con c+cyl+L iq
PI-45	Y	6	50	6		N	Y	ok	ok	4	4	4	Suff.	Pr	All pres	not	not	0	0	N	Con c+cyl
PI-46	Y	3	50	2	4	Y	Y	Ok	lim	6	2	0	In suff	Pr	All comp	not	not	0	0	N	Con c+cyl
PI-47	N	5	60	5	0	N	N	ok	ok	3	3	2	Suff.	Pr	Inco m micro	not	not	0	0	N	Con c+cyl
PI-48	N	10	210	3	24	N	N	ok	ok	4	l	l	Suff.	0	All Pres.	Ava l.	not	0	9	N	Con c
PI-49	N	6	25	0	4	N	N	ok	ok	l	3	l	In Suff.	Pr	Inco m Rad	not	not	0	0	Y	Con c+cyl
PI-50	N	5	14	0	0	N	N	ok	ok	0	0	0	In Suff.	0	Inco m micro	not	not	0	0	Y	Cyl
PI-51	N	5	30	l	6	Y	N	uns t	lim	2	l	0	In Suff.	0	All pres	not	not	0	l	N	Con c+cyl
PI-52	N	3	150	6	0	Y	N	uns t	lim	0	8	3	In Suff.	10	Inco m HEM	not	Pre	0	3	Y	Con c+cyl
PI-53	Y	8	190	5	0	N	N	ok	ok	6	30	2	Suff.	Pr	Inco m micro	Ava l.	not	4	5	Y	Cyl

Sit e ID	Q 13	Q 16	Q 20	Q 21	Q 22	Q 24	Q 25	Q 27-32	Q 35	Q 36	Q 40	Q 45	Q 46-60	Q 61	Q 63-67	Q 68	Q 69	Q 70	Q 73	Q 97	Q 102-105
P1-54	N	3	36	2	2	Y	N	uns t	ok	2	2	2	Suff.	Pr	All inco m	not	not	l	2	N	Cyl
P1-55	Y	2	10	2	0	N	N	ok	lim	0	0	0	In Suff.	0	All inco m	not	not	0	2	N	Cyl
P1-56	N	5	30	4	0	Y	N	uns tb	lim	l	2	0	In Suff.	0	Inco m radio	not	not	0	2	Y	Con c+cyl
P1-57	Y	2	20	0	0	Y	N	ok	ok	0	l	0	In Suff.	0	All inco m	not	not	0	0	Y	Cyl
P1-58	Y	20	70	34	40	Y	Y	ok	ok	20	2	l	Suff.	10	All pres	not	not	4	0	Y	Liq+gen
<b>PHASE -2</b>																					
P2-1	N	5	65	6	0	Y	N	ok	ok	6	6	l	Insuff	l	Inco m Micro	N/ A	N/A	0	0	N	Cyl
P2-2	N	l	150	0	0	Y	N	ok	ok	0	2	2	Insuff	0	All Pre	Av.	N/A	4	0	N	Cyl
P2-3	Y	5	100	4	0	Y	Un s	ok	ok	4	l	l	suff	Pr	All Pre	Av.	N/A	4	0	Y	Cyl
P2-4	N	4	900	8	0	N	Y	ok	ok	8	l	2	insuff	2	Inco m Micro	N/ A	N/A	l	0	Y	Cyl
P2-5	Y	29	1092	19	5	N	N	ok	ok	30	l	3	Suff.	pr	All pre	Av.	lim	30	15	Y	Liq
P2-6	Y	3	351	9	30	Y	N	uns t	ok	4	4	2	Suff.	pr	Inco m Micr+ Hem	Av.	N/A	0	5	Y	Cyl+Con c
P2-7	Y	4	28	0	4	Y	N	ok	ok	6	4	l	Suff.	Pr.	All pre	N/ A	N/A	4	2	Sh ort	Cyl+Con c
P2-8	Y	4	200	0	10	N	un s	uns t	li m	10	10	2	Suff.	Pr.	Inco m Micr	Av.	N/A	5	2	N	Cyl+Con c
P2-9	Y	l	80	10	10	N	Y	ok	ok	10	4	4	Suff.	Pr.	Inco m rad	Av.	N/A	l	7	N	Cyl
P2-10	N	5	134	0	0	N	N	ok	ok	8	l	2	Suff.	Pr.	Inco m Micr+ rad	N/ A	N/A	0	0	Y	Cyl
P2-11	Y	2	40	6	0	Y	un s	uns t	ok	10	l	2	Suff.	Pr.	All Pre.	N/ A	N/A	6	4	N	Cyl
P2-12	Y	6	210	10	12	N	Y	uns t	ok	4	5	2	Insuff	Pr.	All Pre.	N/ A	N/A	0	4	N	Cyl+Con c
P2-13	Y	25	1310	53	8	N	N	ok	ok	78	4	3	Suff.	Pr.	All Pre.	Av.	Av.	3	28	Y	Cyl
P2-14	Y	10	185	8	20	N	Y	ok	ok	14	l	l	Suff.	Pr.	All Pre.	Av.	Av.	2	5	Y	Cyl
P2-15	Y	10	450	10	0	N	N	uns t	li m	10	10	0	Suff.	Pr.	All Pre.	Av.	lim	2	5	N	Cyl
P2-16	Y	10	453	12	13	Y	Y	uns t	ok	6	2	2	Suff.	Pr.	All Pre.	Av.	N/A	0	5	Y	Cyl+l iq
P2-17	N	8	538	5	2	N	N	uns t	li m	20	l	l	Suff.	Pr.	Inco m micro	N/ A	N/A	0	5	short	Cyl
P2-18	Y	10	500	20	4	Y	Y	ok	ok	50	25	3	Suff.	Pr.	All Pre.	Av.	Av.	8	8	Y	Cyl

Site ID	Q 13	Q 16	Q 20	Q 21	Q 22	Q 24	Q 25	Q 27-32	Q 35	Q 36	Q 40	Q 45	Q 46-60	Q 61	Q 63-67	Q 68	Q 69	Q 70	Q 73	Q 97	Q 102-105
P2-19	Y	6	1000	18	11	N	Y	ok	ok	8	2	1	Suff.	Pr.	All Pre.	Av.	N/A	9	8	Y	Liq.
P2-20	Y	45	712	8	12	Y	N	ok	ok	8	2	1	Suff.	Pr.	All Pre.	Av.	N/A	14	8	N	Cyl
P2-21	N	5	30	7	0	N	N	uns t	li m	0	0	0	Insuff	Pr.	Inco m Micro +hem+C he m	N/ A	N/A	1	6	Y	Con c+cyl
P2-22	N	10	145	6	1	Y	Y	ok	ok	10	6	2	Suff.	Pr.	All Pre.	Av.	N/A	1	5	N	Con c+Cyl
P2-24	Y	30	750	36	15	Y	N	ok	ok	90	26	10	Insuff	Li m.	All Pre.	Av.	lim	12	10	Sh ort	Cyl+liq
P2-25	N	10	500	24	65	Y	Y	uns t	N	0	0	0	Insuff.	Li m.	All Pre.	Av.	N/A	0	48	N	Cyl+liq
P2-26	N	32	58	16	34	Y	Y	ok	ok	12	7	6	Suff.	Pr e.	All Pre.	Av.	Lim	6	6	Y	Liq
P2-27	Y	20	50	9	41	Y	un s	ok	ok	50	50	2	Insuff.	Li m.	All Pre.	Av.	Lim	20	4	Short	Cyl+liq

Site ID	Q 118	Q 120	Q 122	Q 128-149	Drug ques. number	Q 158	Nurse to Pt ratio	Request / Requirements		
PI- 1	N	Aval .	Y	Aval.	134, 135, 146,147	Aval.	1:05	Oxy Plant upgradation		
PI- 2	N	Aval .	Y	Aval.	134, 140, 146,147	Shortage	1:02	Proper oxy. mgt. system		Better Elect mgt. system
PI- 3	Y	Aval .	Y	Aval.	128, 129	Aval.	1:05	Plant upgradation	Training	
PI- 4	Y	Aval .	Y	Aval.	135, 140, 141, 146	Short.	01:02.5	Oxygen plant	Training	
PI- 5	Y	Aval .	N	Short.	128, 137, 140,142, 146, 148	Short.	1:05	generator	Training	
PI- 6	Y	Aval .	Y	Short.	134, 137, 140, 141, 144, 146	Aval.	1:05	Centralized oxygen	Training	
PI- 7	Y	Aval .	Y	Aval.		Aval.	1:02	Oxygen testing	Training	PCR/vent
PI- 8	Y	Aval .	Y	Aval.	132, 140	Aval.	1:04		Training	PEDS ICU
PI- 9	Y	Shor t.	Y	Aval.	140, 141	Aval.	1:01	Oxygen generator		New equipment
PI- 10	Y	Aval .	N	Short	128, 134, 135,137, 140, 142, 146	Aval.	1:04	Oxygen generator		Vent
PI- 11	N	Aval .	N	Short.	128, 130, 134,137, 139, 144,146, 148	Short.	1:05	Centralized oxygen		Electricity
PI- 12	Y	Aval .	Y	Short.	140, 141, 143	Short.	1:05	Oxygen generator	Training Esp + biom+ Bioled	ICU

Site ID	Q 118	Q 120	Q 122	Q 128-149	Drug ques. number	Q 158	Nurse to Pt ratio	Request / Requirements		
PI- 13	Y	Aval.	Y	Short.	128, 129, 138,140, 141, 146, 147	Short.	1:05	Generator/ oxygen	Training + staffing	Deft
PI- 14	Y	Aval.	N	Aval.	134, 135, 137,	Short.	1:05	Centralized oxygen	Biomed	Crash cart
PI- 15	Y	Aval.	Y	Aval.	140, 141, 146	Aval.	1:03	Centralized oxygen		Electricity + stabilizer
PI- 16	Y	Aval.	Y	Aval.	134, 135, 140, 141, 146	Aval.	1:01		Training	Modren equi CPAP
PI- 17	N	Aval.	Y	Aval.		Aval.	1:01	Better Oyg. System	Training	Modern wquj ICU
PI- 18	Y	Aval.	Y	Aval.	135,140,146	Aval.	1:03		Training	Air Dec CPAP
PI- 19	Y	Short.	Y	Aval.	135, 141, 146	Short.	1:04	Better oxg System		
PI- 20	Y	Aval.	N	Aval.	134, 135, 140, 141, 146	Short.	1:03	Gener better oxg	Training	
PI- 21	Y	Aval.	N	Aval.	134, 135, 141, 146, 147	Short.	1:02	Better oxg	Training	PCR
PI- 22	Y	Aval.	Y	Aval.	140, 141	Aval.	1:01	Conc / better oxy		Negative pressure
PI- 23	Y	Short.	Y	Aval.	135, 140, 141,146	Short.	1:05	More paramed	training	Vent.
PI- 36	Y	Aval.	N	Aval.	140, 141, 146	Aval.	1:04		biomed	New equip CPAP
PI- 37	Y	Aval.	Y	Aval.	140, 141, 146	Short.	1:04	Centralize oxyg	training	
PI- 38	N	Short.	Y	Short.	140, 141, 146	Not sure	1:05		Training/ staff	Equipment/s taff
PI- 39	Y	Aval.	Y	Short.	128, 129, 131,132, 134, 135,137, 142, 146,147	Short.	1:05	Centralize oxyg	training	
PI- 40	N	Short.	Y	Short.	132, 140, 141	Short.	1:02	Gen / Cent oxg		ICU
PI- 41	Y	Aval.	Y	Short.	140, 141	Short.	1:02		training	Bio med CPAP
PI- 42	Y	Aval.	Y	Aval.	140, 141, 146	Short.	1:05	Better oxy Better mgt Trained HR		Negative pressure
PI- 43	Y	Short.	Y	Short.	128, 129, 138,	Short.	1:05	Gener Better oxy	training	ICU
PI- 44	Y	Aval.	Y	Short.	140, 141	Short.	1:05		training	CPAP /Vent
PI- 45	Y	Aval.	Y	Aval.	140	Short.	1:03			Better equip /ICU
PI- 46	Y	Aval.	Y	Short.	128, 134, 135, 138, 140, 142, 146	Short.	1:05	Centralized oxyg		Dialogistic CPAP / ICU
PI- 47	Y	Aval.	Y	Aval.	140, 141, 146	Short.	1:05		Training/ staff	ICU / vent.

Site ID	Q 118	Q 120	Q 122	Q 128-149	Drug ques. number	Q 158	Nurse to Pt ratio	Request / Requirements		
PI- 48	N	Short.	N	Short.	128, 135, 138,141, 144	Short.	1:05		training	CPAP / ICU
PI- 49	N	Aval.	N	Short.	128, 129, 132,134, 135, 137,138, 140, 142,146	Short.	1:05	Better oxy /Genet & mgt system		Portable x-ray
PI- 50	N	Short.	N	Short.	128, 130, 135,139, 143, 146	Short.	1:05	Better oxy Mgt system		Portable x-ray / ICU
PI- 51	N	Short.	N	Short.	128, 129, 135,137, 128, 139,142, 146, 147	Short.	1:05		Training / staff	Equipment
PI- 52	N	Short.	N	Short.	128, 129, 135,136, 141	Short.	1:05		Training / staff	Equipment Vent.
PI- 53	Y	Short.	Y	Aval.	134, 140, 141,146	Short.	1:05	Better oxygen system		Micro bio ICU/ vent.
PI- 54	Y	Short.	N	Short.	128, 129, 132,137, 140, 141,146	Short.	1:05	Better oxygen system		Electrical / system / staff
PI- 55	Y	Short.	Y	Short.	128, 135, 137,138, 140, 142,146, 147	Short.	1:05			More equipment staff / ICU
PI- 56	N	Short.	Y	Short.	128, 129, 132,135, 138, 140,142, 146, 147	Short.	1:05	Better oxygen system	training	Portable x-ray / ICU
PI- 57	Y	Short.	N	Short.	128, 135, 138,142, 146, 148	Short.	1:05		training	More eqp/ CR CART
PI- 58	Y	Aval.	Y	Aval.	128, 130, 140,141, 146	On call from outside	1:05		training	
<b>PHAS E-2</b>										
P2- 1	N	Aval.	N	Aval.	128, 129, 140,141	Shortage	1:05	Centralized Oxygen	Training	CPAP, High Flow
P2- 2	N	Short.	Y	Aval.	130, 132, 134,135, 137, 140	Available	1:03	Centralized Oxygen	Training	ICU/Vent
P2- 3	N	Aval.	Y	Aval.	128, 134, 140,141, 142, 146	Shortage	1:02		Training	
P2- 4	N	Aval.	N	Short.	128, 130, 131,133, 134, 135,136, 137, 139,140, 141	Available	1:04	Cylinder	Training	
P2- 5	N	Aval.	N	short	132, 134, 135,137, 139, 140,141, 142, 146	Shortage	1:04	drug	training	PPE
P2- 6	Y	Aval.	unsure	Aval.	140, 146	Available	1:03	Centralized oxygen	Training	isolation
P2- 7	Y	Aval.	Y	Aval.	140, 146	Shortage	1:03	Centralized oxygen	staffing	
P2- 8	Y	Aval.	N	Aval.	132, 134, 135,140, 141, 146,147	Available	1:03	elect	lab	infra
P2- 9	N	Aval.	Y	Aval.	140, 141, 146	Shortage	1:04	oxygen	training	waste
P2- 10	Y	Aval.	N	Aval.	134, 140, 141,146	Shortage	1:04	oxygen	staffing	PCR ICU

Site ID	Q 118	Q 120	Q 122	Q 128-149	Drug ques. number	Q 158	Nurse to Pt ratio	Request / Requirements		
P2- 11	N	Aval.	Y	Aval.	128, 132, 134,135, 140, 141,146	Shortage	>1:05	Oxygen		dialysis
P2- 12	Y	Aval.	Y	Aval.	140, 141, 142,146	Shortage	1:04	Oxygen	staffing	Cpap/Rad
P2- 13	Y	Aval.	Y	Aval.	140, 146	Available	1:03			BIPAP/Vent
P2- 14	Y	Aval.	Y	Aval.	134, 135, 140,146	Available	>1:05	oxygen		Vent
P2- 15	Y	Aval.	Y	Shortage	134, 135, 139,140, 141, 146	shortage	1:05	oxygen	training	
P2- 16	Y	Aval.	Y	Aval.	140, 141, 146,147	Available	1:03	oxygen	training	CPAP/BIPAP
P2- 17	Y	Aval.	Y	shortage	141, 146	shortage	1:03		training	CPAP/High Flow
P2- 18	Y	Aval.	Y	Aval.	140, 146	Available	1:03	oxygen	staffing	monitor
P2- 19	Y	Aval.	Y	Aval.	134, 135, 140,141, 146	shortage	1:02	oxygen	training	Negative pressure
P2- 20	Y	Aval.	Y	Aval.	134, 140, 141,147	shortage	1:03		PCR	Vent
P2- 21	N	Aval.	Y	Aval.	135, 136, 140,141, 146	shortage	>1:05	water	training	ABG
P2- 22	N	Aval.	N	Aval.	132, 135, 140,141, 146	shortage	>1:05		training	
P2- 24	Y	Aval.	unsure	Aval.	136, 140, 141,146	Available	1:02		Training	High Flow
P2- 25	Y	Short.	N	Aval.	135	Available	1:03		Diagnost ics	
P2- 26	Y	Aval.	Y	Aval.	146	Shortage	1:03	dialysis		CPAP/Lab
P2- 27	N	Aval.	Y	Aval.	140	shortage	1:05		Training	High Flow

## Annexure 3 (46 sites of Phase I)

Recommendations	Site ID	HOSPITAL NAME	Tier
could be considered	PI-1	Sheikh Khalifa Bin Zayed Al-Nahyan Medical Complex, Quetta	2
yes	PI-2	Fatima Jinnah General and Chest Hospital, Quetta	2
yes	PI-3	QHAMC, Nowshera	3
needs improvement	PI-4	Institute of Hepatology Nishtarabad, Peshawar	1
needs improvement	PI-5	W&C Hospital Rajjar, Charsadda	3
could be considered	PI-6	SGTH Swat	3
could be considered	PI-7	MTI LRH, Peshawar	1
could be considered	PI-8	MTI Mardan Medical Complex, Mardan	3
could be considered	PI-9	MTI ATH, Abbottabad	2
Yes	PI-10	Khalifa Guinawaz Hospital, Bannu	3
Yes	PI-11	DHQ Charsadda	3
Yes	PI-12	KATH Mansehra	3
Yes	PI-13	DHQ Khar Bajaur	3
needs improvement	PI-14	DHQ Dir Upper	3
could be considered	PI-15	Nishtar Hospital, Multan	2
could be considered	PI-16	Faisalabad Medical University, Faisalabad	2
Yes	PI-17	Govt. Haji Abdul Qayum Teaching Hospital, Sahiwal	3
could be considered	PI-18	Bahawal Victoria Hospital, Bahawalpur	3
could be considered	PI-19	Sheikh Zayed Hospital, Rahim Yar Khan	3
Yes	PI-20	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	3
needs improvement	PI-21	Khawja Safder Medical College, Sialkot	3

Recommendations	Site ID	HOSPITAL NAME	Tier
needs improvement	PI-22	Pakistan Kidney and Liver Institute, Lahore	1
could be considered	PI-23	Civil Hospital, Karachi	1
could be considered	PI-58	Services Hospital Karachi	1
Yes	PI-36	AIMS Muzaffarabad	2
Yes	PI-37	New Teaching Hospital, Mirpur	3
needs improvement	PI-38	COVID Hospital, Muzaffarabad	3
needs improvement	PI-39	Chest & Gen Disease Hospital, Chamankot, Bagh	3
needs improvement	PI-40	Divisional HQ Hospital, Mirpur	3
Yes	PI-41	DHQ Hospital, Kotli	3
Yes	PI-42	DHQ Hospital, Bagh	3
needs improvement	PI-43	DHQ Hospital, Bhimber	3
Yes	PI-44	DHQ Hospital, Palandri	3
needs improvement	PI-45	DHQ Hospital, Hattian	3
needs improvement	PI-46	DHQ Hospital, Havali	3
needs improvement	PI-47	DHQ Hospital, Neelum	3
needs improvement	PI-48	DHQ Hospital, Gilgit G	3
could be considered	PI-49	DHQ Hospital Gahkuch, (Ghizer) G	3
needs improvement	PI-50	RHC Chalt Nagar, Nagir G	3
needs improvement	PI-51	Civil Hospital Karimabad, Hunza G	3
Yes	PI-52	RHQ Hospital, Chilas G	3
Yes	PI-53	RHQ Hospital, Skardu B	3
Yes	PI-54	DHQ Hospital, Khaplu B	3
needs improvement	PI-55	CH Mehdiabad, Kharmang B	3
needs improvement	PI-56	DHQ Hospital, Astore G	3

Recommendations	Site ID	HOSPITAL NAME	Tier
needs improvement	PI-57	Civil Hospital, Shigar B	3

## Annexure 4: (26 Sites of Phase 2)

Recommendations	Site ID	HOSPITAL NAME	Tier
need improvement	P2-1	Nawab Ghaus Bakhsh Raisani Memorial Hospital, Mastung	3
need improvement	P2-2	District Head Quarter Hospital, Turbat Balochistan Institute of	3
need improvement	P2-3	Nephro-Urology, Quetta Sandeman	2
need improvement	P2-4	Provincial Hospital, Quetta	2
Yes	P2-5	Bolan Medical Complex Hospital, Quetta	3
Yes	P2-6	District Head Quarter Hospital, Kohat	3
need improvement	P2-7	District Head Quarter Hospital Meshti Mela, Orakzai District Head Quarter	3
Yes	P2-8	Hospital, Lakki Marwat District Head	3
Yes	P2-9	Quarter Hospital, Hangu	3
need improvement	P2-10	District Head Quarter Hospital, Batgaram Category D Hospital	1
need improvement	P2-11	Shoalm, Waziristan District	3
Yes	P2-12	Head Quarter Hospital, Karak	1
could be considered	P2-13	Khyber Teaching Hospital, Peshawar	3
need improvement	P2-14	District Head Quarter Hospital, Batkhela	2
yes	P2-15	Malakand District Head Quarter Hospital, Dir Lower	2
could be considered	P2-16	District Headquarter Teaching Hospital, Rawalpindi District Headquarter Teaching	3
yes	P2-17	Hospital, Sahiwal District Headquarter	1
yes	P2-18	Teaching Hospital, DG Khan District	1
could be considered	P2-19	Headquarter Teaching Hospital, Faisalabad	1

could be considered	P2-20	District Headquarter Teaching Hospital,
need improvement	P2-21	30 Bedded Hospital, Muhammad
yes	P2-22	Abad, Gilgit Regional Head Quarter
could be considered	P2-24	Dow University Hospital (OJHA Campus),
could be considered	P2-25	Karachi National Institute of Child Health
could be considered	P2-26	(NICH), Karachi
		Dow Dental Hospital, Gulistan e Johar,

# Annexure 5: Distribution plans LTV I 200/LTV 2200

Distribution by TCS Logistics					
Province/Region	Sites/Cities	LTV 1200	Delivered	LTV 2200	Delivered
<b>Baluchistan (Ventilators:26, Sites:7, Cities:3)</b>					
Baluchistan	Sheikh Khalifa Bin Zayyed Al-Nahyan Medical Complex, Quetta	7	11-Jul-20	1	12-Aug-20
	Nawab Ghous Bakhsh Raisani Memorial Hospital, Mastung			3	12-Aug-20
	District Head Quarter Hospital, Turbat			3	11-Aug-20
	Balochistan Institute of Nephro-Urology, Quetta			2	12-Aug-20
	Sandeman Provincial Hospital, Quetta			2	12-Aug-20
	Bolan Medical Complex Hospital, Quetta			2	12-Aug-20
	Fatima Jinnah General and Chest Hospital, Quetta	6	11-Jul-20		
<b>Subtotal</b>		<b>13</b>		<b>13</b>	
<b>Khyber Pakhtunkhwa (Ventilators:54, Sites:20 , Cities:17)</b>					
Khyber Pakhtunkhwa	District Head Quarter Hospital, Kohat			3	6-Aug-20
	District Head Quarter Hospital Meshti Mela, Orakzai			2	8-Aug-20
	District Head Quarter Hospital, Lakki Marwat			2	8-Aug-20
	District Head Quarter Hospital, Hangu			2	7-Aug-20
	District Head Quarter Hospital, Batgram			2	7-Aug-20
	Category D Hospital Shoalm, South Waziristan			2	12-Aug-20
	District Head Quarter Hospital, Karak			2	7-Aug-20
	Lady Reading Hospital, Peshawar	2	20-Jul-20	3	6-Aug-20
	Khyber Teaching Hospital, Peshawar			3	6-Aug-20
	District Head Quarter Hospital, Batkhela Malakand			3	7-Aug-20
	District Head Quarter Hospital, Dir Lower			3	7-Aug-20
	Qazi Hussain Ahmed Medical Complex, Nowshera	3	15-Jul-20		
	Institute of Hepatology Nishtarabad, Peshawar	6	20-Jul-20		
	Women & Children Hospital Rajjar, Charsadda	3	15-Jul-20		
	Saidu Group of Teaching Hospital, Swat	3	16-Jul-20		
	Mardan Medical Complex, Mardan	2	15-Jul-20		
	Ayub Medical and Teaching Hospital, Abbottabad	2	16-Jul-20		
	District Head Quarter Hospital, Charsadda	2	15-Jul-20		
	District Head Quarter Hospital, Khar Bajaur	2	16-Jul-20		
	District Head Quarter Hospital, Dir Upper	2	16-Jul-20		
<b>Subtotal</b>		<b>27</b>		<b>27</b>	
<b>Punjab (Ventilators:46, Sites:13, Cities:11)</b>					
Punjab	District Headquarter Teaching Hospital, Rawalpindi			3	7-Aug-20
	Govt. Haji Abdul Qayum Teaching Hospital, Sahiwal	3	16-Jul-20	4	6-Aug-20
	District Headquarter Teaching Hospital, Sahiwal			4	6-Aug-20
	District Headquarter Teaching Hospital, DG Khan			4	7-Aug-20
	District Headquarter Teaching Hospital, Faisalabad			4	6-Aug-20
	District Headquarter Teaching Hospital, Gujranwala			4	8-Aug-20
	Nishtar Hospital, Multan	3	16-Jul-20		
	Faisalabad Medical University, Faisalabad	3	15-Jul-20		
	Bahawal Victoria Hospital, Bahawalpur	3	17-Jul-20		
	Sheikh Zayed Hospital, Rahim Yar Khan	3	17-Jul-20		
	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	3	15-Jul-20		
	Khawja Safdar Medical College, Sialkot	2	15-Jul-20		
	Pakistan Kidney and Liver Institute, Lahore	3	13-Jul-20		
	<b>Subtotal</b>		<b>23</b>		<b>23</b>
<b>Sindh (Ventilators:52, Sites: 7 , Cities: 1)</b>					
Sindh	Sindh Rescue and Medical Services, Karachi			10	11-Aug-20
	Dow University Hospital (OJHA Campus), Karachi			4	11-Aug-20
	National Institute of Child Health (NICH), Karachi			4	10-Aug-20
	Infectious Disease Hospital, Nipa, Karachi			4	11-Aug-20
	Dow Dental Hospital, Gulistan e Johar, Karachi			4	11-Aug-20
	Civil Hospital, Karachi	13	14-Jul-20		
	Services Hospital, Karachi	13	14-Jul-20		
<b>Subtotal</b>		<b>26</b>		<b>26</b>	
<b>Azad Jammu &amp; Kashmir (Ventilators:12, Sites: 9 , Cities: 8)</b>					
Azad Jammu & Kashmir	District Head Quarter Hospital, Palandri			1	12-Aug-20
	District Head Quarter Hospital, Jhelum Valley/Hattayan			1	12-Aug-20
	District Head Quarter Hospital, Bagh	1	14-Jul-20	1	11-Aug-20
	District Head Quarter Hospital, Neelum			1	12-Aug-20
	Isolation (COVID) Hospital Muzaffarabad	1	14-Jul-20	2	12-Aug-20
	Abbas Institute of Medical Sciences, Muzaffarabad	1	14-Jul-20		
	Divisional Head Quarter Hospital, Mirpur	1	13-Jul-20		
	District Head Quarter Hospital, Kotli	1	13-Jul-20		
District Head Quarter Hospital, Bhimber	1	13-Jul-20			
<b>Subtotal</b>		<b>6</b>		<b>6</b>	
<b>Gilgit Baltistan (Ventilators:10, Sites: 8 , Cities: 6)</b>					
Gilgit Baltistan	Rural Head Quarter Hospital, Skardu			1	13-Aug-20
	Provincial Head Quarter Hospital, Gilgit	1	9-Aug-20	1	9-Aug-20
	District Head Quarter Hospital, Ghizer	1	11-Aug-20	1	11-Aug-20
	30 Bedded Hospital, Muhammad Abad, Gilgit			1	9-Aug-20
	Rural Head Quarter Hospital, Gilgit			1	10-Aug-20
	Rural Health Center, Chalt Nagar, Nagir	1	18-Jul-20		
	Civil Hospital Karimabad, Hunza	1	18-Jul-20		
	Rural Head Quarter Hospital, Chilas	1	17-Jul-20		
<b>Subtotal</b>		<b>5</b>		<b>5</b>	
<b>Grand Total</b>		<b>100</b>		<b>100</b>	

## Implementation in chronological/date wise order – Phase I

S#	Health Facility	Ventilators Issued	Serial Number Lot / SN	Delivery Date
1	Sheikh Khalifa Bin Zayyed Al-Nahyan Medical Complex, Quetta	7	E90609,E90918,E90441,E90873,E90658,E90672,E90503	11-Jul-20
2	Fatima Jinnah General and Chest Hospital, Quetta	6	E90524,E90581,E90804,E90839,E90938,E90729	11-Jul-20
3	Pakistan Kidney and Liver Institute, Lahore	3	E90475/E90985/E90692	13-Jul-20
4	Divisional Head Quarter Hospital, Mirpur	1	E90630	13-Jul-20
5	District Head Quarter Hospital, Kotli	1	E90910	13-Jul-20
6	District Head Quarter Hospital, Bhimber	1	E90863	13-Jul-20
7	Civil Hospital, Karachi	4	E90766/E90411/E90909/E90584	14-Jul-20
8	Civil Hospital, Karachi	4	E90979/E90657/E90781/E91050	14-Jul-20
9	Civil Hospital, Karachi	5	E90695/E90439/E90472/E90747/E90676	14-Jul-20
10	Services Hospital Karachi	4	E90803/E90454/E90585/E90866	14-Jul-20
11	Services Hospital Karachi	4	E90961/E90837/E90924/E90408	14-Jul-20
12	Services Hospital Karachi	5	E90393/E90943/E90977/E90547/E90728	14-Jul-20
13	Abbas Institute of Medical Sciences, Muzaffarabad	1	E90790	14-Jul-20
14	COVID Hospital, Muzaffarabad	1	E91059	14-Jul-20
15	District Head Quarter Hospital, Bagh	1	E91057	14-Jul-20
16	Khawja Safdar Medical College, Sialkot	2	E90739/E90780	15-Jul-20
17	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	3	E90754/E90702/E90844	15-Jul-20
18	Faisalabad Medical University, Faisalabad	3	E90921/E90771/E90737	15-Jul-20
19	Mardan Medical Complex, Mardan	2	E91000/E91056	15-Jul-20
20	District Head Quarter Hospital, Charsadda	2	E90760/E90763	15-Jul-20
21	Women & Children Hospital Rajjar, Charsadda	3	E90617/E90509/E90908	15-Jul-20
22	Qazi Hussain Ahmed Medical Complex, Nowshera	3	E90973/E90828/E90992	15-Jul-20
23	Nishtar Hospital, Multan	3	E90874/E90767/E90597	16-Jul-20
24	Ayub Medical and Teaching Hospital, Abbottabad	2	E90644/E91048	16-Jul-20
25	Govt. Haji Abdul Qayum Teaching Hospital, Sahiwal	3	E90958/E90897/E90571	16-Jul-20
26	Saidu Group of Teaching Hospital, Swat	3	E90426/E90848/E90776	16-Jul-20
27	District Head Quarter Hospital, Dir Upper	2	E90785/E90954	16-Jul-20
28	District Head Quarter Hospital, Khar Bajaur	2	E91004/E90964	16-Jul-20
29	Bahawal Victoria Hospital, Bahawalpur	3	E90713/E90768/E90397	17-Jul-20
30	Rural Head Quarter Hospital, Chilas	1	E90406	17-Jul-20
31	Sheikh Zayed Hospital, Rahim Yar Khan	3	E90971/E90799/E90941	17-Jul-20
32	District Head Quarter Hospital, Gilgit	1	E90931	18-Jul-20
33	District Head Quarter Hospital, Gahkuch, (Ghizer)	1	E90865	18-Jul-20
34	Rural Health Center, Chalt Nagar, Nagir	1	E90423	18-Jul-20
35	Civil Hospital Karimabad, Hunza	1	E90715	18-Jul-20
36	Lady Reading Hospital, Peshawar	2	E90551/E90856	20-Jul-20
37	Institute of Hepatology Nishtarabad, Peshawar	6	E90717/E90412/E91003/E90741/E90505/E91066	20-Jul-20

## Implementation in chronological/date wise order – Phase II

S #	Hospital Name	Ventilators Issued	Serial #	Delivery date
1	District Head Quarter Hospital, Kohat	3	L92737/ L92744/ L91562	6-Aug-20
2	Lady Reading Hospital, Peshawar	3	L 91687/ L91891/ L 91482	6-Aug-20
3	Govt. Haji Abdul Qayum Teaching Hospital, Sahiwal	4	L91468/ L91266/ L 92769/L91634	6-Aug-20
4	District Headquarter Teaching Hospital, Sahiwal	4	L91884/ L91794/ L91523/ L91827	6-Aug-20
5	District Headquarter Teaching Hospital, Faisalabad	4	L91826/ L91458/ L91495/ L91487	6-Aug-20

S #	Hospital Name	Ventilators Issued	Serial #	Delivery date
6	Khyber Teaching Hospital, Peshawar	3	L 91241/ L92625/L90293	6-Aug-20
7	District Head Quarter Hospital, Hangu	2	L91186/ L91831	7-Aug-20
8	District Head Quarter Hospital, Batgaram	2	L 91923/ L 92084	7-Aug-20
9	District Head Quarter Hospital, Karak	2	L91908/ L91180	7-Aug-20
10	District Head Quarter Hospital, Batkhela Malakand	3	L91703/ L92083/ L91515	7-Aug-20
11	District Head Quarter Hospital, Dir Lower	3	L92711/ L91711/ L91926	7-Aug-20
12	District Headquarter Teaching Hospital, Rawalpindi	3	L92100/ L 91736/ L91607	7-Aug-20
13	District Headquarter Teaching Hospital, DG Khan	4	L92442/ L91776/ L 91353/ L 92066	7-Aug-20
14	District Head Quarter Hospital Meshti Mela, Orakzai	2	L91625/ L91481	8-Aug-20
15	District Head Quarter Hospital, Lakki Marwat	2	L91568/ L91735	8-Aug-20
16	District Headquarter Teaching Hospital, Gujranwala	4	L91904/ L 91397/ L 91149/ L 91197	8-Aug-20
17	Provincial Head Quarter Hospital, Gilgit	1	L 91539	9-Aug-20
18	30 Bedded Hospital, Muhammad Abad, Gilgit	1	L91850	9-Aug-20
19	Rural Head Quarter Hospital, Gilgit	1	L91613	10-Aug-20
20	National Institute of Child Health (NICH), Karachi	4	L91921/ L91643/L91610/L92099	10-Aug-20
21	District Head Quarter Hospital, Turbat	3	L91584/L91479/ L91411	11-Aug-20
22	Sindh Rescue and Medical Services, Karachi	5	L91360/ L91433/L91682/ L91898/ L92518	11-Aug-20
23	Sindh Rescue and Medical Services, Karachi	5	L91290/ L91663/ L91287/ L92062/L92095	11-Aug-20
24	Infectious Disease Hospital, Nipa, Karachi	4	L91706/ L92089/ L91618/ L91552	11-Aug-20
25	Dow Dental Hospital, Gulistan e Johar, Karachi	4	L91816/L92628/L91846/L91676	11-Aug-20
26	Dow University Hospital (OJHA Campus), Karachi	4	L91802/ L92457/ L91164/ L91822	11-Aug-20
27	District Head Quarter Hospital, Ghizer	1	L 91897	11-Aug-20
28	District Head Quarter Hospital, Bagh	1	L 91854	11-Aug-20
29	Sheikh Khalifa Bin Zayyed Al-Nahyan Medical Complex, Quetta	1	L90284	12-Aug-20
30	Nawab Ghous Bakhsh Raisani Memorial Hospital, Mastung	3	L91589/L91820/91594	12-Aug-20
31	Category D Hospital Shoalm, South Waziristan	2	L91543/ L92689	12-Aug-20
32	Balochistan Institute of Nephro-Urology, Quetta	2	L91612/L91214	12-Aug-20
33	Sandeman Provincial Hospital, Quetta	2	L91363/ L91665	12-Aug-20
34	Bolan Medical Complex Hospital, Quetta	2	L91698/ L91520	12-Aug-20
35	District Head Quarter Hospital, Palandri	1	L 91724	12-Aug-20
36	District Head Quarter Hospital, Jhelum Valley/Hattayan	1	L 90116	12-Aug-20
37	District Head Quarter Hospital, Neelum	1	L 91497	12-Aug-20

S #	Hospital Name	Ventilators Issued	Serial #	Delivery date
38	Isolation (COVID) Hospital Muzaffarabad	2	L 91442/ L91881	12-Aug-20
39	Rural Head Quarter Hospital, Skardu	1	L91524	13-Aug-20

## Annexure 6: Commissioning & Training

Commissioning & Training by Artema Medical		
	Facility	Date
<b>Azad Jammu &amp; Kashmir (Ventilators:12, Sites: 9 , Cities: 8)</b>		
<b>Azad Jammu &amp; Kashmir</b>	Abbas Intitute of Medical Sciences, Muzaffarabad,Azad Jammu and Kashmir	22-Jul-20
	District Head Quarters Hospital, Bagh, Azad Jammu and Kashmir	23-Jul-20
	District Head Quarters Hospital, Kotli, Azad Jammu and Kashmir	24-Jul-20
	District Head Quarters Hospital, Bhimber, Azad Jammu and Kashmir	25-Jul-20
	Divisional Head Quarter Hospital, Mirpur, Azad Jammu and Kashmir	25-Jul-20
	Isolation (COVID) Hospital, Muzaffarabad, Azad Jammu and Kashmir	17-Aug-20
	District Head Quarters Hospital, Neelum, Azad Jammu and Kashmir	18-Aug-20
	District Head Quarters Hospital,Jehlum, Valley/Hattiyan, Azad Jammu and Kashmir	19-Aug-20
	District Head Quarters Hospital, Pallandari Azad Jammu and Kashmir	21-Aug-20
<b>Punjab (Ventilators:46, Sites:13, Cities:11)</b>		
<b>Punjab</b>	Khawja Safdar Medical College, Sialkot	7-Aug-20
	District Head Quarters Hospital, Rawalpindi	8-Aug-20
	District Head Quarters Teaching Hospital, Gujranwala	11-Aug-20
	District Head Quarters Teaching Hospital, Faisalabad	18-Aug-20
	Faisalabad Medical University, Faisalabad	18-Aug-20
	Nishtar Hospital, Multan	19-Aug-20
	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	19-Aug-20
	District Head Quarters Teaching Hospital, Sahiwal	20-Aug-20
	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	24-Aug-20
	Bahawal Victoria Hospital, Bahawalpur	27-Aug-20
	District Head Quarters Hospital, DG Khan	27-Aug-20
	Sheikh Zayed Hospital, Rahim Yar Khan	28-Aug-20
	Pakistan Kidney and Liver Institute, Lahore	11-Sep-20
<b>Gilgit Baltistan (Ventilators:10, Sites: 8 , Cities: 6)</b>		
<b>Gilgit Baltistan</b>	Civil Hospital Karimabad, Hunza	3-Sep-20
	Rural Health Center, Chalt Nagar, Nagir	3-Sep-20
	Rural Head Quarter Hospital, Gilgit	4-Sep-20
	District Headquarter Hospital, Gilgit	4-Sep-20
	30 Bedded Hospital, Muhammad Abad	5-Sep-20
	District Head Quarter Hospital, Ghizer	7-Sep-20
	Rural Head Quarter Hospital, Chillas	8-Sep-20
	Rural Head Quarter Hospital, Skardu	9-Sep-20
<b>Sindh (Ventilators:52, Sites: 7 , Cities: 1)</b>		
<b>Sindh</b>	National Institute of Child Health NICH, Karachi	12-Aug-20
	Services Hospital, Karachi	12-Aug-20
	Infectious Diseases Hospital Nipa, Karachi	13-Aug-20
	Dow University of Health Sciences Ojha Campus	13-Aug-20
	Sindh Rescue and Medical Services	13-Aug-20
	Dow Dental Hospital, Gulistan e Johar, Karachi	15-Aug-20
	Civil Hospital, Karachi	22-Sep-20
<b>Khyber Pakhtunkhwa (Ventilators:54, Sites:20 , Cities:17)</b>		
<b>Khyber Pakhtunkhwa</b>	Women and Children Hospital, Rajjar, Charsadda	8-Aug-20
	Institute of Hepatology Nishtarabad, Peshawar	8-Aug-20
	District Head Quarter Hospital, Charsadda	10-Aug-20
	Khyber Teaching Hospital, Peshawar	11-Aug-20
	Qazi Hussain Ahmed Medical Complex, Nowshera	12-Aug-20
	Mardan Medical Complex, Mardan	13-Aug-20
	District Head Quarter Hospital, Dir Lower	15-Aug-20
	District Head Quarter Hospital, Dir Upper	17-Aug-20
	District Head Quarter Hospital, Khar Bajaur	18-Aug-20
	District Head Quarter Hospital, Batkhela Malakand	19-Aug-20
	Saidu Group of Teaching Hospital, Swat	20-Aug-20
	Ayub Medical and Teaching Hospital, Abbottabad	24-Aug-20
	Lady Reading Hospital, Peshawar	24-Aug-20
	District Head Quarter Hospital, Batgaram	25-Aug-20
	District Head Quarter Hospital, Kohat	25-Aug-20
	District Head Quarter Hospital Meshti Mela, Orakzai	26-Aug-20
	District Head Quarter Hospital, Hangu	27-Aug-20
	District Head Quarter Hospital, Karak	28-Aug-20
	District Head Quarter Hospital, Lakki Marwat	2-Sep-20
Category D Hospital Shoalm, South Waziristan	3-Sep-20	
<b>Baluchistan (Ventilators:26, Sites:7, Cities:3)</b>		
<b>Baluchistan</b>	Bolan Medical Complex Hospital, Quetta	17-Aug-20
	Balochistan Institute of Nephro-Urology, Quetta	18-Aug-20
	Sandeman Provincial Hospital, Quetta	19-Aug-20
	Fatima Jinnah General and Chest Hospital, Quetta	19-Aug-20
	Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	20-Aug-20
	Sheikh Khalifa Bin Zayyed Al-Nahyan Medical Complex, Quetta	21-Aug-20
	District Head Quarter Hospital Turbat, Balochistan	23-Sep-20

## Annexure 7: Training database

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
1	Dr. Rayan Asad	M		Abbas Intitute of Medical Sciences, Muzzafarabad,AJK	AJK	22-Jul-20
2	Mr. Zeeshan Ali	M	EME	Abbas Intitute of Medical Sciences, Muzzafarabad,AJK	AJK	22-Jul-20
3	Mr. Asad Hussain	M	ITS	Abbas Intitute of Medical Sciences, Muzzafarabad,AJK	AJK	22-Jul-20
4	Mr. Tanveer Awan	M	SITS	Abbas Intitute of Medical Sciences, Muzzafarabad,AJK	AJK	22-Jul-20
5	Ms. Tehmina Raja	F	Staff Nurse	Abbas Intitute of Medical Sciences, Muzzafarabad,AJK	AJK	22-Jul-20
6	Mr. Muhammad Maroof	M	EMT	Abbas Intitute of Medical Sciences, Muzzafarabad,AJK	AJK	22-Jul-20
7	Ms. Rukhsana Rasheed	F	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
8	Ms. Afshan Azad	F	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
9	Mr. Shamaiz Waheed	M	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
10	Ms. Amna Mukhtar	F	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
11	Ms. Nabila Khtoon	F	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
12	Ms. Maria Imtiaz	F	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
13	Ms. Aroosa Abbasi	F	Staff Nurse	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
14	Mr. M. Mushtaq	M	Junior Tech	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
15	Mr. Yasir Iqbal	M	EMT	DHQ Hospital, Bagh, AJK	AJK	23-Jul-20
16	Dr. Khawar Ali Shah	M	Medical Specialist	DHQ Hospital, Kotli, AJK	AJK	24-Jul-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
17	Mr. Asif Farid	M	Superintendent Stores	DHQ Hospital, Kotli, AJK	AJK	24-Jul-20
18	Dr. Zahoor Alam	M	EMT	DHQ Hospital, Kotli, AJK	AJK	24-Jul-20
19	Dr. Tabir	F	Medical	DHQ Hospital, Kotli, AJK	AJK	24-Jul-20
20	Dr. Abdul Hameed	M	Surgical Specialist	DHQ Hospital, Kotli, AJK	AJK	24-Jul-20
21	Dr. Mehboob	M	MS	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
22	Dr. Umair Fazal	M	Anaesthetist	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
23	Mr. Qasim Ali	M	Medical Technician	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
24	Ms. Ghazala Munawar	F	Staff Nurse	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
25	Ms. Aqsa	F	Staff Nurse	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
26	Dr. Muhammad Umair	M	Anaesthetist	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
27	Ms. Farhana Manzoor	F	Staff Nurse	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
28	Dr. Arbas Ali	M	S MO	DHQ Hospital, Bhimber, AJK	AJK	25-Jul-20
29	Dr. M. Naeem Khan	M	Associate Professor Anaesthetist	Divisional Head Quarter Hospital, Mirpur	AJK	25-Jul-20
30	Mr. Sharaiz Hussain	M	JMT	Divisional Head Quarter Hospital, Mirpur	AJK	25-Jul-20
31	Mr. Haroon Zulfiqar	M	JMT	Divisional Head Quarter Hospital, Mirpur	AJK	25-Jul-20
32	Mr. Sohail Khan Raja	M	Chest Specialist	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
33	Mr. Mujeeb ur Rahman	M	SMO	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
34	Dr. Mushtaq Qureshi	M	Anesthetist	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
35	Mr. Sohail	M	JMT	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
36	Mr. Zeeshan Ali	M	EME	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
37	Mr. Majid Ali	M	W/M	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
38	Mr. M. Zaheer	M	Storekeeper	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
39	Mr. Bilal Ahmed Haji	M	I/C Medical Store	Isolation (COVID) Hospital, Muzaffarabad	AJK	17-Aug-20
40	Dr. M. Anwar	M	M.S	DHQ Hospital. Neelum	AJK	18-Aug-20
41	Mr. Arshad Khan	M	Medical Technician	DHQ Hospital. Neelum	AJK	18-Aug-20
42	Dr. Abid H. Dar	M	Surgical Specialist	DHQ Hospital. Neelum	AJK	18-Aug-20
43	Mumtaz Hussain	M		DHQ Hospital. Neelum	AJK	18-Aug-20
44	Mr. Tahir Mughal	M	JTM	DHQ Hospital. Neelum	AJK	18-Aug-20
45	Mr. S. Zafar Ali Shah	M	JTS	DHQ Hospital. Neelum	AJK	18-Aug-20
46	Robinah Shaheen	F	N/O	DHQ Hospital. Neelum	AJK	18-Aug-20
47	Dr. Sajjad	M	CMO	DHQ Hospital. Neelum	AJK	18-Aug-20
48	Mr. Javed	M	Electromedical Equipment Engineer	DHQ Hospital. Neelum	AJK	18-Aug-20
49	Dr. Waseem Yosuf	M	CMO	DHQ Hospital. Neelum	AJK	18-Aug-20
50	Dr. Bilal Ahmed	M	CMO Anesthaetist	DHQ Hospital Jehlum, Valley/Hattiyan	AJK	19-Aug-20
51	Mr. Sheraz Khan	M	STS	DHQ Hospital Jehlum, Valley/Hattiyan	AJK	19-Aug-20
52	Mr. Ch. Saifuddin	M	JMT	DHQ Hospital Jehlum, Valley/Hattiyan	AJK	19-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
53	Mr. Mehboob Awan	M	HT	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
54	Ms. Bushra Manzoor	F	LHV	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
55	Mr. Waheed Akhter	M	Medical Technologist	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
56	Ms. Kalsoom	F	S.N	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
57	Ms. Nadra Akram	F	S.N	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
58	Ms. Nazia	F	S.N	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
59	Dr. Muhammad Yaseen	M	APMO	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
60	Dr. Rashid Ilyas	M	SMO	DHQ Hospital Jehlum, Valley/Hattiyian	AJK	19-Aug-20
61	Dr. Ammar	M	Medical Specialist	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
62	Ms. Nabeela Khatoon	F	N/O	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
63	Ms. Afshan Azad	F	N/O	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
64	Ms. Rukhsana Rasheed	F	N/O	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
65	Ms. Amna Mukhtar	F	N/O	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
66	Mr. Ahmed Shakoor	M	EMT	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
67	Mr. Shiekh Khurshid Ahmed	M	Superintendent Stores	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
68	Mr. Syed Iftikhar Kazmi	M	Junior Technician Medical	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
69	Dr. Raja	M	DMS	DHQ Hospital, Bagh, AJK	AJK	20-Aug-20
70	Dr. Rizwan Khalil	M	Medical Officer	DHQ Hospital, Pallandari, AJK	AJK	21-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
71	Mr. M Abrar Khan	M	Chief Electromedical	DHQ Hospital, Pallandari, AJK	AJK	21-Aug-20
72	Ms. Nazia Khalil	F	Nursing Officer	DHQ Hospital, Pallandari, AJK	AJK	21-Aug-20
73	Ms. Sadaf Zulfiqar	F	Nursing Officer	DHQ Hospital, Pallandari, AJK	AJK	21-Aug-20
74	Ms. Aqsa Aftab	F	Junior Technician	DHQ Hospital, Pallandari, AJK	AJK	21-Aug-20
75	Mr. Inayatullah	M	Head Nurse	Bolan Medical Complex, Quetta	Balochistan	17-Aug-20
76	Ms. Surraiya Fazal	F	Staff Nurse	Bolan Medical Complex, Quetta	Balochistan	17-Aug-20
77	Ms. Hani	F	Staff Nurse	Bolan Medical Complex, Quetta	Balochistan	17-Aug-20
78	Ms. Nafeesa	F	Staff Nurse	Bolan Medical Complex, Quetta	Balochistan	17-Aug-20
79	Dr. M. Saleem	M	MS	Bolan Medical Complex, Quetta	Balochistan	17-Aug-20
80	Dr. Kamal	M	MO	Bolan Medical Complex, Quetta	Balochistan	17-Aug-20
81	Mr. Shah Zafar	M		Balochistan Institute of Nephro Urology, Quetta	Balochistan	18-Aug-20
82	Mr. Faisal Khan	M	ICU Technician	Balochistan Institute of Nephro Urology, Quetta	Balochistan	18-Aug-20
83	Dr. Qudratullah	M	Pharmacist	Balochistan Institute of Nephro Urology, Quetta	Balochistan	18-Aug-20
84	Mr. Waseem Khokar	M	ICU Technician	Balochistan Institute of Nephro Urology, Quetta	Balochistan	18-Aug-20
85	Ms. Sadaf	F	Staff Nurse	Balochistan Institute of Nephro Urology, Quetta	Balochistan	18-Aug-20
86	Mr. Abdul Saboor	M	Biomedical Engineer	Balochistan Institute of Nephro Urology, Quetta	Balochistan	18-Aug-20
87	Dr. Neha Pasha	F	PGR MU-II	Sandeman Provincial Hospital, Quetta	Balochistan	18-Aug-20
88	Dr. Yousuf	M	Consultant MU-II ICU	Sandeman Provincial Hospital, Quetta	Balochistan	18-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
89	Dr. Adil	M	PGR MU-II	Sandeman Provincial Hospital, Quetta	Balochistan	18-Aug-20
90	Dr. M. Bilal	M	PGR MU-II	Sandeman Provincial Hospital, Quetta	Balochistan	18-Aug-20
91	Dr. Qaiser	M	PGR MU-II	Sandeman Provincial Hospital, Quetta	Balochistan	18-Aug-20
92	Ms. Rubina Ali	F	Staff	Sandeman Provincial Hospital, Quetta	Balochistan	18-Aug-20
93	Dr. Shereen Khan	M	HOD Pulmonology	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
94	Dr. Ali Ahmed	M	Sr. Chest Specialist	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
95	Dr. Nasir	M	Consultant	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
96	Dr. Zakir	M	DMS	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
97	Mr. M. Iqbal	M		Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
98	Mr. A. Nasir Durrani	M	Biomedical Engineer	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
99	Dr. Kashif Qadeer	M	M.O	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
100	Mr. Noor Shah	M	OTA	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
101	Mr. Mohammad Asghar	M	Pharmacist	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
102	Dr. Noor Kauser	F	FCPS PG	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
103	Ms. Kiran	F	Staff Nurse	Fatima Jinnah Chest and General Hospital, Quetta	Balochistan	19-Aug-20
104	Dr. Aneeb Ahmed	M	Anaesthetist	Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	Balochistan	20-Aug-20
105	Dr. Saifullah	M	Incharge of Band Stock	Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	Balochistan	20-Aug-20
106	Dr. Shamsuddin	M	ENT Specialist	Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	Balochistan	20-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
107	Dr. A. Qadir	M		Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	Balochistan	20-Aug-20
108	Dr. Umar	M	M.S	Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	Balochistan	20-Aug-20
109	Mr. Ali Ahmed	M	T.O	Nawab Ghaus Baksh Raisani Memorial Hospital, Mastung	Balochistan	20-Aug-20
110	Dr. A. Rasheed	M	Medical Officer	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
111	Dr. Khadim Hussain	M	Medical Officer	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
112	Mr. Akhter Ahmed	M	OT Tech	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
113	Dr. Farooq	M	Consultant	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
114	Dr. Elahi Baksh	M	Consultant Specialist	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
115	Mr. Shehzad Rafique	M	Male Nurse	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
116	Ms. Nadia Khan	F	Charge Nurse	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
117	Dr. Asadullah	M	Medical Officer	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
118	Ms. Sophia	F	Charge Nurse	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
119	Ms. Sadia Bano	F	Staff Nurse	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
120	Dr. Muhibullah	M	Medical Officer	Shiekh Khalifa Bin Zayyed - Al Nahyan Medical Complex Quetta	Balochistan	21-Aug-20
121	Saeeda A Majeed	F	Staff Nurse	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
122	Ms. Asma	F	Staff Nurse	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
123	Ms. Tilyan	F	Staff Nurse	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
124	Parvaiz Ali	M	Dispenser	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
125	Dr. Muzahir Ali	M	Chest Specialist	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
126	Muhammad Sharif	M	Dispenser	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
127	Waris Shah	M	Dispenser	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
128	Dr. Nazar Ali	M	CMO	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
129	Ayub Bashir	M	WO	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
130	Maymal Faqeer	F	Staff Nurse	District Head Quarter Hospital Turbat, Balochistan	Balochistan	23-Sep-20
131	Dr. Asma Baig	F	LMO	Civil Hospital Karimabad, Hunza	Gilgit-Baltistan	03-Sep-20
132	Ms. Hooran	F	JMT	Civil Hospital Karimabad, Hunza	Gilgit-Baltistan	03-Sep-20
133	Ms. Zahia	F	JPT	Civil Hospital Karimabad, Hunza	Gilgit-Baltistan	03-Sep-20
134	Mr. Noor	M	Biomedical Engineer	Civil Hospital Karimabad, Hunza	Gilgit-Baltistan	03-Sep-20
135	Dr. Alam	M	MO	Rural Health Center, Chalt Nagar, Nagir	Gilgit-Baltistan	03-Sep-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
136	Dr. Qasim	M	MO	Rural Health Center, Chalt Nagar, Nagir	Gilgit-Baltistan	03-Sep-20
137	Mr. Alam -uddin	M	JMT	Rural Health Center, Chalt Nagar, Nagir	Gilgit-Baltistan	03-Sep-20
138	Mr. Latif Hassan	M	JMT	Rural Health Center, Chalt Nagar, Nagir	Gilgit-Baltistan	03-Sep-20
139	Nadeem Ullah	M	JMT	Rural Health Center, Chalt Nagar, Nagir	Gilgit-Baltistan	03-Sep-20
140	Mr. Ehsan	M	JMT	Rural Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
141	Mr. Ismail	M	OTA	Rural Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
142	Mr. Nasir Jan	M	OTA	Rural Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
143	Mr. Rashid	M	JMT	Rural Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
144	Mr. Umair Ahmed	M	JMT	Rural Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
145	Mr. Muhammad Wali	M	OT Incharge	Rural Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
146	Mr. Noor -ud- Din	M	BMT	Provincial Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
147	Ms. Miral Abas	F	JMT	Provincial Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
148	Mr. Sarfaraz Ahmad	M	JMT	Provincial Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
149	Mr. Niat Khan	M	JMT	Provincial Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
150	Dr. Abid	M	Anesthetist	Provincial Head Quarter Hospital, Gilgit	Gilgit-Baltistan	04-Sep-20
151	Dr. M. Latif	M	DMS/APMO	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20
152	Dr. Humaira	F	LMO	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20
153	Mr. Saqib Wali	M	RN	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
154	Mr. M. Hassan	M	JMT	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20
155	Mr. Gulistan	M	BSN/RN	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20
156	Mr. Dilbar	M	RN	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20
157	Ms. Sifat Shah	F	W/Master	30 Bedded Hospital, Muhammad Abad, Gilgit	Gilgit-Baltistan	05-Sep-20
158	Dr. Nadeem Shah	M	APMO/Child Specialist	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
159	Dr. Zaman Shah	M	APMO	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
160	Mr. Farman Dad	M	JMT	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
161	Mr. Sultan Rehmat	M	OT Tech	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
162	Mr. Bulbul Jan	M	OT Tech	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
163	Mr. Imran Khan	M	Pharmacy Tech	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
164	Dr. Shabana	F	LMO	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
165	Ms. Zumri Nazir	F	Charge Nurse	District Head Quarter Hospital, Ghizer	Gilgit-Baltistan	07-Sep-20
166	Dr. Ejaz Ullah	M	Medical Officer	Rural Head Quarter Hospital, Chilas	Gilgit-Baltistan	08-Sep-20
167	Mr. Hazrat Wali	M	JMT	Rural Head Quarter Hospital, Chilas	Gilgit-Baltistan	08-Sep-20
168	Mr. Nizam ud Din	M	JMT	Rural Head Quarter Hospital, Chilas	Gilgit-Baltistan	08-Sep-20
169	Mr. Saleem Akhtar	M	Store Keeper	Rural Head Quarter Hospital, Chilas	Gilgit-Baltistan	08-Sep-20
170	Dr. Ghulam Raza	M	SMT	Rural Head Quarter Hospital, Chilas	Gilgit-Baltistan	08-Sep-20
171	Dr. Farid Alam	M	MO	Rural Head Quarter Hospital, Chilas	Gilgit-Baltistan	08-Sep-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
172	Dr. M. Asif Raza	M	Consultant Surgeon/MS	Rural Head Quarter Hospital, Skardu	Gilgit-Baltistan	09-Sep-20
173	Dr. Shakir Hussain	M	Anesthetist ICU	Rural Head Quarter Hospital, Skardu	Gilgit-Baltistan	09-Sep-20
174	Mr. Munawar Ali	M	ICU Technician	Rural Head Quarter Hospital, Skardu	Gilgit-Baltistan	09-Sep-20
175	Mr. Muhammad Hassan	M	I/C Medical Store	Rural Head Quarter Hospital, Skardu	Gilgit-Baltistan	09-Sep-20
176	Mr. Imtiaz Alam	M	Store Keeper	Rural Head Quarter Hospital, Skardu	Gilgit-Baltistan	09-Sep-20
177	Mr. Shabir Hussain	M	BME	Rural Head Quarter Hospital, Skardu	Gilgit-Baltistan	09-Sep-20
178	Mr. Shakeel Khan	M	Anesthesia Technician	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
179	Mr. Tahir	M	M/ Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
180	Mr. Samiullah Jan	M	Anesthesia Technician	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
181	Ms. Fehmida Begum	F	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
182	Dr. Kashif Ahmed	M	HOD ICU	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
183	Miss Perveen	F	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
184	Ms. Azra Kausar	F	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
185	Ms. Haseena	F	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
186	Ms. Raheela	F	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
187	Mr. Taslim	M	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
188	Ms. Naheed Begum	F	Charge Nurse	Women and Children Hospital, Rajjar, Charsadda	Khyber Pakhtunkhwa	08-Aug-20
189	Dr. Muhammad Imran	M	Consultant Pulmonologist	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
190	Dr. M. Ibrahim Khan	M	Medical Specialist	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20
191	Mr. Anwar Iqbal	M	ICU Nurse	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20
192	Dr. Iftikhar	M	Anesthetist	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20
193	Mr. Ghulam Mustafa	M	RT	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20
194	Dr. Rashid Khan	M	Medical Officer	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20
195	Mr. Salman Hassan	M	Assistant	Institute of Herpetology Nishterabad, Peshawar	Khyber Pakhtunkhwa	08-Aug-20
196	Mr. Habib Anwar	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
197	Mr. Zahir	M	Medical Officer	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
198	Mr. Noman	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
199	Mr. Mohib Zaman	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
200	Mr. Ali Zulqarnain	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
201	Mr. M. Zeeshan	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
202	Mr. Haseebullah	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
203	Mr. Ali Khan	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
204	Mr. Kashif Khan	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
205	Mr. Nawaz	M	Male Nurse	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
206	Dr. M. Ashfaq	M	DMS	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20
207	Dr. M. Ali	M	MS	DHQ Hospital Charsadda	Khyber Pakhtunkhwa	10-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
208	Dr. M. Haroon	M	Assistant Professor Medicine	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
209	Dr. Waheed	M	Medical Officer	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
210	Dr. Imran ul Haq	M	Assistant Professor	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
211	Dr. Aqsa	F	Medical Officer	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
212	Mr. HaiderKhan	M	Biomedical Technician	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
213	Mr. Naeem Ullah	M	Store Incharge	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
214	Dr. Aisha Gul	F	Trainee Registrar	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
215	Dr. Mian Saleem	M	SR MICU	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
216	Mr. Razyat	M	ASlup	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
217	Dr. Asfandiyar	M	TMO	Khyber Teaching Hospital, Peshawar	Khyber Pakhtunkhwa	11-Aug-20
218	Dr. Syed Sulman Shah	M	Assistant Professor Anesthesia	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
219	Mr. Imtiaz Ali	M	RN Officer	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
220	Mr. Muhammad Imran Khan	M	RN Officer	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
221	Dr. M. Ayaz Khan	M	Incharge ICU	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
222	Mr. Shakirullah	M	RN Officer	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
223	Mr. M. Farhan	M	RN Officer	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
224	Mr. Rehan Ullah	M	RN Officer	Qazi Hussain Ahmed Medical Complex, Nowshera	Khyber Pakhtunkhwa	12-Aug-20
225	Dr. Nabi Rahman	M	AP Pulmonology	Mardan Medical Complex, Mardan	Khyber Pakhtunkhwa	13-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
226	Dr. Fahad Ullah	M	TMO Medicine	Mardan Medical Complex, Mardan	Khyber Pakhtunkhwa	13-Aug-20
227	Mr. Zahir Shah Roy	M	RN	Mardan Medical Complex, Mardan	Khyber Pakhtunkhwa	13-Aug-20
228	Dr. Yasir	M	House Officer	Mardan Medical Complex, Mardan	Khyber Pakhtunkhwa	13-Aug-20
229	Mr. Farhan	M	Biomedical	Mardan Medical Complex, Mardan	Khyber Pakhtunkhwa	13-Aug-20
230	Dr. Saeed Ur Rehman	M	Anesthetist	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	15-Aug-20
231	Dr. Siddiq ur Rehman	M	MO Anesthesia	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	15-Aug-20
232	Dr. Shevar	M	DMS	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	15-Aug-20
233	Mr. Asil Said	M	Male Nurse	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	15-Aug-20
234	Mr. Shah Hussain	M	Male Nurse	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	15-Aug-20
235	Mr. Bilal Khan	M	Surgical	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	15-Aug-20
236	Dr. Khalid Khan	M	DMS	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
237	Dr. Hanif Ullah	M	DMS	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
238	Mr. Naqeeb Ahmed	M	EMT	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
239	Ms. Rubina	F	Charge Nurse	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
240	Ms. Zahida	F	Charge Nurse	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
241	Dr. Babar Khan	M	MO, KU	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
242	Dr. S. Imtiaz	M	MS	DHQ Hospital, Dir Lower	Khyber Pakhtunkhwa	17-Aug-20
243	Dr. Abdul Rahman	M	Distt Anesthesiologist	DHQ Hospital, Khar Bajaur	Khyber Pakhtunkhwa	18-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
244	Mr. Iqbal Noor	M	Anesthesia Technician	DHQ Hospital, Khar Bajaur	Khyber Pakhtunkhwa	18-Aug-20
245	Dr. Wazir Khan	M	M.S	DHQ Hospital, Khar Bajaur	Khyber Pakhtunkhwa	18-Aug-20
246	Mr. M. Azam	M	Store Keeper	DHQ Hospital, Khar Bajaur	Khyber Pakhtunkhwa	18-Aug-20
247	Dr. Naseeb Gul	M	DMS	DHQ Hospital, Khar Bajaur	Khyber Pakhtunkhwa	18-Aug-20
248	Dr. Iftikhar Muhammad	M	Medical Specialist	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
249	Dr. Yasir	M	Pulmonologist	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
250	Dr. Waqar ul Mulk	M	Anaesthetist	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
251	Mr. Rafiullah	M	Male Nurse	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
252	Mr. Nisar Khan	M	Male Nurse	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
253	Mr. Bilal	M	Male Nurse	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
254	Dr. Siraj Khalid	M	DMS	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
255	Dr. Asghar Khan	M	DMS	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
256	Dr. Shahid Waseem	M	DMS	DHQ Hospital, Batkhela Malakand	Khyber Pakhtunkhwa	19-Aug-20
257	Dr. Fawad Ali	M	MD Neurology	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
258	Mr. A Haullar	M	RN	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
259	Mr. Rehmat Ali Khan	M	RN	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
260	Ms. Fazila	F	RN	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
261	Mr. Zakir Ullah	M	EMT	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
262	Mr. Barkat Ali	M	EMT	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
263	Mr. Barkat Ullah	M	EMT	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
264	Mr. Fazal Wahab	M	KP	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
265	Dr. M. Naeem Awan	M	MS	Saidu Group of Teaching Hospital, Swat	Khyber Pakhtunkhwa	20-Aug-20
266	Dr. Munawara	F	Associate Professor Critical Care	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
267	Ms. Farzana Sheikh	F	Head Nurse	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
268	Ms. Tahira Saqib	F	Charge Nurse	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
269	Mr. Sanaullah	M	Charge Nurse	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
270	Mr. Tajuddin	M	Charge Nurse	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
271	Dr. Badshah	M	TMO	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
272	Dr. Alina Farooq	F	House Officer	Ayub Medical and Teaching Hospital, Abbottabad	Khyber Pakhtunkhwa	24-Aug-20
273	Dr. Sheharyar	M	Assistant Professor	Lady Reading Hospital, Peshawar	Khyber Pakhtunkhwa	24-Aug-20
274	Dr. Sajjad	M	Assistant Professor	Lady Reading Hospital, Peshawar	Khyber Pakhtunkhwa	24-Aug-20
275	Dr. Abid	M	Assistant Professor	Lady Reading Hospital, Peshawar	Khyber Pakhtunkhwa	24-Aug-20
276	Dr. Jawad	M	Assistant Professor	Lady Reading Hospital, Peshawar	Khyber Pakhtunkhwa	24-Aug-20
277	Dr. Behramand	M	Respiratory therapist	Lady Reading Hospital, Peshawar	Khyber Pakhtunkhwa	24-Aug-20
278	Dr. Gul Khan	M	Cardiologist	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
279	Mr. Ihsanullah Shah	M	Charge Nurse	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
280	Mr. Wahid Khan	M	Charge Nurse	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
281	Ms. Rabia Pervaiz	F	Charge Nurse	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
282	Mr. Shahar Ali	M	Charge Nurse	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
283	Mr. Anwer Zaib	M	Charge Nurse	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
284	Ms. Sabah Pervaiz	F	Charge Nurse	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
285	Dr. Syed Naser Shah	M	MS	DHQ Hospital, Batgram	Khyber Pakhtunkhwa	25-Aug-20
286	Dr. Yasir	M	Medical Officer	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
287	Mr. Arbab Sikander	M	Clinical Technologist	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
288	Mr. Zafar Iqbal	M	Charge Nurse	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
289	Mr. Hamid Ikram	M	Pharmacy Tech	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
290	Mr. Waseem Ahemed Khan	M	Charge Nurse	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
291	Ms. Shireen Akhtar	F	Charge Nurse	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
292	Ms. Suraiyya Bano	F	Charge Nurse	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
293	Dr. Hashim Jamshed Syed	M	DMS	DHQ Hospital, Kohat	Khyber Pakhtunkhwa	25-Aug-20
294	Dr. Hammad	M	Anesthetist	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20
295	Dr. Mujahid Hussain	M	CMO	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20
296	Mr. Laiq Shah	M	Nursing Supervisor	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20
297	Mr. Jawad	M	Anesthesia Technician	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
298	Mr. Nasir	M	OT Tech	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20
299	Dr. Asfghar Shah	M	MS	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20
300	Dr. Fawad	M	MO	DHQ Hospital, Meshti Mela, Orakazai	Khyber Pakhtunkhwa	26-Aug-20
301	Mr. Khalil Ahmed	M	Anestheisa Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
302	Mr. Fazal Mehmood	M	Anestheisa Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
303	Mr. Umair Ahmed	M	S/Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
304	Ms. Sumera	F	A/Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
305	Mr. Kashif Ullah	M	S/Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
306	Mr. Hayat Wazir	M	S/Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
307	Ms. Aiman	F	S/Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
308	Mr. Abdullah	M	S/Tech	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
309	Dr. Wallayat Shah	M	MS	DHQ Hospital, Hangu	Khyber Pakhtunkhwa	27-Aug-20
310	Mr. Sanaullah	M	Anesthesia Technician	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
311	Ms. Zaib un Nisa	F	Charge Nurse	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
312	Mr. Muhammad Sadiq	M	Chief Anesthesia Technician	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
313	Mr. Nafees Ullah	M	Anesthesia Technician	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
314	Mr. Zuair Ahmed	M	Anesthesia Technician	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
315	Mr. Awais	M	Anesthesia Technician	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
316	Mr. Amir Sultan	M	Anesthesia Technician	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
317	Mr. Muhammad Ishaq	M	OT Tech	District Head Quarter Hospital, Karak	Khyber Pakhtunkhwa	28-Aug-20
318	Dr. Asghar	M	Medical Specialist	DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
319	Mr. Yasir Khan	M	DUJ Sr. Vice President	DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
320	Mr. Walid Marwat	M		DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
321	Mr. Abuzar	M		DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
322	Mr. Owais Qarni	M	CT Anesthesia	DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
323	Dr. Ismail Khan	M	DMS	DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
324	Dr. Haleem-ur-Rehman	M	MS	DHQ Hospital, Lakki Marwat	Khyber Pakhtunkhwa	02-Sep-20
325	Dr. Riaz Ali	M	G. Surgeon	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
326	Mr. Ibrar Ahmed	M	Male Nurse	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
327	Syed Zain Shah	M	Male Nurse	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
328	Mr. Noor Badshah	M	Male Nurse	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
329	Mr. Bashir Ahmed	M	Male Nurse	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
330	Mr. M. Liaq Khan	M	Male Nurse	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
331	Dr. Behzad Baloch	M	Nephrologist	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
332	Dr. Tajammul	M	MS	Category D Hospital Shoalm, South Waziristan	Khyber Pakhtunkhwa	03-Sep-20
333	Mr. Zeeshan Amjad	M	Biomedical Technician	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
334	Dr. M. Qasim Butt	M	AP Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
335	Dr. Faisal	M	Associate Professor Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
336	Dr. Ansar Latif	M	Professor of Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
337	Dr. Muhammad Rafay	M	Associate Professor Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
338	Ms. Amtul Khursheed	F	Head Nurse	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
339	Dr. Nabeegh Rana	F	PGR Cardiology	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
340	Ms. Salma Arif	F	Staff Nurse Cardiology	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
341	Dr. Sundas Seher	F	WMO Cardiology	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
342	Ms. Jazba Javed	F	Staff Nurse	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
343	Ms. Munazza Bashir	F	CH/N COT Dept	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
344	Ms. Zunaira	F	C/N NICU	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
345	Ms. Rukhsar Rashid	F	M/ Nurse	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
346	Ms. Ghulam Fizza	F	H/N	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
347	Ms. Manzar Kosar	F	H/N	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
348	Ms. Sanjha Nawaz	F	CH/N	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
349	Ms. Asma	F	OV/N	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
350	Mr. H. M Muzammil	M	Biomedical Engineer	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
351	Dr. M. Shahid	M	PGR Plastic Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
352	Dr. Kamal	M	HO Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
353	Dr. Ali Gill	M	HO Surgery	Khawja Safdar Medical College, Sialkot	Punjab	07-Aug-20
354	Ms. Irem	F	Head Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
355	Ms. Nazi Rao	F	Head Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
356	Ms. Ambreen Bibi	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
357	Ms. Robina	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
358	Ms. Amna Bibi	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
359	Ms. Aniq	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
360	Ms. Amina Iqbal	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
361	Ms. Katherine	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
362	Ms. Sidra Akram	F	Charge Nurse	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
363	Mr. Mutee ur Rehman	M	Biomedical Engineer	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
364	Mr. Ammad Saleem	M	Biomedical Engineer	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
365	Dr. Hassan Hayat Durrani	M	PGT Medicine	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
366	Dr. Rana Ali Murtaza	M	PGT Medicine	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
367	Dr. Abdullah Janjua	M	PGT Medicine	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
368	Dr. Khurram	M	MO Anesthesia	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
369	Dr. Iqra Butt	F	PGT GSD	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
370	Dr. Anam Gul	F	PGT NSO	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
371	Dr. Nadeem	M	DMS HCC	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
372	Dr. Salma	F	DMS QC	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
373	Dr. Farzana Zafar	F	Medical Superintendent	DHQ Hospital, Rawalpindi	Punjab	08-Aug-20
374	Dr. Muhammad Umair Butt	M	Registrar	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
375	Dr. M. Ali Yousaf	M	S. Registrar	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
376	Dr. Rifat Azeem	F	WMO	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
377	Dr. Israr Ahmed	M	PGR	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
378	Ms. Zoiya	F	Charge Nurse	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
379	Ms. Fatima Bashir	F	Charge Nurse	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
380	Ms. Shazi Anwar	F	Charge Nurse	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
381	Ms. Shaista	F	Head Nurse	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
382	Mr. Usman Ayub	M	District Consultant	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
383	Mr. Farrukh	M	SMO/Consultant	DHQ Teaching Hospital, Gujranwala	Punjab	11-Aug-20
384	Mr. Irfan Siddiqui	M	Biomedical Engineer	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
385	Mr. Naqash Safdar	M	Biomedical Engineer	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
386	Dr. Mehwish	F	Senior Registrar	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
387	Dr. Mobeen	M	MO	DHQ Hospital, Faisalabad	Punjab	18-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
388	Dr. Rimsha	F	WMO	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
389	Ms. Mumtaz Akhtar	F	Head Nurse	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
390	Ms. Serina Riaz	F	Charge Nurse	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
391	Ms. Ambreen	F	Charge Nurse	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
392	Ms. Shagufta	F	Charge Nurse	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
393	Mr. Qamar	M	Charge Nurse	DHQ Hospital, Faisalabad	Punjab	18-Aug-20
394	Mr. Hasseb Aslam	M	Biomedical Engineer	Allied Hospital, Faisalabad	Punjab	18-Aug-20
395	Mr. Asim Shehzad	M	Instrument Superintendent	Allied Hospital, Faisalabad	Punjab	18-Aug-20
396	Mr. Sarfaraz Ahmad	M	Intern	Allied Hospital, Faisalabad	Punjab	18-Aug-20
397	Mr. M. Asim	M	Store Incharge	Allied Hospital, Faisalabad	Punjab	18-Aug-20
398	Brig. Dr. Muhammed Amir	M	Professor	Nishtar Hospital, Multan	Punjab	19-Aug-20
399	Dr. Aatir	M	Associate Professor	Nishtar Hospital, Multan	Punjab	19-Aug-20
400	Dr. Zahid Mehmood	M	Registrar	Nishtar Hospital, Multan	Punjab	19-Aug-20
401	Dr. Raava	F	SR	Nishtar Hospital, Multan	Punjab	19-Aug-20
402	Mr. Abdul Rehman	M	BMT	Nishtar Hospital, Multan	Punjab	19-Aug-20
403	Dr. Kiran	F	PGR	Nishtar Hospital, Multan	Punjab	19-Aug-20
404	Ms. Kausar Perveen	F	Head Nurse	Nishtar Hospital, Multan	Punjab	19-Aug-20
405	Dr. Rabia Noreen	F	Charge Nurse	Nishtar Hospital, Multan	Punjab	19-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
406	Dr. Shaheen Sehar	F	Nurse	Nishtar Hospital, Multan	Punjab	19-Aug-20
407	Ms. Nazia Yaqoob	F	Charge Nurse	Nishtar Hospital, Multan	Punjab	19-Aug-20
408	Ms. Shamshad	F	Head Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
409	Ms. Sadia Ali	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
410	Ms. Robina Kausar	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
411	Ms. Uzma Shehzadi	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
412	Ms. Shehla Arshad	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
413	Mr. Hafiz M. Faiz Baksh	M	Anaesthesia Technician	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
414	Ms. Gulnaz	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
415	Ms. Noreen	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
416	Ms. Amim Fatima	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
417	Mr. Hafiz Naeem	M	Anaesthesia Technician	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
418	Ms. Zubaida Elahi	F	Charge Nurse	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
419	Mr. M. Younus	M	OTA	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
420	Dr. M. Zubair	M	Consultant Physician	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
421	Dr. Furqan Hussain	M	MS	Govt. Haji Abdul Qayyum Teaching Hospital, Sahiwal	Punjab	19-Aug-20
422	Mr. Luqman Tabish	M	Biomedical Engineer	DHQ Hospital Sahiwal	Punjab	20-Aug-20
423	Mr. Ahmer Bilal	M	Biomedical Engineer	DHQ Hospital Sahiwal	Punjab	20-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
424	Mr. Sabir Hussain	M	BMT	DHQ Hospital Sahiwal	Punjab	20-Aug-20
425	Mr. Muhammad Hussain	M	BMT	DHQ Hospital Sahiwal	Punjab	20-Aug-20
426	Dr. Talal Shahid	M	PG Anaesthetisia	DHQ Hospital Sahiwal	Punjab	20-Aug-20
427	Dr. Asif Hussain	M	PG Anaesthetisia	DHQ Hospital Sahiwal	Punjab	20-Aug-20
428	Ms. Humaira Tabassum	F	Charge Nurse	DHQ Hospital Sahiwal	Punjab	20-Aug-20
429	Ms. Mubashra Manzoor	F	Charge Nurse	DHQ Hospital Sahiwal	Punjab	20-Aug-20
430	Dr. Umar Ajmal	M	HOD Anaesthetisia	DHQ Hospital Sahiwal	Punjab	20-Aug-20
431	Dr. Tehreem Maqsood	F	House Officer	DHQ Hospital Sahiwal	Punjab	20-Aug-20
432	Ms. Nafarah Kulsoom	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
433	Ms. Saima Shah Nawaz	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
434	Ms. Salma Khalid	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
435	Ms. Rukhsar Alban	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
436	Ms. Hina Rafiq	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
437	Ms. Maria	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
438	Ms. Nabila Zahid	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
439	Ms. Naseem	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
440	Ms. Ayesha	F	Charge Nurse	Aziz Bhatti Shaheed Teaching Hospital, Gujrat	Punjab	24-Aug-20
441	Dr. Rahmat Ullah	M	PGR	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
442	Dr. Shaista Qazi	F	PGR	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20
443	Dr. Shajjullah	M	PGR	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20
444	Mr. Faiz Kaleem	M	Charge Nurse	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20
445	Mr. Huneim Jamil	M	Technician	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20
446	Dr. Tariq Bashir	M	PGR	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20
447	Dr. Najeeb ur Rehman	M	AMS (Admin)	DHQ Teaching Hospital, DG Khan	Punjab	27-Aug-20
448	Dr. Farrukh Rashid	M	Consultant Anesthetist	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
449	Dr. Shakeel	M	APMO	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
450	Dr. Ambreen Khan	F	Associate Professor	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
451	Dr. Sajid Farooq	M	Assistant Professor	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
452	Mr. Muhammad Naeem	M	BME	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
453	Mr. Hassan Masroor	M	BME	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
454	Mr. Aftab Hussain	M	BMT	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
455	Mr. Nauman Khalid	M	Pharmacist	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
456	Ms. Nagina Siddique	F	Charge Nurse	Bahawal Victoria Hospital, Bahawalpur	Punjab	27-Aug-20
457	Dr. Wajjha	F	MO	Sheikh Zayed Hospital, Rahim Yar Khan	Punjab	28-Aug-20
458	Ms. Sobia	F	BS-16	Sheikh Zayed Hospital, Rahim Yar Khan	Punjab	28-Aug-20
459	Mr. Imran Hussain	M	Male Nurse	Sheikh Zayed Hospital, Rahim Yar Khan	Punjab	28-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
460	Mr. M. Jawad	M	Male Nurse	Sheikh Zayed Hospital, Rahim Yar Khan	Punjab	28-Aug-20
461	Mr. Ayub Jamil	M	Technician	Sheikh Zayed Hospital, Rahim Yar Khan	Punjab	28-Aug-20
462	Mr. Tahir Rasool	M	Biomedical Engineer	Sheikh Zayed Hospital, Rahim Yar Khan	Punjab	28-Aug-20
463	Ms. Asia Tanweer	F	Team Leader RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
464	Ms. Amina Khan	F	Biomedical Engineer	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
465	Mr. Waqar Azeem	M	Biomedical Engineer	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
466	Mr. Adnan Shehzad	M	Biomedical Engineer	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
467	Mr. Haseeb Khan	M	Biomedical Engineer	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
468	Mr. Safdar Hussain	M	Technician	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
469	Ms. Maria Butt	F	RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
470	Ms. Tehmina Younas	F	RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
471	Ms. Maria Aman	F	RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
472	Mr. Aamir	M	RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
473	Mr. Nadeem Hafeez	M	RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
474	Mr. Amjad Sabir	M	RT	Pakistan Kidney and Liver Institute, Lahore	Punjab	11-Sep-20
475	Dr. Liaquat Ali	M	SMO	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
476	Dr. Noor ul Ain	F	PG R4	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
477	Dr. Samrah Ibrahim	F	PG R2	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
478	Dr. Sadia Ahmed	F	PG R4	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
479	Dr. Benish Abbasi	F	MO	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
480	Ms. Erum Taassum	F	Head Nurse	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
481	Ms. Nasreen	F	Charge Nurse	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
482	Mr. Ahtisham	M		National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
483	Mr. Azher	M	N/Attendant	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
484	Mr. Wasim	M	E/Engineer	National Institute of Child Health NICH, Karachi	Sindh	12-Aug-20
485	Dr. Asma M. khan	F	AMS	Services Hospital, Karachi	Sindh	12-Aug-20
486	Dr. Agha Zubair	M	DMS	Services Hospital, Karachi	Sindh	12-Aug-20
487	Mr. Abdul Sattar	M	SIC	Services Hospital, Karachi	Sindh	12-Aug-20
488	Dr. Sher Khan	M	SMO	Services Hospital, Karachi	Sindh	12-Aug-20
489	Dr. Ansel Kumar	M	Consultant Pulmonologist	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
490	Dr. Sarwat Rasheed	F	Consultant Critical Care	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
491	Ms. Anum Fatima	F	RT ICU	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
492	Ms. Florence Urooj	F	Manager Nursing	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
493	Dr. Tooba	F	RMO	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
494	Dr. Abeera	F	RMO	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
495	Dr. Wajeaha	F	RMO	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
496	Dr. Nighat	F	RMO	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
497	Dr. Addeem	M	RMO	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
498	Dr. Mishi	F	Consultant Radiologist	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
499	Mr. Baber Shehroz	M	ICU Technician	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
500	Mr. Rahat Nusreen	F		Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
501	Ms. elson	F	Senior Registered Nurse	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
502	Mr. Ghulam Mujtaba	M	Nursing Supervisor	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
503	Mr. Talat	M	Infection Control	Infectious Diseases Hospital Nipa, Karachi	Sindh	13-Aug-20
504	Mr. Zakariya	M	Head Nurse	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
505	Mr. Ghulam Abbas	M	RN	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
506	Mr. Baber	M	Tech	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
507	Ms. Benish	F	Medical Technologist	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
508	Kawish Ansari	F	ICU	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
509	Mr. Hassan	M	ICU Technician	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
510	Mr. Shahid Hussain	M	RN	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
511	Ms. Tooba Saleem	F	ICU Technician	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
512	Ms. Zainab Bibi	F		Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
513	Ms. Naseem	F	RN	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
514	Mr. Tahir	M	RN TCM	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
515	Dr. Sadaf	F	ICU MO	Dow University Hospital (Ojha Campus), Karachi	Sindh	13-Aug-20
516	Dr. Shaheryar Hassan	M	AM Clinical Training	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
517	Dr. Tehmina Warsi	F	AM Clinical Training	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
518	Dr. Ali Kashan	M	DGM	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
519	Mr. M. Danish Bari	M	AM Operations	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
520	Mr. M. Sohaib	M	B.M Tech	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
521	Mr. F. Ahmed Zia	M		Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
522	Mr. Mohiuddin	M	Manager RNCIC	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
523	Mr. Asad	M	Operation Manager	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
524	Mr. Umair Khan	M	S/S	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
525	Mr. Junaid Khan Ahmed	M	Manager	Sindh Rescue and Medical Services, Karachi	Sindh	13-Aug-20
526	Dr. Abdul Qadir	M	MS	Dow Dental Hospital, Gulshan e Johar, Karachi	Sindh	15-Aug-20
527	Mr. Mehboob Ali	M	RN	Dow Dental Hospital, Gulshan e Johar, Karachi	Sindh	15-Aug-20
528	Ms. Anila Rose	F		Dow Dental Hospital, Gulshan e Johar, Karachi	Sindh	15-Aug-20
529	Mr. Shahid Ali	M		Dow Dental Hospital, Gulshan e Johar, Karachi	Sindh	15-Aug-20
530	Dr. M. Talha Shakil	M	SMO	Civil Hospital, Karachi	Sindh	22-Sep-20
531	Dr. Naveed Hussain	M	MO	Civil Hospital, Karachi	Sindh	22-Sep-20

S.No	Participant Name	Gender	Designation	Venue	Province	Training Dates
532	Mr. Tabish Anwar	M	Head Nurse	Civil Hospital, Karachi	Sindh	22-Sep-20
533	Mr. Nadeem Ali	M	Registered Nurse	Civil Hospital, Karachi	Sindh	22-Sep-20
534	Ms. Alaric Justin	F	Registered Nurse	Civil Hospital, Karachi	Sindh	22-Sep-20
535	Ms. Anusha Fatima	F	Respiratory Therapist	Civil Hospital, Karachi	Sindh	22-Sep-20
536	Mr. Osama	M	Biomedical Engineer	Civil Hospital, Karachi	Sindh	22-Sep-20
537	Mr. Noman Shahzad	M	ICU Technician	Civil Hospital, Karachi	Sindh	22-Sep-20
538	Mr. Easamullah	M	ICU Technician	Civil Hospital, Karachi	Sindh	22-Sep-20
539	Ms. Ashawa	F	ICU Technician	Civil Hospital, Karachi	Sindh	22-Sep-20

# Annexure 8: Certificate of Acknowledgement for health facility incharge and certificate of training participation for hospital staff

## Certificate of Acknowledgement for health facility incharge



**Certificate of training participation for hospital staff**



# Annexure 9: Ventilator Project Champions Acknowledgement Certificate



**USAID**  
FROM THE AMERICAN PEOPLE

## *Certificate of Appreciation*

***Colonel Raza Iqbal,***

*Director DRR Implementation  
National Disaster Management Authority (NDMA)*

*"For outstanding leadership and collaboration in planning, management, and coordination of the shipment and delivery of 200 medical ventilators, and clinical training provided through the U.S.-Pakistan partnership against COVID-19."*

August 11, 2020  
Date



Julie A. Koenen  
Mission Director



## CERTIFICATE OF APPRECIATION

This is to certify that Mr./Ms./Dr. Dr. Ziafat Ali, ZAUQ Health

has successfully completed

***“For outstanding critical care facility assessment planning and smooth execution”***

Organized by Global Health Supply Chain Program – Procurement and Supply Management (GHSC-PSM) project,  
in collaboration with the  
National Disaster Management Authority, Government of Pakistan

**September, 2020**

Dr. Muhammad Tariq  
Country Director

USAID GLOBAL HEALTH SUPPLY CHAIN PROGRAM  
Procurement and Supply Management

# Annexure I0: Handing over of first tranche of ventilators



## Handing over of USG donated 100 ventilators to the Government of Pakistan



### MEDIA COVERAGE

[Pakistan Today](#)

[The News](#)

[The Express Tribune](#)

[Financial Express](#)

[Decan Herald](#)

[PTV News](#)

[News Pakistan](#)

[Geo News](#)

As part of our national COVID -19 response, the US government is kindly donating two hundred ventilators to the National Disaster Management Authority (NDMA) of Pakistan. The US-Pakistan health partnership to curb the spread of the coronavirus is helping to improve and expand laboratory testing, disease monitoring, case tracking, infection prevention and control and patient care.

The first tranche of USG donated 100 ventilators reached at Karachi airport on July 1, 2020, through DHL cargo plane and stored at Gerry's warehouse. A formal handing over ceremony, organized by the USAID Global Health Supply Chain Program – Procurement and Supply Management (GHSC-PSM) project, was held on July 03, 2020, at the Karachi airport. The event was organized in close coordination with NDMA and USAID Pakistan ensuring social distancing rules in line with protocols laid down by the Pakistan Government. The event was attended by the acting chairman NDMA, Brig. Waseemuddin and acting CG Karachi consulate, Jack Hillmeyer along with few Pakistan and US government functionaries. Selected press was invited at the ceremony.

The GHSC-PSM project, is looking after the modalities pertaining to distribution, warehousing, commissioning and product trainings on the use of ventilators.



**USAID GLOBAL HEALTH SUPPLY CHAIN PROGRAM**  
Procurement and Supply Management

# Annexure II: Handing over of second tranche of ventilators



## Handing over of USG donated 100 ventilators to the Government of Pakistan



### MEDIA COVERAGE

[Independent News Pakistan](#)

[The News](#)   [Pakistan Times Profit](#)

[The Nation](#)   [Dawn](#)

[The Frontier Post](#)   [PTV News](#)

[Urdu Point](#)

As part of our national COVID -19 response, the US government kindly donated two hundred ventilators to the National Disaster Management Authority (NDMA) of Pakistan. The US-Pakistan health partnership to curb the spread of the coronavirus is helping to improve and expand laboratory testing, disease monitoring, case tracking, infection prevention and control and patient care.

After the first tranche of USG donated 100 ventilators reached at Karachi airport on July 1, 2020, a second tranche of 100 ventilators was received at Islamabad Airport on July 28, 2020. A formal handing over ceremony, organized by the USAID Global Health Supply Chain Program – Procurement and Supply Management (GHSC-PSM) project, was held on July 30, 2020, at the TCS Warehouse Islamabad. The event was organized in close coordination with NDMA and USAID Pakistan ensuring social distancing rules in line with protocols laid down by the Pakistan Government. The event was attended by the chairman NDMA, Lt. Gen Muhammad Afzal and US Ambassador Paul W. Jones along with few Pakistan and US government functionaries. Selected press was invited at the ceremony.

The GHSC-PSM project, is looking after the modalities pertaining to distribution, warehousing, commissioning and product trainings on the use of ventilators.



**USAID GLOBAL HEALTH SUPPLY CHAIN PROGRAM**  
Procurement and Supply Management

## Annexure I2: Brief on Ventilators handing over KP



### Handing over of USG donated 54 ventilators to Health Department Khyber Pakhtunkhwa

As part of our national COVID -19 response, the US government kindly donated two hundred ventilators to the National Disaster Management Authority (NDMA) of Pakistan. The US-Pakistan health partnership to curb the spread of the coronavirus is helping to improve and expand laboratory testing, disease monitoring, case tracking, infection prevention and control and patient care. Out of 200, 54 brand new ventilators have been delivered to hospitals in Khyber Pakhtunkhwa (KP) province in collaboration with the Health Department KP.

A formal handing over ceremony, organized by the USAID Global Health Supply Chain Program – Procurement and Supply Management (GHSC-PSM) project, was held on August 25, 2020, at the Lady Reading Hospital Peshawar, where five of the donated ventilators were handed over to the hospital.

The ceremony was attended virtually by Consular General, Peshawar, Mr. Toney Sebron, Deputy Mission Director, USAID, Mr. Michael Nehrbass, Country Director, GHSC-PSM, representatives from USAID Mission and Peshawar consulate. Dean, LRH, Peshawar, Prof. Abdul Latif Khan, and Director, LRH, Peshawar, Dr. Khalid, Hospital and GHSC-PSM KP team joined from the LRH Peshawar.

The GHSC-PSM project, is looking after the modalities pertaining to distribution, warehousing, commissioning and product trainings on the use of ventilators.

#### MEDIA COVERAGE

[The Nation](#)

[The News](#)

[Urdu Point](#)



USAID GLOBAL HEALTH SUPPLY CHAIN PROGRAM  
Procurement and Supply Management

# Annexure 13: Brief on Ventilators handing over Sindh



## Handing over of USG donated 52 ventilators to Government of Sindh



**MEDIA  
COVERAGE**

[Urdu Point](#)

[24 HD News](#)

[Daily Pakistan](#)

[Frontier Post](#)



Consul General, Mr. Robert Silberstein

As part of the on-going partnership with Pakistan's National Disaster Management Authority (NDMA), the United States Government, through the U.S. Agency for International Development (USAID), in cooperation with the Sindh Health Department, has delivered 52 brand new ventilators to 6 hospitals as well as Sindh Rescue and Medical Services facilities in the province to support Pakistan's fight against COVID-19. This contribution is part of the 200 ventilators delivered to Pakistan by the United States, which were distributed through a partnership with the NDMA.



Minister for Health and Population, Sindh,  
Dr. Azra Pechuho

A virtual handing over ceremony, organized by the USAID Global Health Supply Chain Program – Procurement and Supply Management (GHSC-PSM) project, was held on September 24, 2020. The ceremony was attended virtually by Consul General, Mr. Robert Silberstein, Minister for Health and Population, Government of Sindh, Dr. Azra Fazal Pechuho, Secretary Health Department Sindh, Dr. Kazim Jatoi, USAID Director for Sindh and Balochistan, James Parys, Country Director, GHSC-PSM, Dr. Muhammad Tariq, along with his team.



Hospital staff trained on the use of ventilators

In partnership with the Government of Pakistan health authorities, USAID and its implementing partners including Chemonics facilitated distribution of the ventilators, and training of doctors and paramedics to properly operate the equipment to help patients in need. In addition, this partnership is helping improve and expand laboratory testing, disease monitoring, case tracking, infection prevention and control, and patient care across the country.

### **USAID GLOBAL HEALTH SUPPLY CHAIN PROGRAM**

Procurement and Supply Management

# Annexure I4: Brief on Ventilators handing over Punjab



## Handing over of USG donated 46 ventilators to Health and Population Department Punjab



### MEDIA COVERAGE

[The News](#) [The Nation](#) [24 News HD](#) [Daily Times](#) [Urdu Point](#) [Daily Pakistan](#)  
[Pakistan Observer](#) [Lamha News](#) [Daily Pakistan](#) [Dunya News](#) [Ausaf](#) [Daily Express](#)

Honoring the long standing friendship between the two countries, the US government generously donated two hundred ventilators to the National Disaster Management Authority (NDMA) of Pakistan, with the goal of supporting our national response to the COVID-19 pandemic. The US-Pakistan health partnership has made progress in curbing the spread of the coronavirus and improving laboratory testing, disease monitoring, case tracking, infection prevention and control and patient care.



As part of this support, 46 brand new ventilators have been delivered to the 13 hospitals in Punjab province.

A handing over ceremony, organized by the USAID Global Health Supply Chain Program – Procurement and Supply Management (GHSC-PSM) project, was held on October 20, 2020 at Pakistan Kidney and Liver Institute (PKLI) Lahore. Present on the occasion were the Health Minister Punjab, Dr. Yasmeen Rashid, Secretary Specialized Healthcare and Medical Education Department, Mr. Nabeel Awan, Chairman Board of Director PKLI Prof Javed Gardezi, Dean PKLI Prof Hafiz Ejaz, Hospital Director PKLI Dr Tazein Zia, Additional Secretary Development Dr Asif Tufaiul, Prof Javed Chaudhry, and other senior officials.



The ceremony was attended virtually by Consul General Lahore, Ms. Catherine Rodriguez, Mr. Kevin Sharp Provincial Director Punjab, USAID, officials from USAID, and Country Director GHSC-PSM, Dr. Muhammad Tariq, along with his team.

The ceremony concluded with the remarks of Health Minister Punjab, Dr. Yasmeen Rashid, as she expressed her gratitude for this generous contribution from the US government and expressed well wishes for the flourishing of Pak-US friendship. The Consul General, Ms. Catherine Rodriguez, in her comments appreciated Pakistan's COVID-19 response and praised Dr. Yasmeen Rashid's leadership in this entire cause.

**USAID GLOBAL HEALTH SUPPLY CHAIN PROGRAM**  
Procurement and Supply Management

## **Appendices**

### **Appendix 1: Ventilator's Distribution – Goods Delivery Receipts & Pictures**

Enclosed with the report

### **Appendix 2: Ventilator's Installation Reports, Training Attendance Sheets & Pictures**

Enclosed with the report

**APPENDIX 1**  
**VENTILATORS DISTRIBUTION**  
**GDNS & PICTURES**

USG COVID-19 Ventilator Support Final Report

# AJK Region – Phase I

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address:

Abbas Institute of Medical Sciences,  
Muzaffarabad

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 44.25

No. of Piece(s) 13

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	6	1	3		
2	1888-001	ASSY LVT Ventilator	13	1	1		E90790
3	19096-001	Floor Stand Mount	2	1	1		
4	19222-201	LTV-Sprintpack W/ Bracket	2.5	1	1		
5	25531-001	Hose Assembly O2 3M	0.25	1	1		
6	25572-001	Cordest	0.5	1	1		
7	29657-001	Patient Circuit	20	1	5		
			<b>44.25</b>		<b>13</b>		

Delivered By

Name: *Rehman*

CNIC: *87405-78881067*

Cell Number: *0346-7128508*

Signature: *[Signature]*

Remarks (if Any):

Received By

Name: *Abdul Harmaed*

CNIC: *82203-1199962-7*

Cell Number: *03118509427*

Signature: *[Signature]*

Remarks (if Any): *checked received Pkts condition*

*TOC*  
*SLP-196*  
*[Signature]*  
*14/7/2020*

*copy 01*

**ABBAS INSTITUTE OF MEDICAL SCIENCES, MUZAFFARABAD**

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: COVID Hospital, Muzaffarabad

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 44.25

No. of Piece(s) 13

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	6	1	3		
2	1888-001	ASSY LVT Ventilator	13	1	1		E91059
3	19096-001	Floor Stand Mount	2	1	1		
4	19222-201	LTV-Sprintpack W/ Bracket	2.5	1	1		
5	25531-001	Hose Assembly O2 3M	0.25	1	1		
6	25572-001	Cordest	0.5	1	1		
7	29657-001	Patient Circuit	20	1	5		
			<b>44.25</b>		<b>13</b>		

*TOC*  
*SH-226*

Delivered By

Name: *Kamran*

CNIC: *37405-73881067*

Cell Number: *0346-7128508*

Signature: *[Signature]*

Remarks (if Any):

Received By

Name: *Muhammad Javed*

CNIC: *82203-0971381-1*

Cell Number: *0346-848879*

Signature: *[Signature]*

Remarks (if Any): *pack cotton received*

*8/4/2020*

COVID HOSPITAL, MUZAFFARABAD

Goods Delivery Receipt



1064.

Origin: TCS Warehouse Islamabad				Destination Address: District Head Quarter Hospital, Bagh			
DO/CN Number				POC Name:			
Shipment Date				POC Cell Number			
				Total Weight(KG)		44.25	
				No. of Piece(s)		13	
				No. of Set		1	
Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	6	1	3		
2	1888-001	ASSY LVT Ventilator	13	1	1		E91057
3	19096-001	Floor Stand Mount	2	1	1		
4	19222-201	LTV-Sprintpack W/ Bracket	2.5	1	1		
5	25531-001	Hose Assembly O2 3M	0.25	1	1		
6	25572-001	Cordest	0.5	1	1		
7	29657-001	Patient Circuit	20	1	5		
			<b>44.25</b>		<b>13</b>		
<b>Delivered By</b>				<b>Received By</b>			
Name: <i>Qamran</i>				Name: <i>M. Shaukat Kashmiri</i>			
CNIC: <i>27105-73881067</i>				CNIC: <i>82101-0314303-7</i>			
Cell Number: <i>0346-7128508</i>				Cell Number: <i>03465443663</i>			
Signature: <i>[Signature]</i>				Signature: <i>[Signature]</i>			
Remarks (if Any):				Remarks (if Any):			

DHQ H BAGH

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Bhimber

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 44.25

No. of Piece(s) 13

No. of Set 1

R/S  
Tocr P08  
254  
13/7/20

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	6	1	3		
2	1888-001	ASSY LVT Ventilator	13	1	1		E90863
3	19096-001	Floor Stand Mount	2	1	1		
4	19222-201	LTV-Sprintpack W/ Bracket	2.5	1	1		
5	25531-001	Hose Assembly O2 3M	0.25	1	1		
6	25572-001	Cordest	0.5	1	1		
7	29657-001	Patient Circuit	20	1	5		
			<b>44.25</b>		<b>13</b>		

Delivered By

Name: *Kamran*  
 CNIC: *37405-73881067*  
 Cell Number: *0346-7128508*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Ehsan Shahzad*  
 CNIC: *8110305093205*  
 Cell Number: *0345-5542608*  
 Signature: *[Signature]*  
 Remarks (if Any):

DHQ H BHIMBER

Goods Delivery Receipt

Ry. No. 123/MS/2020  
13-07-2020



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Kotli

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 44.25  
No. of Piece(s) 13  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	6	1	3		
2	1888-001	ASSY LVT Ventilator	13	1	1		
3	19096-001	Floor Stand Mount	2	1	1		E90910
4	19222-201	LTV-Sprintpack W/ Bracket	2.5	1	1		
5	25531-001	Hose Assembly O2 3M	0.25	1	1		
6	25572-001	Cordest	0.5	1	1		
7	29657-001	Patient Circuit	20	1	5		
			44.25		13		

**Delivered By**  
Name: Ramzan  
CNIC: 37405-73881067  
Cell Number: 0346-7128508  
Signature: [Signature]  
Remarks (if Any):

**Received By**  
Name: Arij Fawid  
CNIC: 81302-1023169-1  
Cell Number: 0345-6613708  
Signature: [Signature]  
Remarks (if Any): [Signature]  
Stores Superintendent  
DHQ Hospital Kotli (AK)  
DHQ Hospital Kotli (AK)  
Stores Superintendent  
13/7/2020.

DHQ H KOTLI

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Divisional Head Quarter Hospital, Mirpur

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 44.25

No. of Piece(s) 13

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	6	1	3		
2	1888-001	ASSY LVT Ventilator	13	1	1	1	E90630
3	19096-001	Floor Stand Mount	2	1	1	1	
4	19222-201	LTV-Sprintpack W/ Bracket	2.5	1	1	1	
5	25531-001	Hose Assembly O2 3M	0.25	1	1	1	
6	25572-001	Cordest	0.5	1	1	1	
7	29657-001	Patient Circuit	20	1	5	5	
			44.25		13		

Delivered By

Name: *Qamran*  
 CNIC: *37405-73881067*  
 Cell Number: *0346-7128508*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Khuda Dad Hassan*  
 CNIC: *8102-9192486-09*  
 Cell Number: *0346-5029069*  
 Signature: *[Signature]*  
 Remarks (if Any):

*12/3/20*  
 Khuda Dad Hassan  
 QIM DHQ Hospital  
 Mirpur (A.K)  
*File to [Signature]*

DHQ H MIRPUR

# AJK Region – Phase II

Goods Delivery Receipt

**TCS LOGISTICS**

Origin: TCS Warehouse Islamabad

Destination Address: Abbas Institute of Medical Sciences, Muzaffarabad

POC Name:

POC Cell Number:

DO/CN Number

Shipment Date

Total Weight(KG) 0

No. of Piece(s) 15

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	1	1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	3	3	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF. GREEN	N/A	N/A	1	1	
					0	15	15

Delivered By

Name: *Zeshan Aslam*

CNIC: *37495-6722394-9*

Cell Number: *0331-5213072*

Signature: *[Signature]*

Remarks (if Any):

Received By

Name: *Muhammad Javed*

CNIC: *82203-0971381-1*

Cell Number: *0346-8118879*


Signature: *[Signature]*

Remarks (if Any): *pack condition.*

*10C*  
*RRP-390*  
*12/8/2020*

**ABBAS INSTITUTE OF MEDICAL SCIENCES, MUZAFFARABAD**

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Bagh

DG/CN Number  
 Shipment Date: 11-Aug-20

POC Name:  
 POC Cell Number:  
 Total Weight(KG) 0  
 No. of Piece(s) 34  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	1		1 L 91854 ✓
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV-2	N/A	N/A	1		1 ✓
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1		1 ✓
4	10611	FLOOR STAND LTV	N/A	N/A	2		2 ✓
5	24657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20		20 ✓
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	7		7 ✓
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2		2 ✓
			0		34		34

Delivered By  
 Name: Zeesthan Farooq  
 CNIC: 37405-6732794-9  
 Cell Number: 0331-5263072  
 Signature: [Signature]  
 Remarks (if Any):

Received By  
 Name: Shaikh Khurshid Ahmad  
 CNIC: 82101-3758127-1  
 Cell Number: 0341-2578525  
 Signature: [Signature]  
 Remarks (if Any): Shaikh Khurshid Ahmad  
 Superintendent  
 Medical Stores  
 DHQ Hospital Bagh

RW no. 207/DHB/20  
 dt. 11-8-2020 P-72  
 [Signature]

DHQ H BAGH

Goods Delivery Receipt

Origin: TCS Warehouse Islamabad



Destination Address: District Head Quarter Hospital, Bhimber

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 15

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	0
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	0
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	0
4	10611	FLOOR STAND LTV	N/A	N/A	1 ✓	1	1
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10 ✓	10	10
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	3 ✓	3	3
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1 ✓	1	1
			0		15	15	

Delivered By


Name: *Aslan Ahmed*  
 CNIC: *37405-0673272-9*  
 Cell Number: *03005975275*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Ehsaan shahzad*  
 CNIC: *81103 05093205*  
 Cell Number: *0345-5542608*  
 Signature: *[Signature]*  
 Remarks (if Any):

DHQ H BHIMBER

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Isolation (COVID) Hospital Muzaffarabad

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 55

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2		2 L 91442/ L91881
2	26618-001	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	2		2
3	25572-001	CORSET, 230V, 10A, 2.5M	N/A	N/A	2		2
4	10811	FLOOR STAND LTV	N/A	N/A	3		3
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30		30
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	13		13
7	25531-001	HOSE, Ø2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3		3
			0		55		55

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

Received By

Name: *Muhammad Zabeer*

CNIC: *82203-0972481-3*

Cell Number: *0345-9614635*

Signature: *[Signature]*

Remarks (if Any): *pack condition.*


*ToC*  
*SAP-226*  
*18/08/2020*

COVID HOSPITAL, MUZAFFARABAD

Goods Delivery Receipt

*From US and Bank*

Origin: FCS Warehouse Islamabad



Destination Address: District Head Quarter Hospital, Jhelum Valley/Hattayan

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 20

No. of Set 1

DO/CN Number  
Shipment Date

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001 ✓	ASSY. LTV 2200, W-ACCY. ENGLISH	N/A	N/A	1		1 L 90116 ✓
2	26628-001 ✓	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	1 ✓		1
3	25572-001 ✓	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1 ✓		1
4	10611 ✓	FLOOR STAND LTV	N/A	N/A	1 ✓		1
5	29657-001 ✓	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10 ✓		10
6	3007 ✓	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	5 ✓		5
7	25531-001 ✓	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1 ✓		1
			0		20		20

Delivered By

Name: *Aslan Ahmed*  
 CNIC: *37405-0673272-91*  
 Cell Number: *03005975275*  
 Signature: *Aslan*  
 Remarks (if Any):

Received By

Name: *M. IRSHAD Awan*  
 CNIC: *02203-2461950-5*  
 Cell Number: *03009719419*  
 Signature: *M. IRSHAD*  
 Remarks (if Any): *Quarter Master*  
*D. H. Q. Hattayan Bal*  
*J. V*

JHELUM HATTYA

Goods Delivery Receipt



Origin: PCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Kotli

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 15  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	27690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	0
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	0
3	25572-001	CORSET, 230V, 10A, 2.5M	N/A	N/A	0	0	0
4	10611✓	FLOOR STAND LTV	N/A	N/A	1	1	1
5	29657-001✓	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	10
6	3007✓	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	3	3	3
7	25531-001✓	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1	1	1
					0	15	15

Delivered By

Name: Aasim Ahmed  
 CNIC: 37405-673272-9  
 Cell Number: 03605975275  
 Signature: [Signature]  
 Remarks (if Any):

Received By

Name: Basham Hussain  
 CNIC: 812028513264-7  
 Cell Number: 0346-5421121  
 Signature: [Signature]  
 Remarks (if Any): 11.8.2020



KOTLI

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Divisional Head Quarter Hospital, Mirpur

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 15  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	✓	0
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	✓	0
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	✓	0
4	10611	FLOOR STAND LTV	N/A	N/A	1	✓	1
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	✓	10
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	3	✓	3
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1	✓	1
					0	15	15

Delivered By


Name: Aasib Ahmed  
 CNIC: 37405-0673272-9  
 Cell Number: 03005975275  
 Signature: Aasib  
 Remarks (if Any):

Received By

Name: Hafeez Ahmed  
 CNIC: 81102-0247020-3  
 Cell Number: 0333-4398707  
 Signature: Hafeez 11/8/20  
 Remarks (if Any): Hafeez Ahmed  
 Quarter Master  
 Div. H.Q. Hospital Mirpur (13.81)

MIRPUR

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Neelum

POC Name:  
POC Cell Number

DO/CN Number

Total Weight(KG) 0

Shipment Date

No. of Piece(s) 20

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments:(Serial no of Vent)	
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	1		1 L 91497	
2	26618-001	ACCY BATTERY, REMOVABLE, LTV2	N/A	N/A	1		1	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1		1	
4	10611	FLOOR STAND LTV	N/A	N/A	1		1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10		10	
6	1007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	5		5	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF. GREEN	N/A	N/A	1		1	
					0	20	20	


Delivered By

Name:  
CNIC:  
Cell Number:  
Signature:  
Remarks (if Any):

Received By

Name: *Atique-ur-Rehman*  
CNIC: *82201-2356588-9*  
Cell Number: *0355-8101070 / 05821922075*  
Signature: *[Signature]*  
Remarks (if Any): *Good condition, Delivered on time*

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Palandri

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 20

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	1 ✓	1	L 91724 ✓
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	1 ✓	1	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1 ✓	1	
4	10611	FLOOR STAND LTV	N/A	N/A	1 ✓	1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10 ✓	10	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	5 ✓	5	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1 ✓	1	
			0		20	20	

Delivered By

Name: Aslan Ahmed  
 CNIC: 32405-0673272-9  
 Cell Number: 03005975275  
 Signature: *Aslan*  
 Remarks (if Any):


Received By

Name: Syed Makhdoom Hussain Sh 4  
 CNIC: 82401-2472649-1  
 Cell Number: 0345-5739266  
 Signature: *Syed Makhdoom*  
 Remarks (if Any):

Quarter Master  
 D.H.Q. Hospital  
 Palandri (A.K)

PALANDRI

# Balochistan Region – Phase I



### Goods Delivery Receipt

Origin: TCS Warehouse Airport Warehouse		Destination Address: Fatima Jinnah General and Chest Hospital, Quetta	
DO/CN Number: UET-002		POC Name: Dr. Zubair, Hidayat, Nasir Durrani	
Shipment Date: 9-Jul-20		POC Cell Number: 0331-8020616, 0312-0839437, 0300-3834664	
Total Weight(KG): 246		No. of Piece(s): 20	

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments
1	003007	Adult Hepa Filter			18	✓	
2	29657-001	ASSY Pat W/O ADT			25	✓	
3	25531-001	Hose O2 3M			6	✓	
4	19222-201	PKG ASSY - Sprintpack			6	✓	
5	19096-001	Floor Stnd			6	✓	
6	1888-001	ASSY LVT Vent			6	✓	
7	25572-001	Cordset			6	✓	

<b>Delivered By</b> Name: <i>Mehar Imtiaz</i> CNIC: <i>53305-6326587-9</i> Cell Number: <i>03337898706</i> Signature: <i>[Signature]</i> Remarks (if Any):	<b>Received By</b> Name: <i>HOD/2 SHEREEN KHAN</i> CNIC: <i>54400 9228692-7</i> Cell Number: <i>03333944667</i> Signature: <i>[Signature]</i> Remarks (if Any): <i>Dr Zubair</i>
---	---

*A. Nadeem*  
*11/7/2020*

**FATIMA JG & CHEST H QUETTA**

**Goods Delivery Receipt**



Origin: TCS Warehouse Airport Warehouse

Destination Address: Sheikh Khalifa Bin Zayed Al-Nahyan Medical Complex, Quetta

POC Name: Dr. Ghaffar Baloch

POC Cell Number: 0333-7905025

DO/CN Number: UET-001

Total Weight(KG): 310

Shipment Date: 9-Jul-20

No. of Piece(s): 24

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments
1	003007	Adult Hepa Filter			21	✓	
2	29657-001	ASSY Pat W/O ADT			35	✓	
3	25531-001	Hose O2 3M			7	✓	
4	19222-201	PKG ASSY - Sprintpack			7	✓	
5	19096-001	Floor Stnd			7	✓	
6	1888-001	ASSY LVT Vent			7	✓	
7	25572-001	Cordset			7	✓	

**Delivered By**


Name: *Khawar Imtiaz*  
 CNIC: *53305-6326587-5*  
 Cell Number: *03337898706*  
 Signature: *[Signature]*  
 Remarks (if Any):

**Received By**

Name: *DR. Abdul Ghaffar Baloch*  
 CNIC: *52301-0318279-5*  
 Cell Number: *0333-7905025*  
 Signature: *[Signature]*  
 Remarks (if Any): *11/7/2020*

*13:10*  
*11/7/20*

# Balochistan Region – Phase II



**PAKISTAN National Identity Card**  
 Name: Muhammad Zakir Tareen  
 Father Name: Sheen Gul Tareen  
 Gender: M, Country of Stay: Pakistan  
 Date of Birth: 26.05.1981  
 Date of Expiry: 21.12.2022

*Handwritten: only, US Air*

**LOGISTICS**

Destination Address: **Balochistan Institute of Nephro-Urology, Quetta**

POC Name:  
 POC Cell Number  
 Total Weight(KG) **0**  
 No. of Piece(s) **40**  
 No. of Set **1**


Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1 22690-001 ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2 ✓	2	L91512/L91214
2 26618-001 ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2 ✓	2	
3 25572-001 CORDSET, 230V, 10A, 2.5M	N/A	N/A	2 ✓	2	
4 10611 FLOOR STAND LTV	N/A	N/A	2 ✓	2	
5 29657-001 ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20 ✓	20	
6 3007 HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10 ✓	10	
7 25531-001 HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2 ✓	2	
	<b>0</b>		<b>40</b>	<b>40</b>	

**Delivered By**  
 Name: *1 Khan*  
 CNIC: *53305-6326587-5*  
 Cell Number: *03337898706*  
 Signature: *[Signature]*  
 Remarks (if Any):

**Received By** *M. N. Zakir Tareen* *12-40 PM*  
 Name: *M. N. Zakir Tareen*  
 CNIC: *56400-1624281-3*  
 Cell Number: *0333-7800819*  
 Signature: *[Signature]*  
 Remarks (if Any): *Clear Checked*



**BALO INST NEPHRO**



ad

Destination Address: Bolan Medical Complex Hospital, Quetta

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 40  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2 ✓		2 L91698/ L91520
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2 ✓		2
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2 ✓		2
4	10611	FLOOR STAND LTV	N/A	N/A	2 ✓		2
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20 ✓		20
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10 ✓		10
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2 ✓		2
			0		40 ✓		40

**Delivered By**  
 Name: *Ukawas*  
 CNIC: *53305-6326587-5*  
 Cell Number: *03337898706*  
 Signature: *[Signature]*  
 Remarks (if Any):

**Received By**  
 Name: *Store Incharge Sher Muhammad*  
 CNIC: *544000467978-9*  
 Cell Number: *03313332103*  
 Signature: *[Signature]*  
 Remarks (if Any):  
*12/8/20*

**BOLAN MC**

Origin: TCS Warehouse Islamabad

Destination Address: Sheikh Khalifa Bin Zayed Al-Nahyan Medical Complex, Quetta

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 119  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	1		1 L90284
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	1		1
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1		1
4	10611	FLOOR STAND LTV	N/A	N/A	8		8
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	80		80
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20		20
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	8		8
			0		119		119

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Khawar*  
53305-6326587-5  
03337898706

Received By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*P.N Ms.*  
*AHMED Nawaz* / *3:30*  
54401-5988203-5 / *AS*  
03337864311 / *M RAFIQ*  
*[Signature]* / *534038562798-3*  
*[Signature]* / *12.8.2021*

SHIEKH KHALIFA HOSPITAL, QUETTA



Islamabad

Destination Address: Sandeman Provincial Hospital, Quetta

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 40  
No. of Set 1

Sr. No.	Product Code	Product-Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2		2 L91363/ L91665
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2		2 -
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2		2 -
4	10611	FLOOR STAND LTV	N/A	N/A	2		2 -
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20		20 -
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10		10 -
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2		2 -
			0		40	40	

**Delivered By**

Name: *Khawar*  
CNIC: 53305-6326587-5  
Cell Number: 03337898706  
Signature: *[Signature]*  
Remarks (if Any):

**Received By**

Name: *Muhammed Arshad* 5:45  
CNIC: 54400-9054526-7  
Cell Number: 03467590495  
Signature: *[Signature]*  
Remarks (if Any): *12/8/20*

*C.S*  
*[Signature]*  
Deputy Medical Superintendent  
Sandeman (P) Hospital  
Quetta  
*12/01*

**SANDEMAN PROVINCIAL HOSPITAL, QUETTA**

Origin: TCS Warehouse Islamabad

TCS LOGISTICS

Destination Address: Fatima Jinnah General and Chest Hospital,  
Quetta

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 92  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	6	6	
5	29657-001	ASSY-PAT CIR W/D PEEP ADT SPU 10PK	N/A	N/A	60	60	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	
7	25531-001	HOSE, O2, 3M, OISSM VALVE/DISSF, GREEN	N/A	N/A	6	6	
			0		92	92	

Delivered By

Name: *Khawar*  
CNIC: *53305-6326587-5*  
Cell Number: *03332898706*  
Signature: *[Signature]*  
Remarks (if Any):

Received By

Name: *HOD SAEREN KHANU* *1:45*  
CNIC: *544009228692-7*  
Cell Number: *03333944667*  
Signature: *[Signature]*  
Remarks (if Any):

*[Signature]*  
DR. SAEREN KHANU  
M.D. B.S. M.C. (PART II)  
Associate Professor  
British Medical College Quetta  
Quetta, Balochistan

FATIMA JINNAH GENERAL AND CHEST HOSPITAL, QUETTA

Origin: TCS Warehouse Islamabad

LOGISTICS

Destination Address: Nawab Ghaus Bakhsh Raisani Memorial Hospital, Mastung

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 65  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY. ENGLISH	N/A	N/A	3	3	L91589/L91670/9159
2	26618-001	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	3	3	
3	25572-001	CORDSET, 230V, 1DA, 2.5M	N/A	N/A	3	3	
4	10011	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY. PAT. CIR. W/O PEEP ADT. SPU 10PK	N/A	N/A	30	30	
6	3007	IMET ADULT HEPA FILTERED 20/LCS	N/A	N/A	20	20	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	5	5	
					0	65	65

Delivered By  
Name: DR. Shafiq Ahmad Zehri  
CNIC: 54400-5067931-1  
Cell Number: 03337988510  
Signature: [Signature]  
Remarks (if Any): [Signature]

Received By  
Name:  
CNIC: 54400-5067931-1  
Cell Number: 03337988510  
Signature: [Signature]  
Remarks (if Any): [Signature]


Abdul Manan  
Chief Executive Officer  
Shaheed Nawab Ghaus Bukhsh  
Raisani Memorial Hospital,  
Mastung

Chief Executive Officer  
Shaheed Nawab Ghaus Bukhsh  
Raisani Memorial Hospital,  
Mastung

CN# 51602-5056360-3  
Mob 0333-7789355  
[Signature] B.M  
MTG

NGBR MEMORIAL HOSPITAL, MASTUNG

GOVERNMENT OF BALUCHISTAN  
HEALTH DEPARTMENT



This is to certify that holder of this Identity Card is an Employee of Health Department Balochistan

Sig. of Holder

Medical Superintendent  
Teaching Hospital

Imabad



Destination Address: District Head Quarter Hospital, Turbat

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 65

No. of Set 1

		Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	3	3	L91584/L91479/ L91411
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	3	3	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	3	3	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
			0		65	65	

Delivered By

Name: Fawad Ahmed Siddiqui  
CNIC: 42201-84853169  
Cell Number: 03352225544  
Signature: Fawad  
Remarks (if Any):

Received By

Name: Dr. M. Younus  
CNIC: 52203-0999043-7  
Cell Number: 03233975937  
Signature: [Signature]  
Remarks (if Any):

Medical Superintendent  
Teaching Hospital  
Kech at Turbat.

TURBAT

# Khyber Pakhtunkhwa Region – Phase I

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Ayub Medical and Teaching Hospital,  
Abbottabad

POC Name: *Ahsan Awan*

POC Cell Number: *0300-8111023*

Total Weight(KG) 88.5

No. of Piece(s) 26

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	12	1	6	6	
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E90644/E91048 ✓
3	19096-001	Floor Stand Mount	4	1	2	2	
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	
6	25572-001	Cordest	1	1	2	2	
7	29657-001	ASSY Pat W/O ADT (Circuit)	40	1	10	10	
			<b>88.5</b>		<b>26</b>	<b>26</b>	

Delivered By

Name: *Imran Ahmad Hashmi*

CNIC: *61101-1856128-9*

Cell Number: *0300-5017200*

Signature: *[Signature]*

Remarks (if Any): *16/07/2020*

Received By

Name: *Shahafat Ali*

CNIC: *13101-0916346-9*

Cell Number: *0336-5662446*

Signature: *[Signature]*

Remarks (if Any): *16/07/2020*

**Engr. Sajjad Alam Khan**  
Deputy Director EM  
Ayub Medical Teaching  
Institution, Abbottabad

**AYUB MTH ABBOTTABAD**

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Charsadda

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 80.5

No. of Piece(s) 24

No. of Set 2

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	12	1	6	6	✓
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E90760/E90763 ✓
3	19096-001	Floor Stand Mount	4	1	2	2	✓
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	✓
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	✓
6	25572-001	Cordest	1	1	2	2	✓
7	29657-001	ASSY Pat W/O ADT (Circuit)	32	1	8	8	✓
			80.5		24	24	

Delivered By

Name: JAMAL JAVAD  
 CNIC: 36104-6300746-3  
 Cell Number: 0313-5933138  
 Signature: Jamal Javadi  
 Remarks (if Any):

Received By

Name: Muhammad Ali  
 CNIC: 17102-1179989-3  
 Cell Number: 03160960202  
 Signature: Mohd Ali  
 Remarks (if Any):

15/11/2020  
 Ms DHQ Charsadda  
 stamp is not available as  
 office is closed - (5:40 PM)  
 MAE

DHQ CHARSADE

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

DO/CN Number	
Shipment Date	16-7-2020

Destination Address: District Head Quarter Hospital, Dir Upper

POC Name:	
POC Cell Number	
Total Weight(KG)	80.5
No. of Piece(s)	24
No. of Set	2

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	12	1	6	6	✓
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E90785/E90954 ✓
3	19096-001	Floor Stand Mount	4	1	2	2	✓
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	✓
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	✓
6	25572-001	Cordest	1	1	2	2	✓
7	29657-001	ASSY Pat W/O ADT (Circuit)	32	1	8	8	✓
			80.5		24	24	

**Delivered By**

Name: JAWAD JALAL BUTT

CNIC: 61101-1909-504-5

Cell Number: 0305 9022220

Signature: *[Signature]*

Remarks (if Any): *Bill -*

**Received By**

Name: Shacil Akhtar

CNIC: 15701-1171756-5

Cell Number: 0314-9811220

Signature: *[Signature]*

Remarks (if Any): STORE KEEPER,  
MEDICAL SUPERINTENDENT  
DHQ Hospital Upper Dir

DHQ DIR UPPER

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Khar Bajaur

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 80.5

No. of Piece(s) 24

No. of Set 2

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	12	1	6	6	
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E91004/E90964
3	19096-001	Floor Stand Mount	4	1	2	2	
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	
6	25572-001	Cordest	1	1	2	2	
7	29657-001	ASSY Pat W/O ADT (Circuit)	32	1	8	8	
			80.5		24	24	

Delivered By

Name: JAWAD JALAL BUTT

CNIC: 61101 1909504-5

Cell Number: 0305 9022220

Signature: *[Signature]*

Remarks (if Any):

Received By

Name: *Muhammed Azam*

CNIC: *21103-8148460-7*

Cell Number: *0301-5118704*

Signature: *[Signature]*

Remarks (if Any):

Medical Superintendent  
DHQ: Hospital  
Khar Distt: Bajaur

*2110613566240*

DHQ KHAR BAJAUR

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Institute of Hepatology Nishtarabad, Peshawar

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 269.5

No. of Piece(s) 80

No. of Set 2

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	40	1	20	20	
2	1888-001	ASSY LVT Ventilator	78	1	6	6	EM071119041255008400040 (NON-VENT)
3	19096-001	Floor Stand Mount	12	1	6	6	
4	19272-201	LTV-Sprintpack W/ Bracket	15	1	6	6	
5	25531-001	Hose Assembly O2 3M	1.5	1	6	6	
6	25572-001	Cordest	3	1	6	6	
7	29657-001	ASSY Pat W/O ADT (Circuit)	120	1	30	30	
			269.5		80	80	

Delivered By

Name: *Zeeshan Farooq*  
 CNIC: *3740567327949*  
 Cell Number: *033-5263072*  
 Signature: *[Signature]*  
 Remarks (if Any): *young good*

Received By

Name: *Kausar Khan*  
 CNIC: *14101-2615817-5*  
 Cell Number: *0333 567 3776*  
 Signature: *[Signature]*  
 Remarks (if Any): *Recd on 12/15/24*



INST HEPATOLOGY NISH PEW

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Lady Reading Hospital, Peshawar

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 92.5

No. of Piece(s) 28

No. of Set 2

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	16	1	8	8	
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E90551/E90856
3	19096-001	Floor Stand Mount	4	1	2	2	
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	
6	25572-001	Cordest	1	1	2	2	
7	29657-001	ASSY Pat W/O ADT (Circuit)	40	1	10	10	
			<b>92.5</b>		<b>28</b>	<b>28</b>	

Delivered By

Name: *Zeeshan Khan*  
 CNIC: *35705-673279419*  
 Cell Number: *0331-5263072*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Akhter Gul (Purchase officer)*  
 CNIC: *1738-9665303-3*  
 Cell Number: *0321-9056782*  
 Signature: *[Signature]*  
 Remarks (if Any):

*S.no 1 to 7 Packed Cartons Received.*

All Materials received and entered Counted measured or weighted and goods have been checked and found according to their specification the stores have actually received and entered in the relevant stock Register Page No. *479* and Inspected by the Sub inspection commity.

Store Keeper  
Govt. L.R.H.

Assistant Manager Store  
LRH, MTI Peshawar

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad *MUSAEL*

Destination Address: Mardan Medical Complex, Mardan

DO/CN Number  
Shipment Date *15-07-2020*

POC Name:  
POC Cell Number  
Total Weight(KG) **92.5**  
No. of Piece(s) **28**  
No. of Set **2**

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	16	1	8	8	<i>fm</i>
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E91000/E91056 <i>fm</i>
3	19096-001	Floor Stand Mount	4	1	2	2	<i>fm</i>
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	<i>fm</i>
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	<i>fm</i>
6	25572-001	Cordest	1	1	2	2	<i>fm</i>
7	29657-001	ASSY Pat W/O ADT (Circuit)	40	1	10	10	<i>fm</i>
			<b>92.5</b>		<b>28</b>	<b>28</b>	

Delivered By  
Name: *Mohsin Raza Yar*  
CNIC: *61101-90760260-5*  
Cell Number: *0300-8552036*  
Signature: *[Signature]*  
Remarks (if Any):

Received By  
Name: *Dr. Tariq Mehnood*  
CNIC: *16101-6499669-9*  
Cell Number: *0316-570033*  
Signature:  
Remarks (if Any):

Hospital Director  
MMCTH Mardan

*[Signature]*  
*M. J. Jaldan*  
*15/7/2020*  
*Electronic Engr*

Hospital Director  
MMCTH Mardan

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Qazi Hussain Ahmed Medical Complex, Nowshera

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 120.75

No. of Piece(s) 36

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	3007	Adult Hepa Filter	18	1	9	9	✓
2	1888-001	ASSY LVT Ventilator	39	1	3	3	✓ E90973/E90828/E90992
3	19096-001	Floor Stand Mount	6	1	3	3	✓
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	✓
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	✓
6	25572-001	Cordest	1.5	1	3	3	✓
7	29657-001	ASSY Pat W/O ADT (Circuit)	48	1	12	12	✓
			120.75		36	36	OK

Delivered By

Name: JAMAL JAMAL

CNIC: 36104-6300746-3

Cell Number: 0313-5933138

Signature: [Signature]

Remarks (if Any):

Received By

Name: Dr. Dr. Arif Khan.

CNIC: 15601-6552833-3.

Cell Number: 03018869240.

Signature: [Signature]

Remarks (if Any):

HOSPITAL DIRECTOR  
Qazi Hussain Ahmed Medical Complex  
Nowshera

QAZI HAMC NOWSHERA

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Saidu Group of Teaching Hospital, Swat

DO/CN Number  
Shipment Date 15-07-2020

POC Name:  
POC Cell Number  
Total Weight(KG) 132.75  
No. of Piece(s) 39  
No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	18	1	9	9	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	E90426/E90848/E90776
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15	15	
			132.75		39	39	

Delivered By  
Name: *M. Abin Raza Yar*  
CNIC: *61191-9071060-5*  
Cell Number: *0300-8552036*  
Signature: *[Signature]*  
Remarks (if Any):

Received By  
Name: *Dr. M. Naeem Awan*  
CNIC:  
Cell Number: *0300-5853665*  
Signature: *[Signature]*  
Remarks (if Any):

Page No 33  
Corona Book-2  
STORE KEEPER  
Saidu Group of Hospital  
Saidu Sharif Swat

Medical Superintendent  
Saidu Teaching Hospital  
Saidu Sharif Swat.

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad		Destination Address: Women & Children Hospital Rajjar, Charsadda	
DO/CN Number		POC Name:	
Shipment Date		POC Cell Number	
		Total Weight(KG)	120.75
		No. of Piece(s)	36
		No. of Set	3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	18	1	9	9	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	E90617/E90509/E90908
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	48	1	12	12	
			120.75		36	36	

**Delivered By**

Name: JAMAL JAUADA

CNIC: 36104-6300746-3

Cell Number: 0313-5933138

Signature: [Signature]

Remarks (if Any):

**Received By**


Name: Mx. FAYAZ KHAN

CNIC: 17101-7613824-1

Cell Number: 0335-0192434

Signature: [Signature]

Remarks (if Any):





# Khyber Pakhtunkhwa Region – Phase II

**TCS LOGISTICS**

Goods Delivery Receipt

Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital Meshti Mela, Orakzai

POC Name:

POC Cell Number:

Total Weight(KG) 0

No. of Piece(s) 40

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2	2	191625/ 191481
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2	2	
3	<del>26618-001</del>	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2	2	
4	10611	FLOOR STAND LTV	N/A	N/A	20	20	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	2	2	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	2	
			0		40	40	

Delivered By:

Name: *Rehan Arif*

Cell Number: *42301-8398967-1*

Signature: *Rehan Arif*

Remarks (if Any):

Received By:

Name: *Muhammad Arif - 5112*

Cell Number: *14101-0785829-3*


Signature: *Muhammad Arif*

Remarks (if Any):

**Muhammad Arif**  
Store Keeper  
Agency Surgeon Office  
Orakzai a, Hanju

DHQ ORAKAZI

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Category D Hospital Shoalm, North Waziristan

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 40  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22650-001 ✓	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2 ✓	2 ✓	2 L91543/L92689
2	26618-001 ✓	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2 ✓	2 ✓	
3	25572-001 ✓	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2 ✓	2 ✓	
4	10611 ✓	FLOOR STAND LTV	N/A	N/A	2 ✓	2 ✓	
5	29657-001 ✓	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20 ✓	20 ✓	
6	3007 ✓	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10 ✓	10 ✓	
7	25531-001 ✓	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2 ✓	2 ✓	
			0		40	40	

Delivered By

Name: *Rohail Anwar*  
 CNIC: *42301-8398567-1*  
 Cell Number: *0311-8570148*  
 Signature: *Rohail Anwar*  
 Remarks (if Any):

Received By

Name: *Amirullah*  
 CNIC: *21505-0367541-3*  
 Cell Number: *0333 1974 313*  
 Signature: *Amirullah*  
 Remarks (if Any): *In charge Medical Officer T.H.Q Hospital Waziristan (N.W.T.D)*

DHQ WAZI

Goods Delivery Receipt

*From usaid*



Origin: TCS Warehouse Islamabad

Destination Address: Lady Reading Hospital, Peshawar

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 93  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	3	3	1 91687/191891/L
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	3	3	91482
3	<del>25572-001</del>	<del>CORDSET, 230V, 10A, 2.5M</del>	N/A	N/A	3	3	
4	10611	FLOOR STAND LTV	N/A	N/A	5	5	
5	296 7-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	50	50	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	24	24	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	5	5	
			0		93	93	

*Power Cables*

Delivered By

Name: *Robert Anwar*  
 CNIC: *42301-8398567-1*  
 Cell Number: *0311 8540148*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Zeehan Bhatti*  
 CNIC: *#17301-7294166-3*  
 Cell Number: *0334 9124136*  
 Signature: *[Signature]*  
 Remarks (if Any):

*Received pack cables*  
*[Signature]*  
*6/18/22*

LADY READING PEW

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Mardan Medical Complex, Mardan

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 28

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	2	2	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20	20	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	4	4	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	2	
			0		28	28	

Delivered By


Name: *Lalwan Ahmed*  
 CNIC: *37406-0673272-9*  
 Cell Number: *0300 59175275*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *[Signature]*  
 CNIC: *07/832020*  
 Cell Number: *16/01-5368364-3*  
 Signature: *[Signature]*  
 Remarks (if Any): *0321-5203053*

*M. J. Jahan*  
 07/832020

MARDAN



Goods Delivery Receipt

Origin: TCS Warehouse Islamabad

Destination Address:

Institute of Hepatology Nishtarabad,  
Peshawar

DO/CN Number

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 92

No. of Set 1

Shipment Date

Comments (Serial  
no of Vent)

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	6	6	
4	10611	FLOOR STAND LTV	N/A	N/A	60	60	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20	20	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	6	6	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	6	6	
			0		92	92	

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Rehan Arman*  
 42301-8398567-1  
 0311 8540148  
*Rehan Arman*

Received By

Name: *Salman Hassan*

CNIC: *16101-9796361-1*

Cell Number: *0344-3070134*

Signature: *SAT*

Remarks (if Any):

*Facility Manager*  
*06-08-2020*  
**MEDICAL**  
 Emergency Response Foundation

NISH PEW

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Qazi Hussain Ahmed Medical Complex,  
Nowshera

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 42

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W- ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	6	6	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
			0		42	42	

Delivered By

Name: *Rehan*  
 CNIC: *42301-8398567-1*  
 Cell Number: *0311-8540148*  
 Signature: *[Signature]*  
 Remarks (if Any):


Received By

Name: *Dr. M. ZAHID KHAN*  
 CNIC: *17201-5329633-1*  
 Cell Number: *0333-8884556*  
 Signature: *[Signature]*  
 Remarks (if Any):

*DMS*  
*Store QHAMS*  
*Nowshera*

QAZI HUSSAIN

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Saidu Group of Teaching Hospit

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 42

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments no of V
1	22691-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	0	0	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	3 ✓	3	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	30 ✓	30	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSE, GREEN	N/A	N/A	6 ✓	6	
			0		42 ✓	42	

Delivered By

Name: *Aslan Ahmed*  
 CNIC: *37405-0673272-9*  
 Cell Number: *03005975275*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By


Name: *Shadman Baqar*  
 CNIC: *15602-6258644-1*  
 Cell Number: *0305-7733544*  
 Signature: *[Signature]*  
 Remarks (if Any):

*[Signature]*  
 I.C. M. Store  
 Saidu Teaching Hospital

SAU SAWAT

Goods Delivery Receipt

*Hospital copy*



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Kohat

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 65

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	3	3	L92737/L92744/L91562
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	3	3	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	3	3	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
			0		65	65	

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Rehman Ahmad  
48301-83985671  
0311 8540148*

Received By

Name: *Buzhan Ullah*

CNIC: *14301-5592581-3*

Cell Number: *0333-9614595*

Signature:

Remarks (if Any):

*Buzhan*

DHQ HOSPITAL, KOHAT

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Lakki Marwat

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 40

No. of Set 1

Deliv  
Name  
CNIC:  
Cell N  
Signat  
Remar

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2	✓	2 (91568/ 191735)
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2	✓	2
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2	✓	2
4	10611	FLOOR STAND LTV	N/A	N/A	2	✓	2
5	29657-001	ASSY PAT CIR W/O PEEP ADT 5PU 10PK	N/A	N/A	20	✓	20
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10	✓	10
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	✓	2
			0		40		40

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Rohaan Aslam*  
42301-89989671-  
0311 8540148  
*Rohaan Aslam*

Received By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Muhammad Sabir*  
11201-0271863-1  
0345-0336/9797409  
*Sabir*  
In Good Condition.  
*Sabir*  
08/07/2020

DHQ HOSPITAL, LAKKI MARWAT



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital Hangu

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 40  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001 ✓	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2 ✓	2	2 (91186/191831)
2	26618-001 ✓	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	2 ✓	2	2
3	25572-001 ✓	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2 ✓	2	2
4	10611 ✓	FLOOR STAND LTV	N/A	N/A	20 ✓	20	20
5	29657-001 ✓	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10 ✓	10	10
6	3007 ✓	HMEF-ADULT HEPA FILTERED 20/C5	N/A	N/A	2 ✓	2	2
7	25531-001 ✓	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2 ✓	2	2
			0		40	40	

Delivered By

Name: *Rehan Anwar*  
CNIC: *42301-8398567-1*  
Cell Number: *03118540148*  
Signature: *[Signature]*  
Remarks (if Any):

Received By

Name: *M. Asif*  
CNIC: *14101-6299845-7*  
Cell Number: *03339622342*  
Signature: *[Signature]*  
Remarks (if Any):

*verified by  
M.S. SFR DHO  
HOSPITAL  
HANGU  
7/18/2020*

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Batagram

DO/CN Number

Shipment Date

07-08-2020

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 40  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22190-001	ASSY. LTV 2200. W-ACCY. ENGLISH	N/A	N/A	2		2 L 91923/L 92084
2	26618-001	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	2		2
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2		2
4	10611	FLOOR STAND LTV	N/A	N/A	2		2
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20		20
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10		10
7	25531-001	HOSE. 02. 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2		2
			0		40	40	

Delivered By

Name: JAWAD JALAL BUTT  
 CNIC: 61101-1909504-5  
 Cell Number: 0305 9022220  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Abdul Hafeez*  
 CNIC: 13501-0213298-9  
 Cell Number: 03159107303  
 Signature: *[Signature]*  
 Remarks (if Any): *OK*

*[Signature]*  
 07/08/2020  
 Medical Superintendent  
 DHO Hospital Batagram

**DHQ HOSPITAL, BATAGRAM**

**Goods Delivery Receipt**

Origin: TCS Warehouse Islamabad

Destination Address: Khyber Teaching Hospital, Peshawar

POC Name: \_\_\_\_\_  
 POC Cell Number: \_\_\_\_\_  
 Total Weight(KG) 0  
 No. of Piece(s) 65  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W ACCY, ENGLISH	N/A	N/A	3	3	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	3	3	191741/
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	3	3	192625/190293
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	3	3	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	30	30	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	20	20	
			0		65	65	

**Delivered By**  
 Name: *Adnan Aman*  
 CNIC: *42301-8898567-1*  
 Cell Number: *03118540148*  
 Signature: *[Signature]*  
 Remarks (if Any): \_\_\_\_\_

**Received By**  
 Name: *Sadam Hussain*  
 CNIC: *21203-7207324-5*  
 Cell Number: *0331-9056895*  
 Signature: *[Signature]*  
 Remarks (if Any): \_\_\_\_\_

**KTH PESHAWAR**



Destination Address: District Head Quarter Hospital, Batkhela  
 Malakand

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 65  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200T, W-RECY, ENGLISH	N/A	N/A	✓	3	191515
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	✓	3	
3	25572-001	CORDSET, 730V, 10A, 2.5M	N/A	N/A	✓	3	
4	10611	FLOOR STAND LTV	N/A	N/A	✓	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	✓	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	✓	20	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	✓	3	
			0		65	65	

Delivered By  
 Name: Aslan Ahmed  
 CNIC: 37405-0673272-9  
 Cell Number: 03005975275  
 Signature: Aslan  
 Remarks (if Any):

Received By  
 Name: Muhammad Ishaq  
 CNIC: 15401-0699208-3  
 Cell Number: 03339472856  
 Signature: Muhammad Ishaq  
 Remarks (if Any):



**DHQ BATKHELA MALAKAND**

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Ayub Medical and Teaching Hospital, Abbottabad

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 28  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	27690-001	ASSY. LTV 2200. W-ACCY. ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	2	2	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20	20	
6	3007	HMEF ADULT HEPA FILTERED-20/CS	N/A	N/A	4	4	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSE, GREEN	N/A	N/A	2	2	
			0		28	28	

RECEIVED BY

Name: Shafiqul Ali  
CNIC: 13101-0916346-9  
Cell Number: 0336 5662446  
Signature: [Signature]  
Remarks (if Any): 07/09/2020

Engr. Sajjad Alam Khan  
Deputy Director EM  
Ayub Medical Teaching  
Institution, Abbottabad

DELIVERED BY

Name: JAWAD TALAL BUTT  
CNIC: 61101-1909504-5  
Cell Number: 0305-9022220  
Signature: [Signature]  
Remarks (if Any):

AYUB MEDICAL & TEACHING HOSPITAL ABBOTABAD

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Charsadda

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 28  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	2	2	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20	20	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	4	4	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	2	
			0		28	28	

Delivered By  
Name:  
CNIC:  
Cell Number:  
Signature:  
Remarks (if Any):

*Rehan Anwar*  
42901-8598567-1  
03118540148  
*[Signature]*

Received By

Name: *Dr. M. Ashfaq*  
CNIC: *17101-0370908-7*  
Cell Number: *0333-9346404*  
Signature:  
Remarks (if Any):

*[Signature]*  
*Received packet.*  
STORE KEEPER  
DHQ Charsadda


DHQ CHARSADE

Goods Delivery Receipt

Origin: TCS Warehouse Islama

DO/CN Number

Shipment Date



Destination Address: District Head Quarter Hospital, Khar Bajaur

Name:

Cell Number

Total Weight(KG) 0

Total Piece(s) 28

Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A ✓	N/A	2	2	
✓5	29657-001	ASSY PAT CIR W/D PEEP-ADT SPU 10PK	N/A	N/A	20	20	
6 ✓	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	4	4	
7 ✓	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	2	
			0		28	28	

Delivered By

Name: Aslan Ahmed  
 CNIC: 37405-0673272-9  
 Cell Number: 03005975275  
 Signature: *Aslan*  
 Remarks (if Any):

Received By

Name: *DR. Sraaj*  
 CNIC: 21103-1853071-5  
 Cell Number: 0303-8962663  
 Signature: *[Signature]*  
 Remarks (if Any):

DHQ KHAN BAJAUR

Goods Delivery Receipt

Origin: TCS Warehouse Islamabad

DO/CN Number

Shipment Date



District Head Quarter Hospital: Dir Upper

er  
G) 0  
28

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22680-001	ASSY. LTV 2200, W-ACCT, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
✓ 4	10611	FLOOR STAND LTV	N/A	N/A	2	2	
✓ 5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20	20	
✓ 6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	4	4	
✓ 7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	2	
			0		28	28	

Delivered By

Name: *Aslam Ahmed*  
 CNIC: *37405-0673272-9*  
 Cell Number: *03008775275*  
 Signature: *[Signature]*  
 Remarks (if Any):


Received By

Name: *Shakeel Akhbar*  
 CNIC: *15701-1171756-5*  
 Cell Number: *0314-9811228*  
 Signature: *[Signature]*  
 Remarks (if Any): *Received on 08/08/20*  
 STORE KEEPER,  
 MEDICAL SUPERINTENDENT  
 DHQ Hospital Upper Dir

*Shakeel Akhbar  
 0314-9811228*

DHQ DIR UPPER

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Dir Lower

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 65

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1 ✓	22690-001	ASSY. LTV 2200, W-ACCY. ENGLISH	N/A	N/A	3 ✓	3	192711/191711/191716
2 ✓	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	3 ✓	3	
3 ✓	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	3 ✓	3	
4 ✓	10611	FLOOR STAND LTV	N/A	N/A	3 ✓	3	
5 ✓	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30 ✓	30	
6 ✓	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20 ✓	20	
7 ✓	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3 ✓	3	
			0		65	65	

Delivered By

Name: *Aslam Ahmed*  
 CNIC: *37405-06752729*  
 Cell Number: *03005975275*  
 Signature: *Aslam*  
 Remarks (if Any):

Received By

Name: *Dr Hassan*  
 CNIC: *153056949499-3*  
 Cell Number: *0300-5935099*  
 Signature: *Hassan*  
 Remarks (if Any):  
 Medical Superintendent  
 D.H.Q. Hospital Timbuktou  
 Dir (Lower)

DHQ DIR LOWER

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address:

Women & Children Hospital Rajjar  
Charsadda

DO/CN Number

POC Name:

FAYAZ KHAN

Shipment Date

POC Cell Number

0285 0192424

Total Weight(KG) 0

No. of Piece(s) 42

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	1	1	
5	29651-001	ASSY PAT CIR W/O PEEP ADT SPL 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	6	6	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
					0	42	42

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Rehan Aslam*  
42801-839856 R  
03118440148  
*Rehan Aslam*

Received By

Name: FAYAZ KHAN

CNIC: 7013804-1

Cell Number: 0285 0192424

Signature:

Remarks (if Any):



4 Pieces  
Tent with  
Probes etc  
Description con  
noted at 04

WOMEN & CHILDREN HOSPITAL RAJJAR, CHARSADEA

Delivery Receipt

Origin: TCS Warehouse Islamabad



Destination Address: District Head Quarter Hospital, Karak

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 40  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001 ✓	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	2		2 L91908/L91180
2	26618-001 ✓	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2		2
3	25572-001 ✓	CORDSET, 230V, 10A, 2.5M	N/A	N/A	2		2
4	10611 ✓	FLOOR STAND LTV	N/A	N/A	2		2
5	29657-001 ✓	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20		20
6	3007 ✓	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10		10
7	25531-001 ✓	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2		2
			0		40	40	

Delivered By

Name: *Rehan Aman*  
CNIC: *42301-8398567-1*  
Cell Number: *03118540148*  
Signature: *[Signature]*  
Remarks (if Any):



Received By

Name: *Mahmood ulle*  
CNIC: *1420320510119*  
Cell Number: *03339712321*  
Signature: *[Signature]*  
Remarks (if Any):

DHQ KARAK

# Punjab Region – Phase I

Goods Delivery Receipt		TCS LOGISTICS					
Origin: TCS Warehouse Islamabad		Destination Address: Aziz Bhatti Shaheed Teaching Hospital, Gujrat					
DO/CN Number		POC Name:					
Shipment Date		POC Cell Number					
		Total Weight(KG) 132.75					
		No. of Piece(s) 39					
		No. of Set 3					
Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	18	1	9	9	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	E90754/E90702/E90844
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15	15	
			132.75		39	39	
Delivered By				Received By			
Name: Zeeshan Farooq				Name: Umair Riaz S.K			
CNIC: 37405-6732794-9				CNIC: 34201-9139361-9			
Cell Number: 0331-525072				Cell Number: 0343-6095961			
Signature:				Signature:			
Remarks (if Any): good copy				Remarks (if Any): Good.			
				Store Keeper Aziz Bhatti Shaheed Teaching Hospital Gujrat			

AZIZ BS TH GUJRAT

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Bahawal Victoria Hospital, Bahawalpur

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 138.75

No. of Piece(s) 42

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
✓1	3007	Adult Hepa Filter	24	1	12	12	
✓2	1888-001	ASSY LVT Ventilator	39	1	3	3	3 E90713/E90768/E90397
✓3	19096-001	Floor Stand Mount	6	1	3	3	
✓4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
✓5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
✓6	25572-001	Cordest	1.5	1	3	3	
✓7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15	15	
			<b>138.75</b>		<b>42</b>	<b>42</b>	

Delivered By

Name: Aslam Ahmed  
 CNIC: 3740506732729  
 Cell Number: 03005975275  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: Muhammad Abeer  
 CNIC: 36602-4526843-5  
 Cell Number: 0333-6181806  
 Signature: *[Signature]* 17/07/2020  
 Remarks (if Any):  
 Muhammad Naeem  
 Bio Medical Engineer  
 B.V.H. Bahawal Pur

BAHAWAL VH

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Faisalabad Medical University, Faisalabad

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 132.75

No. of Piece(s) 39

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	3007	Adult Hepa Filter	18	1	9	9	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	ES0921/E90771/E90737
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15	15	
			<b>132.75</b>		<b>39</b>	<b>39</b>	

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

Received By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

15/7/2020  
Asim Shehzad  
(Superintendent Instrument)  
Mined Hospital, Faisalabad

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Govt. Haji Abdul Qayum Teaching Hospital, Sahiwal

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 120.75

No. of Piece(s) 36

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	18	1	9	9	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	48	1	12	12	
			120.75		36	36	

Delivered By

Name: Akmal Ahmed

CNIC: 37405-0673272-9

Cell Number: 03005975275

Signature: [Signature]

Remarks (if Any):

Received By

Name: Dr. M. Zubair

CNIC: 33302-3080423

Cell Number: 0333-8947911

Signature: [Signature]

Remarks (if Any):

**Dr. M. Zubair Ch.**  
 MBBS, FCPS (Medicine)  
 Consultant Physician  
 GHQ Teaching Hospital Sahiwal

GOVT HBQ TH SAHIWAL

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Khawja Safdar Medical College, Sialkot

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 88.5

No. of Piece(s) 26

No. of Set 2

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	12	1	6	6	
2	1888-001	ASSY LVT Ventilator	26	1	2	2	E90739/E90780
3	19096-001	Floor Stand Mount	4	1	2	2	
4	19222-201	LTV-Sprintpack W/ Bracket	5	1	2	2	
5	25531-001	Hose Assembly O2 3M	0.5	1	2	2	
6	25572-001	Cordest	1	1	2	2	
7	29657-001	ASSY Pat W/O ADT (Circuit)	40	1	10	10	
			88.5		26	26	

Delivered By

Name: *Xesher Lemay*

CNIC: *37405-6732794-9*

Cell Number: *0331-5263072*

Signature: *[Signature]*

Remarks (if Any):

Received By

Name: *M-NASHAF*

CNIC: *34602-3677279-1*

Cell Number: *0343-6339122*

Signature: *[Signature]* *15-7-20*

Remarks (if Any): **STORE KEEPER (M&L.EQ)**  
**KMSMC, SIALKOT**

**KHAWAJA SMC SIALKOT**

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Nishtar Hospital, Multan

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 138.75

No. of Piece(s) 42

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	24	1	12	12	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	E90874/E90767/90597
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15	15	
			<b>138.75</b>		<b>42</b>	<b>42</b>	

Delivered By

Name: *Aslam Ahmed*  
 CNIC: *87405-0673272-9*  
 Cell Number: *03008975275*  
 Signature: *Aslam*  
 Remarks (if Any):

Received By

Name: *M. Asghar Khalil*  
 CNIC: *363028498708-1*  
 Cell Number: *03144117209*  
 Signature: *M. Asghar*  
 Remarks (if Any):

*Store Keeper*  
*Nishtar Hospital*  
*Multan*  
*Store*

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Pakistan Kidney & Liver Institute Lahore

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 138.75

No. of Piece(s) 42

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	3007	Adult Hepa Filter / Air Life	24	1	12 ✓		
2	1888-001	ASSY LVT Ventilator	39	1	3 ✓		E90475/E90985/E90692
3	19096-001	Floor Stand Mount	6	1	3 ✓		
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3 ✓		
5	25531-001	Hose Assembly O2 3M	0.75	1	3 ✓	1 box 07/3 Received	
6	25572-001	Cordest	1.5	1	3 ✓		
7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15 ✓		
			<b>138.75</b>		<b>42</b>		

Delivered By

Name: Khalid Javed

CNIC: 35102 06694065

Cell Number: 0300 4270992

Signature: *[Signature]*

Remarks (if Any): *[Signature]*  
21-7-2020

Received By

Name: Waqar Ali

CNIC: 35207-8390371-1

Cell Number: 0300-8880293

Signature: *[Signature]*

Remarks (if Any):  
21/07/2020

**RECEIVED**  
Materials Management Department  
Pakistan Kidney And Liver Institute & PC  
Name & Signature: .....  
Date: .....

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Sheikh Zayed Hospital, Rahim Yar Khan

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 136.75

No. of Piece(s) 41

No. of Set 3

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	3007	Adult Hepa Filter	22	1	11	11	
2	1888-001	ASSY LVT Ventilator	39	1	3	3	E90971/E90779/E90941
3	19096-001	Floor Stand Mount	6	1	3	3	
4	19222-201	LTV-Sprintpack W/ Bracket	7.5	1	3	3	
5	25531-001	Hose Assembly O2 3M	0.75	1	3	3	
6	25572-001	Cordest	1.5	1	3	3	
7	29657-001	ASSY Pat W/O ADT (Circuit)	60	1	15	15	
			<b>136.75</b>		<b>41</b>	<b>41</b>	

Delivered By

Name: Aslan Ahmed  
 CNIC: 37405-0673272-9  
 Cell Number: 0300 5975275  
 Signature: *Aslan*  
 Remarks (if Any):

Received By

Name: Awais Bin Tariq  
 CNIC: 31304-8947646-2  
 Cell Number: 0300-6759349  
 Signature: *Awais Bin Tariq*  
 Remarks (if Any):

**Eng. AWAIS BIN TARIQ**  
 Bio Medical Engineer/Technical Officer  
 Sh. Zayed Medical College/Hospital R.Y.K

SHEIKH ZH RYK

# Punjab Region – Phase II

Goods Delivery Receipt

Origin: TCS Warehouse Islamabad

Destination Address: Bahawal Victoria Hospital, Bahawalpur

POC Name:  
POC Cell Number

DO/CN Number  
Shipment Date

Total Weight(KG) 0  
No. of Piece(s) 42  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vend)
1	22690-001	ASBY LTV 1200 W/ ACCY. ENGLISH	N/A	N/A	0	0	0
2	26618-001	ACCY. BATTERY, REMOVABLE, 1740	N/A	N/A	0	0	0
3	25572-001	CORDSET 220V, 10A, 2.5M	N/A	N/A	0	0	0
4	10611	FLOOR STAND-LTV	N/A	N/A	1	1	1
5	29657-001	ASBY PAT (OR W/O) PEEP ASD 3PU 22PN	N/A	N/A	30	30	30 ✓
6	3007	HMEF ADULT HEPA FILTERED 20PCS	N/A	N/A	0	0	0 ✓
7	25531-001	HOSE, 3/2, 3M, OXDM VALVE/DHSP, GREEN	N/A	N/A	1	1	1 ✓
			0		42	42	

Delivered By  
Name: *[Signature]*  
CNIC: 37405-73551067  
Cell Number: 0346-9128508  
Signature: *[Signature]*  
Remarks (if Any): *[Signature]*  
08.08.2020

Received By  
Name: *[Signature]*  
CNIC: 3202-078594-65  
Cell Number: 0311-602-0393  
Signature: *[Signature]*  
Remarks (if Any):

BHAWAL VICT

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Headquarter Teaching Hospital, DG Khan

DO/CN Number

Shipment Date

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 80  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments/Serial No. of Item
1	22990-001	KISS, LTV 2200, W/ACCY, ENGLISH	N/A	N/A	4		
2	24618-001	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	4		
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4		
4	10812	FLOOR STAND LTV	N/A	N/A	4		
5	21607-001	KISS PAT OR W/O PEEP ADT SPU 30PK	N/A	N/A	40		
6	1007	HEPES ADULT HEPA FILTERED 20PCS	N/A	N/A	20		
7	25511-001	HOSE, 1/2, 3/4, DRYER VALVE/DISSF, GREEN	N/A	N/A	4		
					0	80	

Handwritten notes in the comments column:  
 1. 22990/001 (4)  
 2. 24618/001 (4)  
 3. 25572/001 (4)  
 4. 10812 (4)  
 5. 21607/001 (40)  
 6. 1007 (20)  
 7. 25511/001 (4)  
 Total 80  
 Remarks: Total 80 items, 40 sets, 20 sets, 4 sets.

Delivered By

Name: *Kamran*  
 CNIC: *59405-73881007*  
 Cell Number: *0340-212-8508*  
 Signature: *[Signature]*  
 Remarks (if Any): *[Signature]*


Received By

Name: *Muhammad Bilal*  
 CNIC: *3243-9978977-7*  
 Cell Number: *0343-3606744*  
 Signature: *[Signature]*  
 Remarks (if Any):

STONE KEEPER (CENTRAL)  
 Teaching Hospital, D.G. Khan

DG KHAN

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Headquarter Teaching Hospital, Faisalabad

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 80  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4	4	L91826/ L91458/ L91495/ L91487
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4	4	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4	4	✓
4	10611	FLOOR STAND LTV	N/A	N/A	4	4	✓
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	40	40	✓
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	✓
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4	4	✓
			0		80	80	

Delivered By


Name: *Kamran*  
 CNIC: *37405-73881067*  
 Cell Number: *0346-7128508*  
 Signature: *[Signature]*  
 Remarks (if Any): *06-08-2020*

Received By

Name: *[Signature]*  
 CNIC: *3540415502253*  
 Cell Number: *03007901959*  
 Signature: *[Signature]*  
 Remarks (if Any):  
*Kamran Shahid Mehmood*  
 Store Keeper (G)  
 DHQ Hospital Faisalabad

DHQ FSD

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address:

District Headquarter Teaching Hospital,  
Gujranwala

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 80

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4	4	191904/L 91397/L 91149/L 91197
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4	4	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4	4	
4	10611	FLOOR STAND LTV	N/A	N/A	4	4	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	40	40	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4	4	
			0		80	80	

Delivered By

Name: *Khalid Javed*

CNIC: *35702 06694065*

Cell Number: *0300 6270992*

Signature:

Remarks (if Any):

Received By

Name: *ZAIN UL ABEDEEN*

CNIC: *34102-1518325-1*

Cell Number: *0301 5657122*

Signature:


Remarks (if Any):

*Thirteen Sealed Boxes are Received Items will be confirmed at the time of inspection/Installation.*

*[Signature]*  
STOREKEEPER  
DHQ/Teaching Hospital Gujranwala

DHQ GUJRANWALA

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Headquarter Teaching Hospital,  
Rawalpindi

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 65

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	3	3	L92100/ L 91736/ L91607
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	3	3	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	3	3	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
			0		65	65	

Delivered By


Name: Muhammad Amir  
 CNIC: 82103-6669667-5  
 Cell Number: 0345-5065558  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *[Signature]*  
 CNIC: 37405-8631455-5  
 Cell Number: 0312-5115039  
 Signature: *[Signature]*  
 Remarks (if Any):  
**Sulman Khan**  
 Store Keeper  
 DHQ. Hospital, Rawalpindi.

DHQ RWP

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Headquarter Teaching Hospital, Sahiwal

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 80

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22000-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4	4	191804/191794/191523/191817
2	20018-001	ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	4	4	
3	25570-001	CORSET, 230V, 10A, 2.5M	N/A	N/A	4	4	
4	10051	FLOOR STAND LTV	N/A	N/A	4	4	
5	20017-001	ASSY PAT CIR W/D PEEP ADT SPU 10PK	N/A	N/A	40	40	
6	10017	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20	20	
7	10001-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4	4	
			0		80	80	

Delivered By

Name: *Kamran*  
 CNIC: *9210573881007*  
 Cell Number: *0346-9128508*  
 Signature: *[Signature]*  
 Remarks (if Any): *06-08-2020*


Received By

Name: *Engr. Liooman Farish*  
 CNIC: *33501-99220101*  
 Cell Number: *99220101*  
 Signature: *[Signature]*  
 Remarks (if Any): *AS mentioned above*

**ENGR. LIOMAN FARISH**  
 Biomedical Engineer  
 DHQ Teaching Hospital Sahiwal

DHQ SAHIWAL

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Faisalabad Medical University, Faisalabad

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 42  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	6	6	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
			0		42	42	

Delivered By

Name: *Lawman*  
CNIC: *3740573881067*  
Cell Number: *0346-7128508*  
Signature:  
Remarks (if Any): *[Signature]*

*06-08-2020*


Received By

Name: *Asim Shahzad*  
CNIC: *33105-2471812-9*  
Cell Number: *0310-6210473*  
Signature:  
Remarks (if Any): *[Signature]*

*Asim Shahzad*  
(Superintendent Instrument)  
Allied Hospital, Faisalabad.

*Dr. Mohammad Jameel*  
Assistant Medical Superintendent  
(General Store)  
Allied Hospital, Faisalabad.  
(Pharmac No. 19260-9)

Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Govt. Haji Abdul Qayum Teaching Hospital, Sahiwal

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 122  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4	4	L91468/ L91266/ 9269/L91634
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4	4	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4	4	
4	10611	FLOOR STAND LTV	N/A	N/A	7	7	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	70	70	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	26	26	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	7	7	
			0		122	122	

Delivered By


Name: Dawwan  
CNIC: 3740573881067  
Cell Number: 0346-7128508  
Signature: [Signature]  
Remarks (if Any): 06-08-2020

Received By

Name: Faisal Abbas  
CNIC: 36502-2102206-1  
Cell Number: 0304-1005386  
Signature: [Signature]  
Remarks (if Any):

GOVT SAHIWAL

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Aziz Bhatti Shaheed Teaching Hospital,  
Gujrat

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 42  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W ACCY, ENGLISH			0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2			0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M			0	0	
4	10611	FLOOR STAND LTV			3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK			30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS			6	6	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN			3	3	
			0		42	42	

Delivered By


Name: *Khalid Javed*  
 CNIC: *35102 0 6694065*  
 Cell Number: *0300 4270982*  
 Signature: *[Signature]*  
 Remarks (if Any):

Received By

Name: *Umar*  
 CNIC: *34201-9139361-9*  
 Cell Number: *0343-6095961*  
 Signature: *[Signature]*  
 Remarks (if Any): *Store Keeper*  
 Aziz Bhatti Shaheed Teaching Hospital Gujrat

GUJRAT

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Pakistan Kidney and Liver Institute, Lahore

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 42

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH			0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2			0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M			0	0	
4	10611	FLOOR STAND LTV			3	3	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 20PK			30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS			6	6	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN			3	3	
			0		42	42	

Delivered By

Name: *Khaleel Javed*

CNIC: *3502 06694065*

Cell Number: *0300 6070952*

Signature:

Remarks (if Any):

Received By

Name: *Wajid Ali*

CNIC: *35201-8390371-1*

Cell Number: *0300-8880093*

Signature:

Remarks (if Any):

**RECEIVED**  
 Materials Management Department  
 Pakistan Kidney And Liver Institute & PIC  
 Name & Signature: *[Signature]*  
 Date: *13/Aug/2020*



FES LOGISTICS

Destination Address: Nishtar Hospital, Multan

POC Name:  
 POC Cell Number:  
 Total Weight(KG) 0  
 No. of Piece(s) 42  
 No. of Set 1


Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY. BATTERY, REMOVABLE. LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	
5	23617-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	6	6	
7	25521-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	
					0	42	42

Delivered By: *[Signature]*  
 Name:  
 CNIC: 37405-73881067  
 Cell Number: 0346-4128508  
 Signature:  
 Remarks (if Any): *[Signature]*  
 20-08-2020

Received By  
 Name: M. Asad Qadir  
 CNIC: 36302-8488709-1  
 Cell Number: 0314 4117 209  
 Signature: M. As. Q.  
 Remarks (if Any): Store Keeper  
 Nishtar Hospital  
 Multan.

MULTAN

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Sheikh Zayed Hospital, Rahim Yar Khan

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 42

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	3	3	✓
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	30	30	✓
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	6	6	✓
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	3	3	✓
			0		42	42	

Delivered By

Name: *Dawood*  
 CNIC: *37405-73881067*  
 Cell Number: *0346-712-8508*  
 Signature: *[Signature]*  
 Remarks (if Any): *[Signature]*

Received By

Name: *Waheed Hammed*  
 CNIC: *31303-1006432-9*  
 Cell Number: *0308-7627414*  
 Signature: *[Signature]*  
 Remarks (if Any): *[Signature]*  
 Deputy Medical Superintendent  
 SHEIKH ZAYED HOSPITAL RYK

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Khawja Safdar Medical College, Sialkot

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 28

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH			0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2			0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M			0	0	
4	10611	FLOOR STAND LTV			2	2	
5	29857-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK			20	20	
6	3007	HMEF ADULT HEPA FILTERED 20/CS			4	4	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN			2	2	
			0		28	28	

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

Received By

Name:

CNIC:


Cell Number:

Signature:

Remarks (if Any):

SIALKOT

# Sindh Region – Phase I



### Goods Delivery Receipt

Origin: TCS Warehouse Airport Warehouse		Destination Address: Civil Hospital, Karachi	
		POC Name: Dr. Riaz Hiswani	
		POC Cell Number: 0331-2889620	
DO/CN Number	KHI-CH001	Total Weight(KG)	579
Shipment Date	13-Jul-20	No. of Piece(s)	28

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Item Serial	Quantity	Delivered Quantity	Comments
1	003007	Adult Hepa Filter	82	NIL	41	41	
2	29657-001	ASSY Pat W/O ADT Circuit	260	NIL	65	65	
3	25531-001	Hose O2 3M	3.25	NIL	13	13	
4	19222-201	PKG ASSY - Sprintpack	32.5	NIL	13	13	
5	19096-001	Floor Stnd	26	NIL	13	13	
6	25572-001	Cordset	6.5	NIL	13	13	
7	1888-001	ASSY LVT Vent	13	E90766	1	1	
8	1888-001	ASSY LVT Vent	13	E90411	1	1	
9	1888-001	ASSY LVT Vent	13	E90909	1	1	
10	1888-001	ASSY LVT Vent	13	E90584	1	1	
11	1888-001	ASSY LVT Vent	13	E90979	1	1	
12	1888-001	ASSY LVT Vent	13	E90657	1	1	
13	1888-001	ASSY LVT Vent	13	E90781	1	1	
14	1888-001	ASSY LVT Vent	13	E91050	1	1	
15	1888-001	ASSY LVT Vent	13	E90695	1	1	
16	1888-001	ASSY LVT Vent	13	E90439	1	1	
17	1888-001	ASSY LVT Vent	13	E90472	1	1	
18	1888-001	ASSY LVT Vent	13	E90747	1	1	
19	1888-001	ASSY LVT Vent	13	E90676	1	1	

<p><b>Delivered By</b></p> <p>Name: <u>ABDUL SHAH</u></p> <p>CNIC: <u>42501-65538847-03</u></p> <p>Cell Number: <u>0342-2152065</u></p> <p>Signature: <u>[Signature]</u></p> <p>Remarks (if Any): <u>[Signature]</u></p>	<p><b>Received By</b></p> <p>Name: <u>DR: RIAZ-UL-HASSAN HISWANI</u></p> <p>CNIC: <u>41201-5984141-5</u></p> <p>Cell Number: <u>0346 202 1456 / 0331 2889620</u></p> <p>Signature: <u>[Signature]</u></p> <p>Remarks (if Any): <u>DMS (night-shift) received 01.10 AM 14/7/2020</u></p>
--	---

CIVIL H KHI

**Goods Delivery Receipt**



Origin: TCS Warehouse Airport Warehouse

Destination Address: Services Hospital Karachi

POC Name: Dr. Ashiq

POC Cell Number: 0300-2179591

DO/CN Number: KHI-CH001

Total Weight(KG): 577

Shipment Date: 13-Jul-20

No. of Piece(s): 28

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Item Serial	Quantity	Delivered Quantity	Comments
1	003007	Adult Hepa Filter	80	NIL	40		
2	29657-001	ASSY Pat W/O ADT Circuit	260	NIL	65		
3	25531-001	Hose O2 3M	3.25	NIL	13		
4	19222-201	PKG ASSY - Sprintpack	32.5	NIL	13		
5	19096-001	Floor Strnd	26	NIL	13		
6	25572-001	Cordset	6.5	NIL	13		
7	1888-001	ASSY LVT Vent	13	E90961	1		
8	1888-001	ASSY LVT Vent	13	E90837	1		
9	1888-001	ASSY LVT Vent	13	E90924	1		
10	1888-001	ASSY LVT Vent	13	E90408	1		
11	1888-001	ASSY LVT Vent	13	E90393	1		
12	1888-001	ASSY LVT Vent	13	E90943	1		
13	1888-001	ASSY LVT Vent	13	E90977	1		
14	1888-001	ASSY LVT Vent	13	E90547	1		
15	1888-001	ASSY LVT Vent	13	E90728	1		
16	1888-001	ASSY LVT Vent	13	E90803	1		
17	1888-001	ASSY LVT Vent	13	E90454	1		
18	1888-001	ASSY LVT Vent	13	E90585	1		
19	1888-001	ASSY LVT Vent	13	E90866	1		


**Delivered By**

Name: *Abul Shah*  
 CNIC: *4250165538247-3*  
 Cell Number: *0300-2152065*  
 Signature: *[Signature]*  
 Remarks (if Any): *[Signature]*

**Received By**

Name: *Dr. Ashiq Hussain*  
 CNIC: *422195805789*  
 Cell Number: *0300-2179591*  
 Signature: *[Signature]*  
 Remarks (if Any): *[Signature]*  
*14/7/2020*  
*12:42*

# Sindh Region – Phase II



Islamabad

**STEEL LOGISTICS**

Destination Address: Civil Hospital, Karachi

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 196

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	13	13	✓
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	130	130	✓
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	40	40	✓
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSE, GREEN	N/A	N/A	13	13	✓
			<b>0</b>		<b>196</b>	<b>196</b>	

**Delivered By**

Name: Hassan Ali

CNIC: 42501-6167488-1

Cell Number: 03490200088

Signature: *Hassan Ali*

Remarks (if Any): 10-8-2020

**Received By**

Name: Awanzeb Bangash

CNIC: 42501-5291568-3

Cell Number: 0348352070

Signature: *Awanzeb Bangash*

Remarks (if Any):

**Incharge Store**

Surgical / Instru

Recd. Sec.

Civil Hospital K.

**CIVIL HOS KHI**



bad



Destination Address: Dow Dental Hospital, Gulistan e Johar, Karachi

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 80

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4		L91816/L92628/L91846/L91676
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4		4
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4		4
4	10611	FLOOR STAND LTV	N/A	N/A	4		4
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	40		40
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20		20
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4		4
					0	80	80

**Delivered By**

Name: Hasan ali  
 CNIC: 42501-6167488-1  
 Cell Number: 03490200088  
 Signature: Hasan Ali  
 Remarks (if Any):


11.8.2020

**Received By**

Name: ✓ Mehboob Ali  
 CNIC: 45403-0789615-3  
 Cell Number: 03112248845  
 Signature: [Signature]  
 Remarks (if Any):

11-08-2020

**DOW KHI**



nabad



Destination Address: Sindh Rescue and Medical Services, Karachi

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 210  
 No. of Set 1

	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001 ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	10	10	L91360/ L91433/L91682/ L91898/ L92518/ L91290/ L91663/ L91287/ L92062/L92095
2	26618-001 ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	10	10	
3	25572-001 CORDSET, 230V, 10A, 2.5M	N/A	N/A	10	10	
4	10611 FLOOR STAND LTV	N/A	N/A	100	100	
5	29657-001 ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	60	60	
6	3007 HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	10	10	
7	25531-001 HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	10	10	
				<b>0</b>	<b>210</b>	<b>210</b>


**Delivered By**

Name: Hasan Ali  
 CNIC: 42501-6167488-1  
 Cell Number: 0349 02000 88  
 Signature: Hasan Ali  
 Remarks (if Any):

11.8.2020

**Received By**

Name: Azeem Hassan Khan  
 CNIC: 42301-4011805-5  
 Cell Number: 0333-2375435  
 Signature: Azeem  
 Remarks: (if Any)



SINDH RESCUE MS KHI

**LOGISTICS**

Destination Address: **Infectious Disease Hospital, Nipa, Karachi**

POC Name:

POC Cell Number

Total Weight(KG) **0**

No. of Piece(s) **80**

No. of Set **1**

Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1 22690-001 ASSY. LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4		4 L91706/ L92089/ L91618/ L91552
2 26618-001 ACCY. BATTERY, REMOVABLE, LTV2	N/A	N/A	4		4
3 25572-001 CORDSET, 230V, 10A, 2.5M	N/A	N/A	4		4
4 10611 FLOOR STAND LTV	N/A	N/A	4		4
5 29657-001 ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	40		40
6 3007 HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20		20
7 25531-001 HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4		4
	<b>0</b>		<b>80</b>	<b>80</b>	<b>80</b>

**Delivered By**

Name: Hassan Ali

CNIC: 42501-6167488-1

Cell Number: 0349-0200088

Signature: Hassan Ali

Remarks (if Any): 11-8-2020

**Received By**

Name: Dr Abdul Razzak


CNIC: 42201-3321872-1

Cell Number: 0333-3071983


Signature: [Signature]

Remarks (if Any): 11/8/2020

**DR. ABDUL RAZZAK MEMON**  
ADDITIONAL MEDICAL SUPERINTENDENT  
SINDH INFECTIOUS DISEASES HOSPITAL  
AND RESEARCH CENTER KHI



**INFECTIOUS DISEASES HOSPITAL, NIPA, KARACHI**



abab

**VTS LOGISTICS**

Destination Address: Dow University Hospital (OJHA Campus), Karachi

POC Name:

POC Cell Number:

Total Weight(KG) 0

No. of Piece(s) 80

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4		
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4		L91802/ L92457/
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4		L91164/ L91822
4	10611	FLOOR STAND LTV	N/A	N/A	4		
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	4		
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	40		40
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	20		20
			<b>0</b>		<b>80</b>		<b>80</b>

**Delivered By**

Name: Hassan Ali

CNIC: 42501-6167488-1

Cell Number: 03490200088

Signature: Hassan Ali

Remarks (if Any): 11-8-2020

**Received By**

Name: Chee

CNIC: NAVEED US SADAT

Cell Number: 42201-5740722-9

Signature: 0343-1055982

Remarks (if Any):

**NAVEED US SADAT**  
Administrative Officer  
Dow University Hospital, Ojha Campus

**DOW UNIVERSITY HOSPITAL OJHA CAMPUS, KARACHI**

Origin: TCS Warehouse Islamabad



Destination Address: Dow Dental Hospital, Gulistan e Johar, Karachi

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 80  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	4		L91816/L92628/L91846/L91676
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4		
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4		
4	10611	FLOOR STAND LTV	N/A	N/A	4		
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	40		
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20		
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4		
			<b>0</b>		<b>80</b>	<b>80</b>	

**Delivered By**  
 Name: Hassan Ali  
 CNIC: 42501-6167488-1  
 Cell Number: 03490200088  
 Signature: Hassan Ali  
 Remarks (if Any): 11.8.2020

**Received By**  
 Name: Matboob Ali  
 CNIC: 45403-0789615-3  
 Cell Number: 03112248845  
 Signature: Matboob Ali  
 Remarks (if Any): 11-08-2020

**DOW DENTAL HOSPITAL, KARACHI**

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: National Institute of Child Health (NICH), Karachi

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 80

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Ventr)
1	22690-001	ASSY, LTV 2200, W ACCY, ENGLISH	N/A	N/A	4		
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	4		4 L91921/ L91643/L91610/L92099
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	4		
4	10611	FLOOR STAND LTV	N/A	N/A	4		cable only
5	29657-001	ASSY PAT CIR W/O PEEP ADT-SPU 10PK	N/A	N/A	40		
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	20		40
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	4		20
					0	80	80

Delivered By

Name: Hassan Ali  
 CNIC: 42501-6167488-1  
 Cell Number: 03490200088  
 Signature: *Hassan Ali*  
 Remarks (if Any):  
 10-8-2020

Received By

Name: M. Basim  
 CNIC: 424019870836-5  
 Cell Number: 03154406190  
 Signature: *M. Basim*  
 Remarks (if Any): *one item without box*

# Gilgit Baltistan Region – Phase II

Goods Delivery Receipt

**TCS**  
LOGISTICS

Origin: TCS Warehouse Islamabad

Destination Address: 30 Bedded Hospital, Muhammad Abad, Gilgit

POC Name:

POC Cell Number:

Total Weight(KG) 0

No. of Piece(s) 20

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	1		1 L91850
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	1		1
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1		1
4	10611	FLOOR STAND LTV	N/A	N/A	1		1
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10		10
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	5		5
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1		1
			0		20		20

Delivered By  
Name: *Mohar Raza Yar*  
CNIC: *61101-9071060-5*  
Cell Number: *0300-8552036*  
Signature: *[Signature]*  
Remarks (if Any):

Received By  
Name: *Doctor Shahid*  
CNIC: *71581-096*  
Cell Number: *0347-096*  
Signature: *[Signature]*  
Remarks (if Any):

**MEDICAL OFFICER**  
**INCHARGES**  
30 Bedded Hospital Daryofo

**30 BEDDED GILGIT**



DO/CN Number  
 Shipment Date 10-8-2020

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	22690-001	ASSY LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	1	1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	
6	3007	HMEF ADULT HEPA FILTERED 20/C5	N/A	N/A	2	2	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1	1	
			0		14	14	

**Delivered By**  
 Name: JAWAD TALAL BUTT  
 CNIC: 61101-1909504-5  
 Cell Number: 03059022220  
 Signature: [Signature]  
 Remarks (if Any): [Signature]



Destination Address: Rural Health Center, Chalt Nagar, Nagir

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 14  
 No. of Set 1

Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
0		14	14	

**Received By**  
 Name: Mohammadi W/m  
 CNIC: 71503-1917830-1  
 Cell Number: 0312972889  
 Signature: [Signature]  
 Remarks (if Any): [Signature]  
 MILITARY OFFICER  
 RHC Chalt Nagar

NAGAR

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Rural Head Quarter Hospital, Chilas

DO/CN Number

POC Name:

Shipment Date 9-8-2020

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 14

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	1	1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	2	2	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1	1	
			0		14	14	

Delivered By

Name: JAWAD JALAL BUTT

CNIC: 61101-1909501-5

Cell Number: 0305 9022220

Signature:

Remarks (if Any):

Received By

Name: Saleem Akhtar SK

CNIC: 3740140047535

Cell Number: 03489505973

Signature:

Remarks (if Any):

9/8/20  
Rural Head Quarter Hospital, Chilas

CHILAS

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: District Head Quarter Hospital, Ghizer

DO/CN Number

Shipment Date 11-8-2020

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 34

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY, ENGLISH	N/A	N/A	1	1	1 L 91897 P-13.
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	1	1	P-14.
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1	1	P-15.
4	10611	FLOOR STAND LTV	N/A	N/A	2	2	P-16.
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20	20	P-17.
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	7	7	P-19.
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2	2	P-18.
			0		34	34	

Delivered By


Name: A. SOHAIL ABAL.  
 CNIC: 3720116434505  
 Cell Number: 03165698805  
 Signature: *[Signature]*  
 Remarks (if Any):

*[Signature]*  
 Medical Superintendent  
 DHQ Hospital Ghizer

Received By

Name: Imra Khan  
 CNIC: 71507-6293355-1  
 Cell Number: 03425035602  
 Signature: *[Signature]*  
 Remarks (if Any):

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Civil Hospital Karimabad, Hunza

DO/CN Number

POC Name:

Shipment Date

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 14

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY ENGLISH	N/A	N/A	0	0	
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	0	0	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	0	0	
4	10611	FLOOR STAND LTV	N/A	N/A	1	1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	2	2	
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1	1	
			0		14	14	

Delivered By

Name: JAWAD JALAL BUTT

CNIC: 61101-1909504-5

Cell Number: 0305 9022220

Signature: *[Handwritten Signature]*

Remarks (if Any): *[Handwritten Remarks]*

Received By

Name: *Fawidkrimi store Incharge DHO office Hunza*

CNIC: *71505-0411888-7*

Cell Number: *03411381010*

Signature: *[Handwritten Signature]*

Remarks (if Any): *[Handwritten Remarks]*

*Saib Asper  
District Health Office  
Hunza*

*10/8/20*

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Provincial Head Quarter Hospital, Gilgit

DO/CN Number  
Shipment Date

POC Name:  
POC Cell Number  
Total Weight(KG) 0  
No. of Piece(s) 34  
No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments(Serial no of Vent)
1	22690-001	ASSY, LTV 2200, W-ACCY. ENGLISH	N/A	N/A	1		1 L 91539 ✓
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	1		1
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1		1
4	10611	FLOOR STAND LTV	N/A	N/A	2		2
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	20		20
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	7		7
7	25531-001	HOSE, 02, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	2		2
			0		34	34	

P-198

Delivered By

Name: Moham Raza Yar  
 CNIC: 61101-9671060-5  
 Cell Number: 0300-8552036  
 Signature: [Signature]  
 Remarks (if Any):

Received By

Name: MIRAS ALAM (P.T)  
 CNIC: 7150187980241  
 Cell Number: 03555278580  
 Signature: [Signature]  
 Remarks (if Any):

MIRAS ALAM  
 HC Medical Store  
 DHQ Hospital Gilgit  
 9-8-2020

PHQ GILGIT

Goods Delivery Receipt



Origin: TCS Warehouse Islamabad

Destination Address: Rural Head Quarter Hospital, Gilgit

DO/CN Number

Shipment Date 9-8-2020

POC Name:  
 POC Cell Number  
 Total Weight(KG) 0  
 No. of Piece(s) 20  
 No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1	27690-001	ASSY, LTV 7200 W-ACCY, ENGLISH	N/A	N/A	1	1	1291613
2	26618-001	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	1	1	
3	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	1	1	
4	10611	FLOOR STAND LTV	N/A	N/A	1	1	
5	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	10	10	
6	3007	HMEF ADULT HEPA FILTERED 20/CS	N/A	N/A	5	5	
7	25531-001	HOSE, O2, 3M, DISSM VALVE/DISSF, GREEN	N/A	N/A	1	1	
			0		20	20	

Delivered By

Name: JAWAD JALAL BUTT  
 CNIC: 61101-1909507-5  
 Cell Number: 0305 9022220  
 Signature: *[Signature]*  
 Remarks (if Any): *[Signature]*

Received By

Name: Khalid Jan  
 CNIC: 71501-4107334-7  
 Cell Number: 0344 550 8390  
 Signature: *[Signature]*  
 Remarks (if Any): w/m RHQ city Gilgit

03008552036

Medical Superintendent  
 City Hospital Gilgit

*[Signature]*  
 10/8/20

RHQ GILGIT

Goods Delivery Receipt

LOGISTICS

Origin: TCS Warehouse Islamabad

Destination Address: Rural Head Quarter Hospital, Skardu

DO/CN Number

Shipment Date

POC Name:

POC Cell Number

Total Weight(KG) 0

No. of Piece(s) 20

No. of Set 1

Sr. No.	Product Code	Product Description	Packing Weight (KG)	Packing Size	Quantity	Delivered Quantity	Comments (Serial no of Vent)
1 ✓	22690-001	ASSY. LTV 200 W/ACLY, ENGLISH	N/A	N/A	✓	1	1 (91574)
2 ✓	26618-001 ✓	ACCY, BATTERY, REMOVABLE, LTV2	N/A	N/A	2 ✓	2	1
3 ✓	25572-001	CORDSET, 230V, 10A, 2.5M	N/A	N/A	✓	1	1
4 ✓	10611	FLOOR STAND LTV	N/A	N/A	✓	1	1
5 ✓	29657-001	ASSY PAT CIR W/O PEEP ADT SPU 10PK	N/A	N/A	✓	10	10
6 ✓	3007 ✓	HMET ADULT HEPA FILTERED 20/CS	N/A	N/A	5 ✓	5	5
7 ✓	25531-001 ✓	HOSE. 02. 3M. DISSM VALVE/DISSF. GREEN	N/A	N/A	1 ✓	1	1
			0		20	20	

Delivered By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Delivered By*  
 Name: *Danish Au.*  
 CNIC: *37405-0152330-5*  
 Cell Number:  
 Signature: *37405-0152330-5*  
 Remarks (if Any): ✓

Received By

Name:

CNIC:

Cell Number:

Signature:

Remarks (if Any):

*Received By*  
 Name: *Shabbir Hussain*  
 CNIC: *71802-3332380-7*  
 Cell Number: *0341-2725044*  
 Signature: *[Signature]* *18/8/20*  
 Remarks (if Any): *Received*

SKARDU

# VENTILATORS DISTRIBUTION PICTURES

## Azad Jammu Kashmir (AJK)



Abbas Institute of Medical Sciences (AIMS) Muzaffarabad



District Headquarters Hospital Bagh



District Headquarters Hospital Kotlii



District Headquarters Hospital Bhimber



Divisional Headquarters Hospital Mirpur



Isolation (COVID) Hospital Muzaffarabad



District Headquarters Hospital Pallandari



District Headquarters Hospital Jehlum Valley/Hattayan



District Headquarters Hospital Neelum Valley

## Balochistan



Balochistan Institute of Nephro-Urology Quetta (BINUQ)  
Quetta



Bolan Medical Complex Quetta



District Headquarters Hospital Turbat



Nawab Ghaus Baksh Raisani Memorial Hospital Mastung



Sandeman Provincial Hospital Quetta



Fatima Jinnah General and Chest Hospital Quetta



Shiekh Khalifa Bin Al Nahyan Medical Complex Quetta

## Sindh



Civil Hospital Karachi



Services Hospital Karachi



Dow Dental Hospital Karachi



Dow University Hospital (OJHA Campus) Karachi



Infectious Disease Hospital NIPA Karachi



National Institute of Child Health (NICH) Karachi



Sindh Rescue and Medical Services Karachi

## Punjab



District Headquarters Hospital Faisalabad



Faisalabad Medical University Faisalabad



Bahawal Victoria Hospital Bahawalpur



Nishtar Hospital Multan



District Headquarters Teaching Hospital Gujranwala



District Headquarters Teaching Hospital Sahiwal



District Headquarters Teaching Hospital DG Khan



District Headquarters Teaching Hospital Rawalpindi



Haji Abdul Qayyum Teaching Hospital Sahiwal



Aziz Bhatti Shaheed Teaching Hospital Gujrat



Khawaja Safdar Medical College Sialkot



Pakistan Kidney and Liver Institute Lahore



Sheikh Zayed Hospital Rahim Yar Khan

## Khyber Pakhtunkhwa (KP)



Ayub Medical and Teaching Hospital Abbottabad



District Headquarters Hospital Charsadda



District Headquarters Hospital Khar Bajaur



District Headquarters Hospital Dir Upper



Institute of Herpetology Nishterabad Peshawar



Lady Reading Hospital Peshawar



Khyber Teaching Hospital Peshawar



Mardan Medical Complex Mardan



Qazi Hussain Ahmed Medical Complex Nowshera



Saidu Group of Teaching Hospitals Swat



Women and Children Hospital Rajjar Charsadda



District Headquarters Hospital Batkhela Malakand



District Headquarters Hospital Battagram



Category D hospital Sholam

V



District Headquarters Hospital Hangu



District Headquarters Hospital Karak



District Headquarters Hospital Lakki Marwat



District Headquarters Hospital Kohat



District Headquarters Hospital Dir Lower



District Headquarters Hospital Meshti Mela Orakzai

## Gilgit Baltistan (GB)



District Headquarters Hospital Ghizer



Rural Headquarters Hospital Skardu



Rural Headquarters Hospital Chilas



Provincial Headquarters Hospital Gilgit



Rural Health Center Chalt Nagar Nagir



30 Bedded Hospital Muhammadabad Gilgit



Civil Hospital Karimabad Hunza



Rural Headquarters Hospital Gilgit

**APPENDIX 2**  
**VENTILATORS INSTALLATION**  
**CERTIFICATE, ATTENDANCE**  
**SHEETS & PICTURES**

USG COVID-19 Ventilator Support Final Report

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 22-07-2020

Institution/Department: *Abbas Institute of Medical Sciences, Muzaffarabad Azad Kashmir*

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.  Model: LTV-1200 CareFusion Qty. 01 Country of Origin: Vyair USA  S/No of Ventilator:- E91059
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user

Name & Signature  
With official Stamp

*Eng. Zeeshan Ali*  
Biomedical Engineer  
Abbas Institute of Medical Sciences  
Govt of AJK MED

Artema Medical

Manager /Service Engineer

Name & Signature:

Ata ul Mustafa

Contact No. 03024099582

*Ata ul Mustafa*  
22/07/2020  
Executive Director  
Abbas Institute of Medical Sciences  
AJK Muzaffarabad

**Attendance Sheet**

(Training of Ventilator LTV-1200)

Qty. 01

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *Abbas Institute of Medical Sciences, Muzaffarabad Azad Kashmir*

Name of Trainer:- *Ata ul Mustafa* Cell no. *03024099582* Date: *22-07-2020*

S/N O.	Name	Designation	Cell Number	Signature
1	<i>Dr. Raza Khan</i>	<i>Consultant</i>	<i>0315 511602</i>	<i>R</i>
2	<i>Engr. Zaheer Ali</i>	<i>E.M.E</i>	<i>03455524321</i>	<i>Zaheer</i>
3	<i>Asad Hussain</i>	<i>JTS</i>	<i>03459616115</i>	<i>Asad</i>
4	<i>Tarvoor Arwan</i>	<i>JTS</i>	<i>03459595753</i>	<i>Tarvoor</i>
5	<i>Tehmina Raja</i>	<i>Staff Nurse</i>	<i>0346-2667779</i>	<i>Tehmina</i>
6	<i>Mohammad Moinof</i>	<i>EMT</i>	<i>0333-3694866</i>	<i>Moinof</i>

*Ata*  
 22/07/2020  
 Executive of Health Services  
 A.I.S. Muzaffarabad



**CORPORATE OFFICE:**  
 House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore,  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**  
 Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**  
 FF-513, Deena Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5294307

**NTN - 3047744-1**  
 GST - 030036299964  
 www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042)35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 23-07-2020

Institution/Department: COVID Hospital, Muzaffarabad Azad Kashmir

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:- <u>E90790</u></p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

  
Irfan Maqsood  
Medical Engineer  
M.H. 5888/EC/2019/11  
Azad Kashmir

End user  
Name & Signature  
With official Stamp

  
Artema Medical  
Manager /Service Engineer  
Name & Signature  
Ata ul Mustafa  
Contact No. 03024099582

**Attendance Sheet**

(Training of Ventilator LTV-1200)

Qty. 01










Model: LTV-1200 CareFusion

Country of Origin: Vyair USA

HOSPITAL NAME:- COVID Hospital, Muzaffarabad Azad Kashmir

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Dated: 23-07-2020

S/N O.	Name	Designation	Cell Number	Signature
1.	Imam Maqsood	Electro Medical Gen	0333 5006916	
2.	Asad Abbas	E.M Technician	0306-5273614	
3.	Fozal Hussain	Chief E.M Tech	03410459184	
4.	Shabir Abbasi	Junior E.M Tech	0344-9418382	
5.	Abid Ali	Junior E.M Tech	0345-4896569	
6.	Parvaiz Buzurg	J. E.M.T	03408098014	
7.	Riffat Aziz	Srni Rptech	03490237700	
8.	M. ZAHED	Store Keeper	0345564635	
9.	M. Rafiqe	Co-ordinator	03459605146	



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamadbad  
Munee Road, Rawalpindi.  
T: +92 (0) 51 4570920  
F: +92 (0) 51 4570921

**PESHAWAR OFFICE:**

FF 613, Dima Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 03053822000564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 23-07-2020

Institution/Department: District Head Quarter Hospital, Bagh Azad Kashmir

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.  Model: LTV-1200 CareFusion Country of Origin: Vyaire USA  S/No of Ventilator:- E 91057  Qty. 01
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp

*Ata ul Mustafa*  
Signature

*Ata ul Mustafa*  
Signature  
*Ata ul Mustafa w/m*  
Name



Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582



## Attendance Sheet

Qty. 01

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *District Head Quarter Hospital, Bagh Azad Kashmir*

Name of Trainer:- *Ata ul Mustafa* Cell no. 03024099582

*Dated: 23-07-2020*

S/N O.	Name	Designation	Cell Number	Signature
01	<i>Rukhsana Rasheed</i>	<i>S.Nurse (B-16)</i>	<i>0349-5387197</i>	<i>Rd</i>
02	<i>AFSHAN AZAD</i>	<i>S.Nurse (B-16)</i>	<i>0343-5489087</i>	<i>Afsh</i>
03	<i>Shamaiz Waheed</i>	<i>S. Nurse (B-16)</i>	<i>0313-6249862</i>	<i>Shamaiz</i>
04	<i>Amna Mukhtar</i>	<i>S.N. (B-16)</i>	<i>0344-9586696</i>	<i>Aj</i>
05	<i>Nabika Khatun</i>	<i>S.N. (B-16)</i>	<i>0341-5077306</i>	<i>Nabika</i>
06	<i>Maria Imbiaz</i>	<i>S.N (B-16)</i>	<i>0312-9175907</i>	<i>Maria</i>
07	<i>Aroosa Abbasi</i>	<i>S.N (B-16)</i>	<i>0347-6986658</i>	<i>Aroosa</i>
08	<i>M. Mushtaq</i>	<i>J. Tech B-9</i>	<i>03400821582</i>	<i>Mushtaq</i>
09	<i>Yasir Iqbal</i>	<i>EMT</i>	<i>0331 5450010</i>	<i>Yasir</i>



*Mushtaq*



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 3517225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Mulle Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt  
T: +92 (0) 91 5264307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(0)42 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 20-08-20

Institution/Department: *District Head Quarter Hospital, Bagh*

### DETAIL OF EQUIPMENT

*VENTILATOR Transport / PORTABLE*  
*Complete with all standard accessories*  
*Including Operating Manual etc.*

*Model: LTV2-2200 CareFusion*

*Country of Origin: VFAIRE USA*

*S/No of Ventilator:- 1-L91854*

*Qty:01*

### Note:

*The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.*

End user

Name & Signature  
With official Stamp

*[Signature]*  
MEDICAL SUPERINTENDENT  
D.H.Q. Hospital  
Bagh Azad Kashmir

Artema Medical

Sales & Service Engineer

Name & Signature:

*[Signature]*  
Toseef Asghar

Contact No.0303-6015036



# ARTEMA MEDICAL

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion










Country of Origin: Vyair USA

HOSPITAL NAME:- District Head Quarter Hospital , Bagh


Name of Trainer:- Toseef Asghar

QTY: 01

DATE: 20-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr Ammar	Med Spec	0300-9183070	
2	Nabeela Ishaq	RN+ N/O	0341 5077306	
3	Afshan Azad	"	0343-5489087	
4	Rukhsana Rashid	"	0349-5381197	
5	Ammar Mughit	"	0311-9586696	
6	Ahmed Shakoor	EMT	0343-2086702	
7	Sheikh Khurshid Ahmad	3rd year MBBS	0311-0575325	
8	Syed Afkhar Kazim	J/Teacher-medical	0346549053	
9	Dr Raja Afzal	"	0300 9566870	
10				

Signature of Head of Hosp/Department

  
**MEDICAL SUPERINTENDENT**  
**D.H.Q. Hospital**  
**Bagh Azad Kashmir**

For & on behalf of Artema Medical  
**Toseef Asghar**  
 Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35296060  
 F: +92 (0) 21 35679839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Saeed Plaza Shantmatrad  
 Murren Road, Rawalpindi  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF-813, Deans Trade  
 Center Peshawar Cantt  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200504

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 25.07.2020

Institution/Department: COVID Hospital, Muzaffarabad Azad Kashmir

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR T<sub>ransport</sub> / P<sub>ORTABLE</sub></b>	<b>Qty. 01</b>																																	
	Model: LTV-1200 CareFusion Country of Origin: USA S/No of Ventilator:-																																		
	<b>Accessories Detail:</b>																																		
	<table border="1"><thead><tr><th>S.NO.</th><th>Detail of Accessories</th><th>Qty.</th></tr></thead><tbody><tr><td>01</td><td>Operator Manual</td><td></td></tr><tr><td>02</td><td>Quick Reference Guide</td><td></td></tr><tr><td>03</td><td>M2M ASSY, STRAP HAND,LTV, PURPLE</td><td></td></tr><tr><td>04</td><td>M2M ADAPTOR, OXYGEN LOW FLOW</td><td></td></tr><tr><td>05</td><td>OXYGEN HOSE</td><td></td></tr><tr><td>06</td><td>AC Power Adaptor and Power Cord</td><td></td></tr><tr><td>07</td><td>ASSY Pat W/O ADT Patient Circuit</td><td></td></tr><tr><td>08</td><td>Hepa Filter</td><td></td></tr><tr><td>09</td><td>PKG ASSY-Srintpack</td><td></td></tr><tr><td>10</td><td>Floor Stand of Sprint pack</td><td></td></tr></tbody></table>	S.NO.	Detail of Accessories	Qty.	01	Operator Manual		02	Quick Reference Guide		03	M2M ASSY, STRAP HAND,LTV, PURPLE		04	M2M ADAPTOR, OXYGEN LOW FLOW		05	OXYGEN HOSE		06	AC Power Adaptor and Power Cord		07	ASSY Pat W/O ADT Patient Circuit		08	Hepa Filter		09	PKG ASSY-Srintpack		10	Floor Stand of Sprint pack		
S.NO.	Detail of Accessories	Qty.																																	
01	Operator Manual																																		
02	Quick Reference Guide																																		
03	M2M ASSY, STRAP HAND,LTV, PURPLE																																		
04	M2M ADAPTOR, OXYGEN LOW FLOW																																		
05	OXYGEN HOSE																																		
06	AC Power Adaptor and Power Cord																																		
07	ASSY Pat W/O ADT Patient Circuit																																		
08	Hepa Filter																																		
09	PKG ASSY-Srintpack																																		
10	Floor Stand of Sprint pack																																		
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.																																		

End user Name & Signature:   
With official Stamp: 

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No. 03134777134



## Attendance Sheet

Qty. 01








(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital, Bhimber Azad Kashmir

Name of Trainer:- Amjad Ali

S/NO	Name	Designation	Cell Number	Signature
1	DR. Mehboub sh mas	MS	0306298387	
2	DR. Umer Faisal	Anesthetist	0306-6362380	
3	Qasim Ali	med Tech	0345-878862	
4	Ghazal monwar	(S/N include)	0342-5366725	
5	Aysha	S/N	0347-319355	
6	DR. Muhammad Usman	Anesthetist	0306-6262382	M. Usman
7	Faiz Ahmad	S/N	0247-5276561	
8	G. DR. Arshad Ali	S.N.	0306-1130313	
9				
10				

Signature of Head of Hosp/Department

  
**Medical Superintendent**  
 D.H.Q. HOSPITAL  
 BHIMBER AZAD KASHMIR

For & on behalf of Artema Medical

Amjad Ali  
 Manager.



**CORPORATE OFFICE:**

House # 45 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore  
 T: 0995 (0) 42 35171225-7  
 F: 0992 (0) 42 35178540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zarqana Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35079830

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Dhermabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575820  
 F: +92 (0) 51 4575821

**PESHAWAR OFFICE:**

FF-813, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0360382205684

www.artemamedical.com

<h1>Artema Medical</h1> <p>HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540</p>	
<h2><u>INSTALLATION REPORT</u></h2>	
Dated: <u>19-08-2020</u>	
Institution/Department: <u>District Head Quarter Hospital, Jhelum Valley/ Hattayan</u>	
<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: <u>LYV2-2200 CareFusion</u> Country of Origin: <u>VYAIRE USA</u> S/No of Ventilator: <u>1-L90116</u></p> <p style="text-align: right;">Qty: <u>01</u></p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

  
-----  
End user  
Name & Signature  
With official Stamp

  
-----  
Medical Superintendent  
19/8/20

  
-----  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Taseef Aghar  
Contact No. 0303-6015036



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion











Country of Origin: Vyair USA

HOSPITAL NAME:- District Head Quarter Hospital , Jhelum Valley/Hattayan


Name of Trainer:- Toseef Asghar

QTY: 01

DATE: 19-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Bilal Ahmad	cmo anesthesi	03366739899	
2	Sheraz Khan	S.T.S.	0346-806055	
3	Ch. Saifuddin	JMIT	0346-395348	
4	MEHBOOB ANAN	H.T.	0345 1300 918	
5	BUSHRA Manzoor	LHV	0345916 33265	
6	Wahed Akhtar	medical-technologist	03445366838	
7	Kalsham	S.N	03485867562	
8	Nazim Akram	S.N	03463392340	
9	Nazim	S.N	0311 173516	
10	Dr. Mohammad Yasin	APMO	03018149528	

Signature of Head of Hosp/Department

  
 Toseef Asghar  
 Sales & Service engineer  
 19/8/20

For & on behalf of Artema Medical  
 Toseef Asghar  
 Sales & Service engineer



# Artema Medical


HOUSE NO. 43, B2 JHILAR TOWN LAHORE. PWB-92(042) 35177225-7 FAX #+92(0)42 35176040


## INSTALLATION REPORT

Dated: 24-07-2020

Institution/Department: District Head Quarter Hospital, Kotli, Azad Kashmir

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTY-L200 CareFusion Country of Origin: Yvoire USA</p> <p>S/No of Ventilator: <u>E 90910</u></p> <p>Qty: 01</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

  
\_\_\_\_\_  
End user  
Name & Signature  
With official Stamp  
**Medical Specialist**  
**DHQ Hospital Kotli (AK)**

  
\_\_\_\_\_  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582

**Attendance Sheet**

Qty. 01

(Training of Ventilator LTV-1200)






Model: LTV-1200 CareFusion

Country of Origin: Vyair USA

HOSPITAL NAME:- District Head Quarter Hospital, Kotli, Azad Kashmir

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Date: 24-07-2020

S/N O.	Name	Designation	Cell Number	Signature
	Dr. Khawar Alishah	Med. Sp.	0345-0492401	 Medical Specialist HQ Hospital Kotli (AK)
	Mr. Asif Farid	Supdt. Store	0345-6613798	
	Mr. Zahoor Akbar	E.M.T	0346-6318613	
	Dr. Tahir	Med. Sp.		
	Dr. Abdul Hameed	Surg. Sp.		



**CORPORATE OFFICE:**  
 House #42, B-2  
 Daud Colony Sector 10  
 Education Complex  
 Near Town Centre  
 10000 D-142 33771225-7  
 10000 D-142 33771245-7

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-2E, 3rd Floor  
 Zainab Commercial Lane 3  
 Phase-5 D.H.A. Korangi, Pakistan  
 T: +92 33 25 2520006  
 F: +92 33 25 2520008

**RAWALPINDI OFFICE:**  
 Office #1, 3rd Floor  
 Canal Side Street Market  
 Market Road, Rawalpindi  
 T: +92 31 51 4571823  
 F: +92 31 51 4571821

**PESHAWAR OFFICE:**  
 FF 615 Deans Trust  
 Datta Park, Peshawar  
 T: +92 31 51 426907

**KTN - 307144-1**  
 QIC - 00000000000000000000  
 www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JHUMAR TOWN LAHORE. P.O. # 92(042) 33171223-7 FAX # 92(042) 33176340

## INSTALLATION REPORT

Dated: 25-07-2020

Institution/Department: Divisional Head Quarter Hospital Mirpur, Azad Kashmir

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTY-1200 CareFusion Country of Origin: <u>Vytre USA</u></p> <p>S/No of Ventilator: <u>690530</u></p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

[Signature]  
**DR. M. NADEEM KHAN**  
End user MBS D.A. FCPS (Gen. Phys. Med.)  
Name & Signature Associate Professor MBS H  
With official stamp Consultant Anesthetist  
Govt Teaching Hospital

[Signature]  
**Artema Medical**  
Manager /Service Engineer  
Name & Signature  
Ata ul Mustafa  
Contact No. 03034099582

[Signature]  
**Medical Superintendent**  
Govt Teaching Hospital  
Mirpur - A.K.

**Attendance Sheet**

(Training of Ventilator LTV-1200)

Qty. 01

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *Districtal Head Quarter Hospital, Mirpur, Azad Kashmir*

Name of Trainer:- *Ata ul Mustafa Cell no. 03024099582 98661-25-07-2020*

S/N O.	Name	Designation	Cell Number	Signature
1	<i>Dr. M. Nadeem Khan</i>	<i>Associate Prof. Anaeel Mir</i>	<i>03455420720</i>	<i>[Signature]</i>
2	<i>Shahid Hussain</i>	<i>Jrnt</i>	<i>03412-5475231</i>	<i>[Signature]</i>
3	<i>Hameer Zulfikar</i>	<i>Jrnt</i>	<i>0343151123</i>	<i>[Signature]</i>

*35/President*  
*Medical Training*  
*Dr. H.Q. Teaching Hospital*  
*Mirpur (A.K)*  
*2020*



**CORPORATE OFFICE:**  
 House # 42 B-2  
 Opposite National Special  
 Education Complex  
 Jinnah Town Lahore  
 T: +92 (0) 42 35171228-7  
 F: +92 (0) 42 35170947

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 2  
 Phase-5, D.I.C.A., Karachi, Pakistan  
 T: +92 (0) 21 3029039  
 F: +92 (0) 21 3887933

**RAWALPINDI OFFICE:**  
 Office # 1, 2nd Floor  
 Sarwat Plaza Sherwood  
 Murree Road, Rawalpindi  
 T: +92 (0) 51 2575020  
 F: +92 (0) 51 4375021

**PESHAWAR OFFICE:**  
 PP-812, Dera Gazi Khan  
 Center Peshawar Canton  
 T: +92 (0) 91 5294307

**NTN: 304756-1**  
 GST: 930782000094  
 www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JHOKAR TOWN LAHORE. PH# +92(042) 35371223-7 FAX #+92(042) 35176540

## INSTALLATION REPORT

Dated: 25-07-2020

Institution/Department: Divisional Head Quarter Hospital Mirpur, Azad Kashmir

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b>          Complete with all standard accessories including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion          Country of Origin: Yvoire USA</p> <p>S/No of Ventilator:- <u>E90630</u></p> <p style="text-align: right;">QD-01</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

[Signature]  
**DR M. NADEEM KHAN**  
 End user MBBS DA FCPS MCh (Paed Medicine)  
 Associate Professor MBBS MCh  
 Name & Signature: Consultant Anaesthetist  
 With official stamp of Teaching Hospital

[Signature]  
**Artema Medical**  
 Manager /Service Engineer  
 Name & Signature: Ata ul Mustafa  
 Contact No. 03024099582

[Signature]  
25/7/20  
**Medical Superintendent**  
 Div. HQ Teaching Hospital  
 Mirpur (A.K)

**Attendance Sheet**

(Training of Ventilator LTV-1200)

Qty. 01

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *Divisional Head Quarter Hospital Mirpur Azad Kashmir*

Name of Trainer:- *Ata ul Mustafa Cell no. 03024099582 Date: 25-07-2020*

S/N O.	Name	Designation	Cell Number	Signature
1	<i>Dr. M. Nadeem Khan</i>	<i>Associate Prof. Anesthesiologist</i>	<i>03455430720</i>	<i>[Signature]</i>
2	<i>Sheraz Hussain</i>	<i>Jr. T</i>	<i>03425635231</i>	<i>[Signature]</i>
3	<i>Haron Zulfikar</i>	<i>Jr. T</i>	<i>0343151131</i>	<i>[Signature]</i>

*25 July 2020*  
*Medical Superintendent*  
*Dr. M. Nadeem Khan*  
*Mirpur (A.K.)*



**CORPORATE OFFICE:**  
 House # 41 B-2  
 Opposite National Special  
 Education Complex  
 Jinnah Town Lahore.  
 T: +92 (0) 42 35771225-7  
 F: +92 (0) 42 35770407

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamindar Gothamohid Lane 2,  
 Phase-E, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35290060  
 F: +92 (0) 21 35879630

**RAWALPINDI OFFICE:**  
 Office # 1, 2nd Floor  
 Saeed Plaza, Islamabad  
 Market Road, Rawalpindi  
 T: +92 (0) 51 4570020  
 F: +92 (0) 51 4570021

**PESHAWAR OFFICE:**  
 2nd B/C, Swara Trade  
 Center Peshawar Cantt  
 T: +92 (0) 91 2394007

NTN - 3047044-1  
 GST - 235230200094  
 www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT


Dated: 18-08-2020

Institution/Department: District Head Quarter Hospital Neelum


<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:- 1- 191497</p> <p style="text-align: right;">Qty:01</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.



End user  
Name & Signature  
With official Stamp



Medical Superintendent  
DHQ Hospital Neelum



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Toseef Asghar  
Contact No.0303-6015036



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital , Neelum

Name of Trainer:- Toseef Asghar

QTY: 01

DATE: 18-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. M. Anwar Baw	MS. DH&H.	0355 8149365	
2	ARCHAD KHAN	MED. TECH	03556260301	
3	Dr. Akid H. Daw	Surgeon Specialist	0355-8053032	
4	Muhammad Z Hussain	SPM	03558113337	
5	Tahir Mughal	JTM	0355 8150313	
6	S. Zafar Ali Shah	J.T.S	03558110844	
7	M/o Roshan Shaban	N/A	03556306914	
8	Dr. Sajjad Hussain	CMO	0	
9	Engr. Javed Jilani	Electrical Material Equipment Engin	03558701220	
10	Dr. Wasim Yousaf	CMO	0334-3718054	

Signature of Head of Hosp/Department

  
 Medical Superintendent  
 DHQ Hospital, Neelum

For & on behalf of Artema Medical

Toseef Asghar

Sales & Service engineer



**CORPORATE OFFICE:**

House #43 B-2  
 Opposite National School  
 Education Complex  
 Jinnar Town Lahore  
 T: 0992 (0) 42 35571225-7  
 F: 0992 (0) 42 35178540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zarcozone Commercial Lane B  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 32955000  
 F: +92 (0) 21 35879830

**RAWALPINDI OFFICE:**

Office #1, 2nd Floor  
 Searat Plaza, Shamsabad  
 Murren Road, Rawalpindi  
 T: +92 (0) 51 4526920  
 F: +92 (0) 51 45779121

**PESHAWAR OFFICE:**

FF-813, Dairs Town  
 Center Peshawar, Cantt.  
 T: +92 (0) 91 5294307

**NTN - 3047744-1**

GST - 990382200594

www.artemamedical.com

AJK - DHQ Pallandari:

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042)35171225-7 FAX # +92(0)42-35176540

## INSTALLATION REPORT

Institution/Department: District Head Quarter Hospital, Pallandri

Dated: 21-08-2020

DETAIL OF EQUIPMENT	VENTILATOR Transport / PORTABLE Complete with all standard accessories Including Operating Manual etc.	Qty: 01
	Model: LTV2- 2200 CareFusion Country of Origin: VVAIRE USA S/No of Ventilator:- 1- L91724	
Note:	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.	

End user  
Name & Signature  
With official Stamp

  
MEDICAL SUPERINTENDENT  
DHQ HOSPITAL PALLANDRI

Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Toseef Asghar  
Contact No. 0303-6015036



# ARTEMA MEDICAL

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital, Pallandri

Name of Trainer:- Toseef Asghar

QTY: 01

DATE: 21-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Rizwan Khalil	M/officer	0344-9996602	
2	M. Abrar Khan	Chief Electronics Bio/Cel.	0345-3064490	
3	N/O			
4	Nazia Khalil	Nursing officer	0342-5655255	
5	Sadaf Zaidi	Nursing officer	0317-0516654	
6	Aqsa Attari	Junior technician	0340-9993500	
7				
8				
9				
10				

Signature of Head of Hosp/Department  
**MEDICAL SUPERINTENDENT**  
**DHQ HOSPITAL PALLANDRI**

For & on behalf of Artema Medical  
 Toseef Asghar  
 Sales & Service engineer



**CORPORATE OFFICE:**  
 House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35178540

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**  
 Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**  
 FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1  
 GST - 0300382200564  
 www.artemamedical.com

# Artema Medical

HOUSE NO. 43, R2 JODAR TOWN LAHORE. PH# +92(0)42 35171275-7 FAX # +92(0)42 35176349

## INSTALLATION REPORT

Dated: 18-08-2020

Institution/Department: Balochistan Institute of Nephro-Urology, Quetta.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Qty: 02 Country of Origin: Sylvaire USA</p> <p>S/No of Ventilator: ① L91214, ② L9102</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

[Signature]  
End user  
Name & Signature  
With official Stamp

[Signature]  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099302

cd  
Received & Identified  
Functional and

[Signature]  
Chief Executive Officer  
Balochistan Institute of Nephro-Urology  
Quetta BINUQ

## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-2200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *Balochistan Institute of Nephro-Urology, Quetta.*

Name of Trainer:- *Ata ul Mustafa Cell no. 03024099582*

Qty. 02

Date: *18-08-2020*

S/N	Name	Designation	Cell Number	Signature
01	<i>Shah Ehsan</i>	<i>P.S to CEO</i>	<i>07362622312</i>	<i>[Signature]</i>
02	<i>Faisal Khan</i>	<i>ICU-Tech</i>	<i>0322-8138475</i>	<i>[Signature]</i>
03	<i>DR. Qudus Ullah</i>	<i>Pharmacist</i>	<i>0301-3701100</i>	<i>[Signature]</i>
04	<i>Waseem Khan</i>	<i>ICU Tech</i>	<i>0332-1263261</i>	<i>[Signature]</i>
05	<i>Sadia J. Zaheer</i>	<i>ICU Nurse</i>	<i>0313-6961973</i>	<i>[Signature]</i>
06	<i>Engr. Abdul Subor</i>	<i>Bio-Medical Engr</i>	<i>03138963165</i>	<i>[Signature]</i>

*[Signature]*

**CORPORATE OFFICE:**  
 House A-43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35178940

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 3  
 Phase-3, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35205098  
 F: +92 (0) 21 35878839

**RAWALPINDI OFFICE:**  
 Office #1, 2nd Floor  
 Suncor Plaza Sharnahad  
 Murren Road, Rawalpindi  
 T: +92 (0) 51 4578920  
 F: +92 (0) 51 4575321

**PESHAWAR OFFICE:**  
 FF 813, Ozone Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 1254301

**NTN - 3047544-1**  
 GST - 9300362200984  
 www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JHILAR TOWN LAHORE. PH# +92(0)42 33171225-7 FAX # +92(0)42 33176540

## INSTALLATION REPORT



Dated: 17-08-2020


Institution/Department: Bolan Medical Complex Hospital, Quetta.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR <i>T<sub>transport</sub></i> / <i>PORTABLE</i></b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTY-2200 CareFusion <span style="float: right;">Qty: 02</span> Country of Origin: Yvoire, USA</p> <p>S/No of Ventilator: ① L 91698 ② L 91520</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user

Name & Signature  
With official Stamp

  
  
Medical Superintendent  
B.M.C. Hospital,  
Quetta.



Artema Medical

Manager/Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024999582

**Attendance Sheet**

(Training of Ventilator LTV-1200)

Model: LTV-2200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *Bolan Medical Complex Hospital, Quetta.*

Name of Trainer:- *Ata ul Mustafa* Cell no. 03024099582

Qty. 02

Date: *17-08-2020*

S/N O.	Name	Designation	Cell Number	Signature
(1)	<i>Inam Jullah</i>	<i>Head nurse</i>	<i>0334-2466621</i>	<i>[Signature]</i>
(2)	<i>Suriya Kazi</i>	<i>Staff Nurse</i>	<i>0334-7926087</i>	<i>[Signature]</i>
(3)	<i>Hani</i>	<i>Staff Nurse</i>	<i>0340-8389573</i>	<i>[Signature]</i>
(4)	<i>Afreena</i>	<i>Staff Nurse</i>	<i>0352-4491620</i>	<i>[Signature]</i>
(5)	<i>Dr. M. Saleem</i>	<i>M.S</i>		<i>[Signature]</i>
(6)	<i>Dr. Kamal</i>	<i>M.O.</i>	<i>0306-386645</i>	<i>[Signature]</i>

*Medical Superintendent  
B.M.C. Hospital,  
Quetta.*



HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

# INSTALLATION REPORT

Dated: 23-09-2020

Institution/Department: *District Head Quarter Hospital, Turbat*

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:- 1-L91479 2-L91584 3-L91411</p> <p style="text-align: right;">Qty. 03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

*Dr. M. Younus M.B.*

End user  
Name & Signature  
With official Stamp



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME:-District Head Quarter Hospital , Turbat

Name of Trainer:- Kamran Ahmad Khan

QTY: 03

DATE: 23-09-2020

S/NO	Name	Designation	Cell Number	Signature
1	Saeed A. Majed	Staff Nurse	0322324327	
2	Mehal Razaee	Staff Nurse	0322616129	
3	Asma <sup>Old</sup> Tariq M	Staff Nurse	03102669204	
4	Tilgan D/c Dilnosh	Staff Nurse	03178512776	
5	Parnaz Ali Soakbar Ali	Dispenser	03212979325	
6	Dr. Muzahid	Chief Spcl.	03212278558	
7	M. Shaukat	Dispenser	03212558283	
8	Waris Shah	Dispenser	03238592145	
9	DR Nazir Ali	C.M.O	03222050960	
10	Hub Bashir	N.O	03091085963	

Signature of Head of Hosp/Department



For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5 D.H.A. Karachi, Pakistan  
T: +92 (0) 21 3545900  
F: +92 (0) 21 35479519

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Safwat Plaza Shamsabad  
Murren Road Rawalpindi  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF R-13, Deans Trade  
Center Peshawar Cantt  
T: +92 (0) 91 5264307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT


Dated: 19-08-2020

Institution/Department: Fatima Jinnah General and Chest Hospital, Quetta

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyair USA</p> <p>Qty: 06</p> <p>S/No of Ventilator:- ① E90524 ② E90938 ③ E90839 ④ E90804 ⑤ E90729 ⑥ E90581</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp

  
**DR. AZEEM KHAN**  
M.B.S. M.C.P.S. F.C.P.S.  
Associate Professor  
Bolan Medical College Quetta  
Head Department of Pulmonology



**Artema Medical**  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582

# Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- Fatima Jinnah General and Chest Hospital, Quetta.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 06

Date: 19-08-2020

S/N O.	Name	Designation	Cell Number	Signature
	Dr. SHEREEN KHAN	HOD Pulmo	03333944667	
	Dr. Ali. Ahmed	Senior Specialist	0333-7916811	
	Dr. Nasir	consultant	0300-8851650	
	Dr. Zubin	DMS	03018020616	
	M. IYBAL	-	0300-3823207	
	A. Nadeem Durran	Bio medical eng	03003834664	
	Dr. K. Ghani	M.O.	0332-7893304	
	Noor Shah	OT A	03130882540	
	Mohammad-Asghar	Pharmacist	1333-7800682	
	Dr - Noor Kura	FCS PG	0333-7889069	
	Kiran	Staff Nurse		

19/8/2020  
 Assistant  
 Medical Superintendent  
 Fatima Jinnah General and  
 Chest Hospital Quetta

Balochistan – H.H. Shiekh Khalifa Bin Zayed Hospital Quetta:

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 21-08-2020

Institution: Sheikh Khalifa Bin Zayed Al- Nahyan medical Complex, Quetta.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Qty. 07 Country of Origin: Vyair USA</p> <p>S/No of Ventilator:- ① E90641 ② E90873 ③ E90609 ④ E90658 ⑤ E90918 ⑥ E90672 ⑦ E90503</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp

*[Signature]*

*[Signature]*

Resident Medical Officer  
Shaikh Khalifa Bin Zayed  
Hospital Quetta.

*[Signature]*

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 21-08-2020

Institution: Sheikh Khalifa Bin Zayyed Al- Nahyan medical Complex, Quetta.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:- L90284</p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp

Resident Medical Officer  
Sheikh Khalifa Bin Zayyed  
Quetta.

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582

## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 and LTV-2200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- Sheikh Khalifa Bin Zayed Al-Nahyan medical Complex, Quetta.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 08

Date: 21-08-2020

S/N O.	Name	Designation	Cell Number	Signature
	DR A Rasheed	M.O	03012338928	
	DR Khadija Hani	M.O	03322651194	
	AKHTAR AHMED	O.T. Tech	0333-7970538	
	Dr. Farooq	Consultant		
	DR Ellahi Baig	Consultant	03337863369	
	Shehzad Rafique	Male Nurse	03009381613	
	R/N Nardira Khan	Charge nurse	0334-2852329	
	Dr. Asadullah	M/O	0336-8061810	
	R/N Sofia	C/Nurse	02333639054	
	Saira Bano	Staff Nurse	03108237836	
	Dr. Muhibullah	M.O	03138322491	

**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879829

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sahwar Plaza Shamsabad  
Muneeb Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF-813, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0301362000064

[www.artemamedical.com](http://www.artemamedical.com)

# Artema Medical

HOUSE NO. 43, B2 JHAR TOWN LAHORE. PH: +92(042) 35173225-7 FAX: +92(042) 35176340

## INSTALLATION REPORT

Dated: 13-08-2020

Institution/Department: Sandeman Provincial Hospital, Quetta.

**DETAIL OF EQUIPMENT**

*VENTILATOR Transport / PORTABLE*  
Complete with all standard accessories  
Including Operating Manual etc.

Model: *LTY-2200 CareFusion*  
Country of Origin: *Vyaire USA*

Qty: *02*

S/No of Ventilator: *① L91363 ② L91665*

**Note:**

*The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.*

End user  
Name & Signature  
With official Stamp

**DR. SYED AHMED SHAH**  
18/8/20  
20/21  
Professor of Medicine  
Bolan Medical College  
Department of Medicine Unit III  
Sunderbary (for Hospital Care)

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099502



# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 20.08.2020

Institution: Nawab Ghous Baksh Raisani Memorial Hospital, Mastung.

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR T<sub>ransport</sub> / P<sub>ORTABLE</sub></b> - Complete with all standard accessories Including Operating Manual etc.  Model: LTV-2200 CareFusion Qty. 03 Country of Origin: Vyaire USA  S/No of Ventilator:- ① L91594 ② L91589 ③ L91820
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
-----  
**End user**  
Name & Signature  
With official Stamp  
  
MEDICAL OFFICER  
S.N.G.B.R.M HOSPITAL  
MASTUNG.

  
-----  
**Artema Medical**  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582

  
Focal Person: FOP Covid-19

## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-2200 CareFusion







Country of Origin: Vyaire USA

HOSPITAL NAME:- Nawab Ghous Bakhsh Raisani Memorial Hospital, Mastung.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 03

Date: 20-08-2020

S/N O.	Name	Designation	Cell Number	Signature
1	Dr ANGEES AHMED	Anaesthetist	03070511915	
2	Dr. Saifullah	Incharge of Blood Bank	03352011184	
3	Dr. Shamsuddin	ENT Specialist	03458205614	
4	Dr. V. A. Qureshi		0334-9466161	
5	Dr. Umka	P.S.	03368055791	
6	Ali Saad	T.O	03333786339	

MEDICAL OFFICER  
S.N.G.B.R.M HOSPITAL  
MASTUNG

**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lang 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 813, Deans Trade  
Center Peshawar Cantt  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300362200964

www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 02/09/2010

Institution/Department: 30 Bedded Hospital, Muhammad Abad, Gilgit.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:- L91850</p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

  
End user  
Name & Signature: **DR. MUHAMMAD LATIF**  
With official Stamp: Additional Principal Medical Officer / DMS.

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 0302 4099582



# ARTEMA MEDICAL

## Attendance Sheet

(Training of Ventilator)

Model: LTV-2200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- 30 Bedded Hospital, Muhammad Abad, Gilgit.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 01

Date: 05-09-2020

S/NO.	Name	Designation	Cell Number	Signature
1	Dr. M. Latif	DMS/ADMO	03155227074	
2	Dr. Humaira	LMO	03488812290	
3	Saqib wali	RN	03132459061	
4	M. Hussain	JM-T	03111871390	
5	Chulistan	Bscn/RN		
6	Dilber Hussain	voice/RN	03555644406	
7	Sifat shah	W/ Masters	0344-5363357	
8	/	/	/	/
9	/	/	/	/
10	/	/	/	/

Signature of Head of Hosp/Department

**DR. MUHAMMAD LATIF**  
 Additional Principal  
 Medical Officer / DMS

For & on behalf of Artema Medical

Ata ul Mustafa  
 Assistant Manager



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35178540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 03/09/2020

Institution/Department: Civil Hospital Karimabad, Hunza.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <i>P</i>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:- E90715</p> <p>Qty. 01</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

-----  
**End user**  
Name & Signature  
With official Stamp

Dr. Asma Baig  
Baig LMO  
Incharge CH  
Karimabad  
M.O.I / C  
CIVIL HOSPITAL  
Karimabad Hunza

-----  
**Artema Medical**  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582



**Attendance Sheet**

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion




Country of Origin: Vyaire USA

HOSPITAL NAME:- Civil Hospital Karimabad, Hunza.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 0

Date: 3rd, Sep, 2020

S/NO.	Name	Designation	Cell Number	Signature
1	Dr. Asma Baig	LMD	03160506710	Asma Baig
2	Hooran	JMT	03125832756	
3	Zahid	JPT	03411381010	
4	Noor.	Bio-medical Engr	0344-8838357	
5				
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
District Health Officer  
Hunza

For & on behalf of Artema Medical

Ata ul Mustafa  
Assistant Manager



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295086  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Munee Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cant.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300362200

www.artemamedical.com

GB – DHQ Chilas:

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 08-09-2020

Institution/Department: Rural Head Quarter Hospital, Chilas.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <i>P</i>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyair USA</p> <p>S/No of Ventilator: <u>E90406</u></p> <p>Qty. 01</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user

Name & Signature  
With official Stamp

[Signature]  
Medical officer  
DHQ Hospital Chilas

Artema Medical

Manager /Service Engineer

Name & Signature:

Ata ul Mustafa

Contact No. 03014099585



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion








Country of Origin: Vyaire USA

HOSPITAL NAME:- Rural Head Quarter Hospital, Chilas.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 01

Date: 08-09-2020

S/NO.	Name	Designation	Cell Number	Signature
1	Dr. Ejaz Ullah	Medical officer	03339841090	
2	Hazrat wali	JMT	03555603377	
3	Nizam ul Din	JMT	03555773908	
4	Suleem Akhtar	Store keeper	03555653387	
5	Ehtesam Raza	S.M.T.	03555253683	
6	Dr. Farid Alam	MO	0344-5605399	
7				
8				
9				
10				

Signature of Head of Hosp/Department

MEICAL SUPERINTENDENT  
R.H.Q HOSPITAL CHILAS

For & on behalf of Artema Medical

Ata ul Mustafa

Assistant Manager



**CORPORATE OFFICE:**  
House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore  
T: 0092 (0) 42 35171225-7  
F: 8092 (0) 42 35176540

**KARACHI OFFICE:**  
Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane-5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**  
Office # 1, 2nd Floor  
Sarwar Plaza Sharnabad  
Muree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**  
FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1  
GST - 0300382200564  
www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 07-09-2020

Institution/Department: District Head Quarter Hospital, Ghizer.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:- L91897</p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp

*Shah*  
Dr. Nadeem Shah  
C/S, A.P.M.O DHQ Hospital  
Ghaker G-B

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099587



## Attendance Sheet

(Training of Ventilator)

Qty. 02









Model: LTV-1200 and LTV-2200 CareFusion

Date: 07-09-2020

Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital, Ghizer.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

S/NO.	Name	Designation	Cell Number	Signature
1	Dr. Naseem Shah	APMO / child specialist	0312-6818883	
2	Dr. Zamam Shah	APMO	03460 860 503	
3	Farmen daad	JMT	03555157870	
4	Sultana Rahmat	OT Tech	03555350475	
5	Bulhan Jee	OT Tech	03555 4114 507	
6	Tamara Khan	Dietary Tech	0342 5835602	
7	Dr. Shabari	LMO	0365 42 42 650	
8	ZUMRI NAZIR	charge nurse	03555343602	
9				
10				

Signature of Head of Hosp/Department

For & on behalf of Artema Medical

Ata ul Mustafa

Assistant Manager



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A. Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 36879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sahwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 09-09-2020

Institution/Department: Rural Head Quarter Hospital, Skardu.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:- <u>L91524</u></p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

*Dr. Shakir Hussain*  
Senior Medical Officer  
DHQ Hospital Skardu

End user  
Name & Signature  
With official Stamp

*M/S*  
*9920*  
Deputy Medical Superintendent  
DHQ Hospital Skardu

Artema Medical

Manager /Service Engineer  
Name & Signature  
Ata ul Mustafa  
Contact No. 0300-495624



## Attendance Sheet

(Training of Ventilator LTV-2200)

Qty. 01







Model: LTV-2200 CareFusion

Date: 09-09-2020


Country of Origin: Vyaire USA

HOSPITAL NAME:- Rural Head Quarter Hospital, Skardu.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

S/NO.	Name	Designation	Cell Number	Signature
1	Dr. M. Asif Raza	Consultant Surgeon / MS Anesthesiologist / Rural Hospital	0346-9555116	
2	Dr. Shakir Hussain	Anesthesiologist + ICU / Rural Hospital Skardu	0345 5943396	
3	Munawar Aali	ICU Doctor - RHQ Hospital	0342-545007	
4	Muhammad Hassan	ICU Med Staff	0346-5041844	
5	Imtiaz Alam	Store Keeper	03408917139	
6	Ghazib Hussain	BME	03412925044	
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
 Deputy Medical Superintendent  
 RHQ Hospital Skardu

For & on behalf of Artema Medical

Ata ul Mustafa

Assistant Manager



CORPORATE OFFICE:

House # 43 B-2  
 Opposite National Special

KARACHI OFFICE:

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Commercial Lane 5

RAWALPINDI OFFICE:

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi

PESHAWAR OFFICE:

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200

www.artemamedic

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 04-09-2020

Institution/Department: Provincial Head Quarter Hospital, Gilgit.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:- <u>E90931</u></p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

[Signature]  
End user  
Name & Signature  
With official Stamp

[Signature]  
Medical Superintendent  
PHQ Hospital, Gilgit.

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 0302409350



# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 04-09-2020

Institution/Department: Provincial Head Quarter Hospital, Gilgit.

<b>DETAIL OF EQUIPMENT</b>	<b>V</b> ENTILATOR <i>T</i> ransport / <b>P</b> ORTABLE Complete with all standard accessories Including Operating Manual etc.  Model: LTV-2200 CareFusion Country of Origin: Vyaire USA  S/No of Ventilator:- <u>LA1539</u>  Qty. 01
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

Ata ul Mustafa  
-----  
End user

Name & Signature  
With official Stamp

Ata ul Mustafa  
Medical Superintendent  
DHQ Hospital Gilgit

Artema Medical

Manager /Service Engineer

Name & Signature:

Ata ul Mustafa

Contact No. 03024099582



## Attendance Sheet

(Training of Ventilator)

Model: LTV-1200 and LTV-2200 CareFusion






Country of Origin: Vyaire USA

HOSPITAL NAME:- Provincial Head Quarter Hospital, Gilgit.


Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 02

Date: 04-09-2020

S/NO.	Name	Designation	Cell Number	Signature
1	Noor ud Din	BMT	03462189156	
2	Mir Abbas	JMT	03555280566	
3	Saifurab Ahmad	JMT	03555271250	
4	Niat Khan	JMT	03555268159	
5	Dr. Abid	Amateur		
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
 Medical Superintendent  
 DHQ Hospital Gilgit

For & on behalf of Artema Medical

Ata ul Mustafa  
 Assistant Manager



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200584

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 26-09-2020

Institution/Department: Rural Head Quarter Hospital, Gilgit.

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.  Model: LTV-2200 CareFusion Country of Origin: Vyaire USA  S/No of Ventilator:- <u>L 91613</u>	Qty. 01
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.	

  
-----  
**End user**  
Name & Signature  
With official Stamp

Medical Superintendent  
City Hospital Gilgit

-----  
**Artema Medical**  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582



**Attendance Sheet**

(Training of Ventilator)

Model: LTV-2200 CareFusion








Country of Origin: Vyaire USA

HOSPITAL NAME:- Rural Head Quarter Hospital, Gilgit.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 01

Date: 04-09-2020

S/NO.	Name	Designation	Cell Number	Signature
1	Ehsan	JMT	0355545752	
2	Ismael	O.T.A	0355507734	
3	Nasir Jan	O-T A	0311806663	
4	Rahid	JMT	0266450749	
5	Imair Ahmad	JMT	0366511822	
6	Muhammad Waq	OT instructor	0355545607	
7				
8				
9				
10				

Signature of Head of Hosp/Department

Medical Superintendent  
City Hospital Gilgit

For & on behalf of Artema Medical

Ata ul Mustafa  
Assistant Manager



**CORPORATE OFFICE:**  
House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**  
Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**  
Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**  
FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

**NTN - 3047744-1**  
GST - 0300382200564  
[www.artemamedical.com](http://www.artemamedical.com)

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 03-09-2020

Institution/Department: Rural health Center, Chalt Nagar, Nagir.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyair USA</p> <p>S/No of Ventilator:- E90423</p> <p style="text-align: right;">Qty. 01</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

-----  
  
End user  
Name & Signature  
With official Stamp

District Health Officer  
Nagar

-----  
  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024099582



## Attendance Sheet

(Training of Ventilator)

Model: LTV-1200 CareFusion






Qty. 01

Country of Origin: Vyaire USA


Date:

HOSPITAL NAME:- Rural health Center, Chalt Nagar, Nagir.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

S/NO.	Name	Designation	Cell Number	Signature
1	Dr Alam	Dr M/O	03155289905	
2	Dr Qasim	Dr M/O	03118069525	
3	Alam-uddin J	JMT	03555405062	
4	Latif Hussain	JMT	03555229027	
5	Madeem-ullah	JMT	03129814018	
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
District Health Officer  
Nagar

For & on behalf of Artema Medical

Ata ul Mustafa  
Assistant Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sanwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 24.08.2020...


Institution/Department: Ayub Medical And Teaching Hospital , Abbottabad

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>Transport / P</i>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- E90644 2- E91048</p> <p>Qty: 02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.



End user  
Name & Signature  
With official Stamp

Dr. Munawar Air Awan  
Assistant Professor  
Consultant Intensivist, IC MICU  
ATH-MTI Abbottabad



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Toseef Asghar  
Contact No. 03036015036



Medical Director  
Medical Teaching Institution  
Abbottabad

## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion








Country of Origin: Vyair USA

HOSPITAL NAME:- Ayub Medical And Teaching Hospital , Abbottabad

Name of Trainer:- Toseef Asghar

QTY: 02

DATE: 24-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	DR. MAUNAWARA	AP - Critical Care.	03107775559	
2	Hfn Farzana Sheikh	Head Nurse	03449455210	
3	CN Tahira Saqib	CN.	03155271884	
4	CN Samra Malik	C.N.	0314-2268602	
5	CN Tajuddin	CN	03469383471	
6	Dr. Badshah	TMO	0343-5195325	
7	Dr. Alina Farooq	H.O	0531-9355459	
8				
9				
10				

Signature of Head of Hosp/Department

  
 Medical Director  
 Ayub Medical Teaching Institution  
 Abbottabad

For & on behalf of Artema Medical

Toseef Asghar

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295068  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 813, Dwaris Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5294307

NTN - 3047744-1

GST - 0300382200964

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 23-09-2020

Institution/Department: - Category D Hospital Shoalm South Waziristan

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIRF USA S/No of Ventilator:- 1- L92689                                   2- L91543</p> <p>Qty: 02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion










Country of Origin: Vyaire USA

HOSPITAL NAME:- Category D Hospital Shoalm South Waziristan

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE: 03-09-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Jahan Kazi	Consultant Physician	03303590098	
2	Dr. Noiaz Ali	G. Surgeon	03349332625	
3	Ibrar Ahmad	Male Nurse	0319-8503003	
4	Syed Zain Shah	male Nurse	03005611295	
5	Noor Bad Shah	male Nurse	03469547967	
6	BASHIR AHMAD	Male-nurse	0342-0905432	
7	M. Liaq Khan	Male Nurse	03012276536	
8	Dr. Behzad Baloch	Nephrologist	03009093140	
9	Dr. Tajammul	MS	03215245865	
10				

Signature of Head of Hosp/Department



For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35679839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sanwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV-1200 CareFusion









Country of Origin: Vyair USA

HOSPITAL NAME:- District Head Quarter Hospital, Batagram


Name of Trainer:- Toseef Asghar

QTY: 02

DATE: 25-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Gul Khan	Cardiologist	0333-5612605	
2	M. Sauleh Shah	Charge Nurse	0341-9757190	
3	Wahid Khan	Charge Nurse	0313-2766615	
4	Rebia Perwaiz	Charge Nurse	0336-5728232	
5	Shahar Ali	Charge Nurse	03489514852	
6	Anwer Zaid	Charge Nurse	0312-3001167	
7	Sabah Perwaiz	Charge Nurse	0341 3344886	
8	DR SYED NASER SHAH	MS, DHR, H, M, J	0333 9617310	
9				
10				

Signature of Head of Hosp/Department



Medical Superintendent  
D.H.Q Hospital,  
Batagram

For & on behalf of Artema Medical

Toseef Asghar

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Munee Road, Rawalpindi,  
T: +92 (0) 51 45759020  
F: +92 (0) 51 4576921

**PESHAWAR OFFICE:**

FF 613, Deane Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200664  
www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 15-08-2020

Institution/Department: *District Head Quarter Hospital ,Dir lower*

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:- 1- <u>L91926</u>                                   2- <u>L91711</u>                                   3- <u>L99711</u></p> <p style="text-align: right;">Qty. 03</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

*Caud*  
*Dr. Saeed-ur-Rahma*

End user  
Name & Signature  
With official Stamp

*Counter signed*  
*[Signature]*  
*15/08/2020*

Medical Superintendent  
DHQ Hospital  
Dir (L) at Timergara



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion







Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital , Lower Dir


Name of Trainer:- Kamran Ahmad Khan

QTY: 03

DATE:

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Saad-ur-Rahman	Anesthetist	03469587775	
2	Dr. Siddique-ur-Rahman	<sup>Mo</sup> Anesthetist	03219083076	
3	Dr. Sheraz	DNMS	03459590885	
4	ANIL SAID	Male Nurse	0313-8600797	
5	SHAH NUSRAN	Male Nurse	0301-3038155	
6	Bilal Khan	Surgeon	0310-3311413	
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
 Medical Superintendent  
 D H Q Hospital  
 Dir (L) at Timergara

For & on behalf of Artema Medical

Kamran Ahmad Khan  
 Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sanwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564  
[www.artemamedical.com](http://www.artemamedical.com)

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PII# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT


Dated: 17-08-2020

Institution/Department: *District Head Quarter Hospital , Dir Upper*

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- E90954 2- E90785</p> <p>Qty: 02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

Medical Super  
D.H.Q Hospital  
Upper Dir  
S  
7/8

End user  
Name & Signature  
With official Stamp



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion








Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital, Dir Upper

Name of Trainer:- Kamran Ahmad Khan


QTY: 02

DATE:

S/NO	Name	Designation	Cell Number	Signature
1	DR. Khalid Khan	DMS	0300-5295380	
2	DR. Hamidullah	DMS II	0302-5797612	
3	Nasir Ahmad	EMT	0170312-957720	
4	Rubina	Charge nurse		
5	Zalida	"		
6	Dr. Babar Khan	MO, ICU	03339700870	
7	DR S. MISHAL	MS OUKH	03335032431	
8				
9				
10				

Medical Superintendent  
D.H.Q. Hospital  
Dir Upper

Signature of Head of Hosp/Department



For & on behalf of Artema Medical  
Kamran Ahmad Khan  
Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com



# ARTEMA MEDICAL

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion











Country of Origin: Vyair USA

HOSPITAL NAME:-District Head Quarter Hospital Hangu

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE: 27-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Khalid Ahmed	Anaesth Tech	0333-9115518	
2	Lazal Mehnd	U	-	
3	Umar Ahmad	S/tech	-	
4	Mis. Sumera	A/tech	-	
5	Kashif Ullah	S/tech	-	
6	Hayat Waris	S/tech.	-	
7	Aiman	S/tech	-	
8	Abdullahi	S/tech	-	
9	DR. Walayat Ullah	M.S.	0333-9296832	
10	.	.	.	

Signature of Head of Hosp/Department

  
**MEDICAL SUPERINTENDENT**  
 Sherwood Farid Khan D.H.Q  
 Hospital - Hangu

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 10-08-2020

Institution/Department: *District Head Quarter Hospital , charsadda*

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- E90760= 2- E90763=</p> <p>Qty:02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

*[Signature]*  
Dr. M. Ashfaq  
End user  
Name & Signature  
With official Stamp  
DR. MUHAMMAD ASHFAQ  
MBBS, MS (A&E)  
In charge Emergency Department  
DHQ Hospital Charsadda

*[Signature]*  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444



ARTEMA MEDICAL  
House # 43  
B2, Johar Town  
Lahore

## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion











Country of Origin: Vyair USA

HOSPITAL NAME:- District Head Quarter Hospital , Charsadda

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE:

S/NO	Name	Designation	Cell Number	Signature
1	Habib Anwar.	Male Nurse.	03003340574	
2	Zahir	Medical officer	0343 9889481	
3	Noman	male nurse	0365 2483 <sup>414</sup>	
4	Mohib Zaman	male nurse	0307-5685304	
5	Ali Zuberain	Male Nurse	0349745263	
6	M. Zesham	Male Nurse	03139520164	
7	Haseen ulah	Male Nurse	0312537872	
8	Ali-Khan	male nurse	03038229039	
9	Kashif Khan	Male nurse	03411084205	
10	Mex Nawaz	Male Nurse	0311-6904748	

Signature of Head of Hosp/Department

  
 Medical Superintendent  
 D.H.Q. Hospital  
 Charsadda  
 07/2020

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# ARTEMA MEDICAL

## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion



Country of Origin: Vyair USA

HOSPITAL NAME:-District Head Quarter Hospital , Charsadda

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE:

S/NO	Name	Designation	Cell Number	Signature
1	D. M. Agha	DMS	0333-9340409	
2	D. M. Agha	MS	0316-0960222	
3				
4				
5				
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
Medical Superintendent  
D.H.Q. Hospital  
Charsadda

For & on behalf of Artema Medical  
Kamran Ahmad Khan  
Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
E: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382202564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 18-08-2020

Institution/Department: *District Head Quarter Hospital, Khar Bajaur*

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:- 1- E90964 2- E91004</p> <p style="text-align: right;">Qty: 02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

.....  
*Abdur*  
End user  
Name & Signature  
With official Stamp  
Abdur Rahman  
M.B.B.S M.C.P.S  
Anaesthesiologist  
OT Incharge

.....  
*Kamran*  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444



## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion






Country of Origin: Vyaire USA

HOSPITAL NAME:-District Head Quarter Hospital , Khar Bajaur

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE:

S/NO	Name	Designation	Cell Number	Signature
1	DY Abdul Rahman	Distt Anesthesio logist	03028012699	
2	Iqbal Noor	Anesthesia Tech	0345-9279196	
3	Wazir Khan	M.S.	0303 8877 446. 0333-4446180	
4	M. Azam	Store keeper	0301-5718704	
5	Dr Nouseeb Gul	DMS	0345-9152485	
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

Medical Superintendent  
DHQ: Hospital  
Khar Distt: Bajaur

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com



HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 19-08-2020

Institution/Department: *District Head Quarter Hospital ,Batkhela Malakand*

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR <i>T</i>ransport / <i>P</i>ORTABLE</b> <i>Complete with all standard accessories</i> <i>Including Operating Manual etc.</i>  Model: LTV2- 2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1-L91515 2-L92083 3-L91703  Qty. 03
<b>Note:</b>	<i>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</i>

*Dr. Saad-ur-Rehman*

End user  
Name & Signature  
With official Stamp

*19/08/2020*  
MEDICAL SUPERINTENDENT  
DHQ Hospital Batkhela



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion










Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital, Batkhela Malakand

Name of Trainer:- Kamran Ahmad Khan

QTY: 03

DATE: 19-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Afkhar Muhammad	Medical Specialist	0333 9335622	
2	Dr. Yasir Khan	Neurologist	0333-9466897	
3	DR Waqar-ul-Muek	Anaesthetist	0315-5744503	
4	Rezaullah	Nurse	0334-3002872	
5	Nisar Khan	-/-	0333-2357825	
6	Bilal	-/-	0340-8822161	
7	Dr Siraj Khalid	DMS (Admin)	0334 9336910	
8	Dr Asghar Khan	DMS	0342-984231	
9	Dr Shahid Waseem	DMS	0345-547487	
10				

Signature of Head of Hosp/Department

MEDICAL SUPERINTENDENT  
DHQ Hospital Batkhela

For & on behalf of Artema Medical

Kamran Ahmad Khan  
Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com



## INSTALLATION REPORT

Dated: 28-08-2020

Institution/Department: *District Head Quarter Hospital ,Karak*

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1-LA1180 2-LA1908</p> <p style="text-align: right;">Qty. 02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp  
*[Signature]*  
Deputy Medical Superintendent  
DHQ Hospital Karak

*[Signature]*  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion







Country of Origin: Vyaire USA

HOSPITAL NAME:-District Head Quarter Hospital , Karak

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE: 28-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Sana ullah	Anesthesia Tech	03335308208	
2	Zaib um nisa.	Ch. Nurse	03171914139	
3	Mohammad Jady	chief aneth Tech	03339719519	
4	Nafees ullah	Anesthesia Tech	0333-9290865	
5	Zubair Ahmed	Anesthesia Tech	0346-9283392	Zubair
6	Anees	Anesthesia	0346839075	
7	Amir Sultan	Anesthesia	03149401119	
8	Muhammad Brooj	OT Tech.	03459860828	
9				
10				

Signature of Head of Hosp/Department

Deputy Medical Superintendent  
DNQ Hospital Karak

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575820  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540


## INSTALLATION REPORT

Dated: 25-02-2020

Institution/Department: District Head Quarter Hospital, Kohat

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- L91568 2- L92737 3- L92714</p> <p>Qty. 03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
End user  
Name & Signature  
With official Stamp

  
Deputy Medical Superintendent  
Dist: HQH- Hospital, Kohat

  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran Ahmad Khan  
Contact No. 03114690444



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion









Country of Origin: Vyaire USA


HOSPITAL NAME:- District Head Quarter Hospital Kohat

Name of Trainer:- Kamran Ahmad Khan

QTY: 03

DATE: 25-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	DR YASIR	MEDICAL OFFICER ANESTHESIA DEPT	03339216687	
2	ARBAB Sikander	Clinical Technologist	0333 971878	
3	Zafar Iqbal	Charge NURSE	0333-2741103	
4	Hamid Ikram	Pharm Tech	0333-9647837	
5	MARSEM Ahmad Khan	Charge Nurse	0333-2493512	
6	Shireen Akhtar	Charge NURSE	03329462299	
7	Sudayya Bano	charge nurse	03329828060	
8	Dr. Hashim Saqib Syed	DMS	03348289596	
9				
10				

  
Signature of Head of Hosp/Department

Deputy Medical Superintendent  
Dist: HQ: Hospital, Kohat.

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

**NTN - 3047744-1**

GST - 0300382200564

www.artemamedical.com



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital LakkiMarwat

Name of Trainer:- Kamran Ahmad Khan


QTY: 02

DATE: 02-09-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. ASGHAR	MEDICAL	03330935860	
2	Bashirullah Marwat	SPECIALIST The NEWS	0315-9337793	
3	Shakeri Khan	NEWS	0333-9739282	
4	Yasir Khan	DUT S.vice president	0300979760	
5	Walid Marwat	Manager - Ay	0332-9753407	
6	Abuzar	Comm man	033526347285	
7	OWAIS QARNI	C.T Anaesthetist	0334-1906980	
8	Dr. Ismail Khan	DMS	03349026767	
9	Dr Haleem-m. Rehman	MS	0333-9266766	
10	M. Sami Khan	Store keeper		

Signature of Head of Hosp/Department

  
 Medical Superintendent  
 D.H.Q Hospital Lakki Marwat

  
 For & on behalf of Artema Medical  
 Kamran Ahmad Khan  
 Sales & Service engineer



**CORPORATE OFFICE:**  
 House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**  
 Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**  
 Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**  
 FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1  
 GST - 0300382200564  
[www.artemamedical.com](http://www.artemamedical.com)



## INSTALLATION REPORT

Dated: 26-08-2020

Institution/Department: District Head Quarter Hospital Meshti Mela, Orakzai

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- L91482 2- L91687</p> <p style="text-align: right;">Qty. 02</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kanran ahmad khan  
Contact No. 03114698444



## Attendance Sheet

(Training of Ventilator LTV2- 2200 )

Model: LTV2-2200 CareFusion








Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Hospital Mestimela, Orakzai

Name of Trainer:- Kamran Ahmad Khan

QTY: 02

DATE: 26-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. HAMMAD	Anesthetist	0321-7797600	
2	Dr. Mujahid Hussain	CMO	0332 9514550	
3	Laig Shah	Nursing Supervisor	0345 3297725	
4	Jawad	Anesth Tech		
5	Nasir	OT Tech.		
6	Dr. ASGHAR SHAH	MS	0330916040	
7	Dr. Fawad	MO	0332 9160165	
8				
9				
10				

Signature of Head of Hosp/Department



For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 11-08-2020

Institution/Department: Institute of Hepatology Nishtarabad Peshawar

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VVAIRE USA S/No of Ventilator:- 1- E90505 2- E90717 3- E90741 4- E90412 5- E91003 6- E91066</p> <p>Qty. 06</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



Artema Medical  
Sales & Service Engineer  
Name & signature  
Contact# 0303-6015036



## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion

Country of Origin: Vyairc USA

HOSPITAL NAME: *Institute of Rehabilitation & Health Services Peshawar*

Name of Trainer: *Insof Asghar*

QTY: 06

DATE: 11-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	<i>Dr. Muhammad Imran</i>	<i>Consultant Anesth</i>	<i>03334457550</i>	<i>[Signature]</i>
2	<i>Dr. M. Ibrahim Khan</i>	<i>Medical Specialist</i>	<i>0336-9966225</i>	<i>[Signature]</i>
3	<i>Amir Ali</i>	<i>ICU nurse</i>	<i>03332033648</i>	<i>[Signature]</i>
4	<i>Dr. Amir Ali</i>	<i>Anesthologist</i>	<i>03009385723</i>	<i>[Signature]</i>
5	<i>Gulzar Mustafa</i>	<i>RT</i>	<i>07467460497</i>	<i>[Signature]</i>
6	<i>Dr. Rehail Khan</i>	<i>Medical Officer</i>	<i>03013262344</i>	<i>[Signature]</i>
7	<i>Salman Hassan</i>	<i>Logistic Asst</i>	<i>03443070134</i>	<i>[Signature]</i>
8				
9				
10				

Signature of Head of Hosp/Department

*Dr. Insof M.*  
*Facility Manager*

*[Signature]*



For & on behalf of Artema Medical

Sales & Service engineer

*[Signature]*



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Spinal  
Education Complex  
Jahar Town Lahore  
T: 042 (0) 42 3517225-7  
F: 042 (0) 42 3517542

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zameera Commercial Lane 5  
Phase-6, D.H.A. Karachi, Pakistan  
T: +92 (0) 21 3570500  
F: +92 (0) 21 3557909

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Ganga Plaza (Shamshad)  
Munir Road, Rawalpindi  
T: +92 (0) 51 4570020  
F: +92 (0) 51 4571941

**PESHAWAR OFFICE:**

FF-611, Darya Trunk  
Garden Peshawar Cantt  
T: +92 (0) 91 5294317

**NTN - 3047744-1**

0371-33338220094  
[www.artemamedical.com](http://www.artemamedical.com)



HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT


Dated: 11-08-2020


Institution/Department: Khyber Teaching Hospital, Peshawar

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- L92625 2- L90293 3- L91625</p> <p style="text-align: right;">Qty. 03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
Dr. Imran-ul-Haq  
Assistant Professor &  
Incharge SICU  
KTH/MTI

End user  
Name & Signature  
With official Stamp

  
Dr. Mohammad Haroon  
MBBS. FCPS, (Medicine)  
Asstt: Professor Medicine  
KTH Peshawar



  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV2- 2200 & LTV 1200)

Model: LTV2-2200 & LTV 1200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME: *Khyber Teaching* Hospital Peshawar

Name of Trainer:- Kamran Ahmad Khan

QTY: 05

DATE: 11-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr M. Hanson	AP MICU	0345 904 2922	
2	Dr Waheed	MO SICU	0332 723 1769	
3	Dr Imranul Haq	AP SICU	0333 996 2779	
4	Dr Aysha	MO SICU	---	
5	Haider Khan	BioMed Technician	0335-911530	
6	Naveemullah	Store incharge	0300-9394433	
7	Dr AISHA GUL	TRAINEE REGISTRAR MICU	0341-9091118	
8	DR MIAN SALEEM	SR MICU	0341-9199449	
9	Als Raizyari	ALSUP	0349163176	
10	Dr. Imran-ul-Haq Assistant Professor & Incharge SICU	TMO	0336-9105104	

Signature of Head of Hospital Department

For & on behalf of Artema Medical  
Kamran Ahmad Khan  
Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore,  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Sharnsabad  
Mumree Road, Rawalpindi.  
T: +02 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 13-08-2020

Institution/Department: Mardan Medical Complex

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CoreFusion Qty: 02 Country of Origin: VVAIRE USA S/No of Ventilator: 1- E91056 2- E91000</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
End user  
Name & Signature  
With official Stamp



  
Artema Medical  
Seal & Service Engineer  
Name & Signature:  
Touseef Asghar  
Contact No. 0302001503



## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion






Country of Origin: Vyaire USA

HOSPITAL NAME:- Maxdan medical Complex



Name of Trainer:- Yaseef Asghar

QTY: 02

DATE: 13-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Nabi Rahmay	AP-pulmonology	03459675569	
2	Dr. Fahad Ullah	TMO Medica	0302-5570156	
3	Zahir Shahzad	RN	0345-3362615	
4	Dr. Yasir Ali	MOU officer	0312-9028077	
5	Fartan	BSB-medical	0314-3313053	
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

For & on behalf of Artema Medical  
 Sales & Service engineer


**CORPORATE OFFICE:**

House # 42 B-2  
 Diplomat National Square  
 Education Complex  
 Sakar Town Lahore  
 T: 0992 011 42 25171226-7  
 F: 0302 011 42 25176549

**KARACHI OFFICE:**

Artema Medical  
 Plot No. 13-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase 5, D.M.A., Karachi, Pakistan  
 T: +92 (0) 21 25290046  
 F: +92 (0) 21 25879939

**RAWALPINDI OFFICE:**

Office # 1, 3rd Floor  
 Sarsal Plaza Sherwood  
 Muzra Road, Rawalpindi  
 T: +92 (0) 51 4579820  
 F: +92 (0) 51 4579821

**PESHAWAR OFFICE:**

FF 613, Dama Trade  
 Garden Peshawar Cantt  
 T: +92 (0) 51 5284517

**MTN - 304744-1**

SST: 0301082207964

[www.artemamedical.com](http://www.artemamedical.com)

# Artema Medical

HOUSE NO. 43, H2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35178540

## INSTALLATION REPORT

Dated: 12-08-2020

Institution/Department: Qazi Hussain Ahmed Medical Complex  
Nowsheera

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: YEARE USA S/No of Ventilator:- ① E90828 ② E90973 ③ E90992</p> <p style="text-align: right;">00-03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



**HOSPITAL DIRECTOR**  
Qazi Hussain Ahmed Medical Complex  
Nowsheera



Artema Medical  
Sales & Service Engineer  
Name & signature  
Contact#



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion








Country of Origin: Vyaire USA

HOSPITAL NAME: Gazi Hussain Ahmad medical complex Nowshera

Name of Trainer: Taseed Asghar

QTY: 03

DATE:

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Saad Sultan Sirhan	ASSISTANT PROFESSOR ANESTHESIA	0336-5634881	
2	Imtiaz ALI	RN OFFICER	0332-9691667	
3	Muhammad Imran Khan	RN OFFICER	0301-8307872	
4	Dr. M. Ayaz Khan	INDICATOR	03335539572	
5	Shakir ullah	RN OFFICER	03377045348	
6	M. Farhan	RN OFFICER	0314-9005671	
7	Rehan ullah	RN OFFICER	0342-0232118	
8				
9				
10				

Signature of Head of Hosp/Department

  
Dr. M. Ayaz Khan

**Dr. M. Ayaz Khan**  
PMDC No 9113-N  
M.O. Gazi Hussain Ahmad  
Medical Complex Nowshera

For & on behalf of Artema Medical  
Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore  
T: 0092 (0) 42 3517225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35679638

**RAIWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sawar Plaza Shamsabad  
Munee Road, Rawalpindi  
T: +92 (0) 51 4570920  
F: +92 (0) 51 4675621

**PESHAWAR OFFICE:**

FF-613, Deans Trade  
Center Peshawar Cantt  
T: +92 (0) 91 5284307

NTN - 4577272  
GST - 0310000000000000  
www.artemamedical.com



HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 20-08-2020

Institution/Department: Saidu Group Of Teaching Hospital , Swat

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- E90848 2- E90776 3- E90426</p> <p>Qty:03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444

## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion










Country of Origin: Vyair USA

HOSPITAL NAME:-Saidu Group Of Teaching Hospital, sawat

Name of Trainer:- Kamran Ahmad Khan

QTY: 03

DATE: 20-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Fawad Ali	MO Neurology	0346 9838881	
2	A Haulak	RN (ICU)	0340-8869583	
3	Rahmat Ali Ichi	RN (Nard Manj)	03439611936	
4	Fazila F	RN /IC Covid ICU	—	
5	Engr. Zakir Ullah	E.M.T	0341 9339531	
6	Engr. Barkat Ali	IC E.M.T	0346-2772888	
7	Engr T Barak Ullah	EMT	03489125392	
8	Fozal Wahab	ICP	0345-9524986	
9	Dr. M. Nazeem Arsan	MS	0300-5852665	
10				

Signature of Head of Hosp/Department

  
Medical Superintendent  
Saidu Teaching Hospital  
Saidu Sharif Street.

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Muree Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

**NTN - 3047744-1**

GST - 0300382200564  
www.artemamedical.com



## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion












Country of Origin: Vyatex USA

HOSPITAL NAME:- Woman & Children Hospital Rajar , Charsadda


Name of Trainer:- Touseef Asghar


QTY: 03

DATE: 10-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	WAKEEL KHAN	ANESTHESIA TECH	034-9911229	
2	Tahie	IA/Nurse	0313-9620326	
3	Samiyah Jau	ANESTHESIA <sup>ist</sup>	0315-9523818	
4	Fahmida Bajan	CIN nurse	0316-9957879	
5	Dr Kashif Ahmad	HOD ICU	0301-8320001	
6	Dr Parveen	CINURSE	03309259120	
7	CIN Nazia Kausar	CINURSE	03130096169	
8	CIN Haseena	CINURSE	0314-5696106	
9	Dr Babar	CINURSE	No 0334-5902491	
10	Taslim	charge nurse	03491903375	
11	Nahed Bajan	charge nurse	0311-8158423	

Signature of Head of Hosp/Department


  
HOD ICU

  
Sales & Service Engineer  
Woman & Children Hospital  
Rajar Charsadda

For & on behalf of Artema Medical

Touseef Asghar

Sales & Service Engineer





# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 18.08.2020

Institution/Department: *Allied Hospital Faisalabad.*

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:-</p> <ol style="list-style-type: none"><li>1. E 90771</li><li>2. E 90921</li><li>3. E 90737</li></ol> <p>Qty. 03</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

Engr. M. Haseeb Aslam  
Biomedical Engineer (BS-17)  
Genl. Allied Hospital Faisalabad

End user  
Name & Signature  
With official Stamp

*[Signature]*  
Med. In-charge Superintendent (Genl.)  
Allied Hospital Faisalabad

Artema Medical  
Manager / Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No: 03344670363





# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540


## INSTALLATION REPORT


Dated: 24.08.2020

Institution/Department: Aziz Bhatti Shaheed Teaching Hospital Gujrat.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: VVAIRE USA S/No of Ventilator:-</p> <ol style="list-style-type: none"><li>1. E 90754</li><li>2. E 90844</li><li>3. E 90702</li></ol> <p style="text-align: right;">Qty. 03</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user</p>

End user  
Name & Signature  
With official Stamp

  
DEPUTY MEDICAL SUPERINTENDENT  
A. B. S. TEACHING HOSPITAL  
GUJRAT

  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No:03344670363



## Attendance Sheet

(Training of Ventilator LTV-1200)










Qty. 03

Model: LTV-1200 CareFusion


Country of Origin: Vyaire USA

HOSPITAL NAME:- *Aziz Bhatti Shaheed Teaching Hospital Gujrat.*

Name of Trainer:- Amjad Ali

S/NO	Name	Designation	Cell Number	Signature
1	Nafarah Kalsoom	CIN	03404924121	
2	Saima Shah <i>Niaz</i>	CIN	03091091994	
3	Selma Khalid	CIN	0307-3912819	
4	Rukhsar Alban	CIN	03401573538	
5	Hina Rafiq	CIN	0348-8741224	
6	Maria Anwar	CIN	0333-8687826	
7	Mehjabin Zaid	CIN	03137427307	
8	Nabeem Noor	CIN	0322-5383926	
9	Aysha	CIN	0341-0113010	
10				

Signature of Head of Hosp/Department

  
**DEPUTY MEDICAL SUPERINTENDENT**  
**B. S. TEACHING HOSPITAL**  
**GUJRAT**

For & on behalf of Artema Medical

Amjad Ali  
 Manager.



CORPORATE OFFICE:

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0992 (0) 42 35171225-7

KARACHI OFFICE:

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066

RAWALPINDI OFFICE:

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

PESHAWAR OFFICE:

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN-3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JHAR TOWN LAHORE. PH# +92(042)35171225-7 FAX # +92(0)42.35176540

## INSTALLATION REPORT


Date: 27.08.2020

Institution/Department: Bahawal Victoria Hospital, Bahawalpur.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyaire USA</p> <p>S/No of Ventilator:-</p> <ol style="list-style-type: none"><li>1. E90397</li><li>2. E90713</li><li>3. E90768</li></ol>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

End user

Name & Signature  
With official stamp

  
**Dr. Farrukh Rashid**  
Consultant Anaesthetist  
Anesthesiology / I.C.U. Dr.  
Bahawalpur

Artema Medical

Manager / Service Engineer  
Name & Signature  
Ata ul Mustafa  
Contact No. 0302 409502





# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 27-08-2020


Institution/Department: District Headquarter Teaching Hospital DG Khan

DETAIL OF EQUIPMENT	VENTILATOR <i>T</i> ransport / <i>P</i> ORTABLE
	<p>Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1- L92442 2- L92066 3- L91353 4- L91776</p> <p style="text-align: right;">Qty: 04</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

DR. RAHMAT 

End user  
Name & Signature  
With official Stamp

43

  
A.P. Medical Officer  
Teaching Hospital, D.G.Khan

Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Toseef Asghar  
Contact No. 03036015036



**Attendance Sheet**

(Training of Ventilator LTV2- 2200 )

Model: LTV-2200 CareFusion






Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Teaching Hospital DG Khan

Name of Trainer:- Toseef Asghar

QTY: 04


DATE: 27-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	DR RAHMAT ULLAH	PGR	0342-8828088	
2	DR. Shaista Qazi	PGR	0333-3346861	
3	DR. Shoji-ullah	PGR	03370763786	Shoji.
4	FAIZ KALCEM.	Charge Nurse	0331-7304079	
5	Muneem Jomil	Technician	0331-0070018	
6	DR. Tariq Basheer	PGR	03316805833	Tariq B.
7	DR. Najeeb ur Rehman	AMS (Adm)	0333-6476602	
8				
9				
10				

  
 27/8/2020  
 Signature of Head of Hosp/Department  
 Medical Officer  
 Teaching Hospital, DG Khan

For & on behalf of Artema Medical  
 Toseef Asghar  
 Sales & Service engineer





**CORPORATE OFFICE:**

House # 43 B-2  
 opposite National Special  
 Education Complex  
 Jinnah Town Lahore  
 T: +92 (0) 42 35171225-7  
 F: +92 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No: 324, 3rd Floor  
 Zamzama Commercial Zone D  
 Phase-5, D.I.T.A, Karachi, Pakistan  
 T: +92 (0) 21 35295008  
 F: +92 (0) 21 35870839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Munshi Road, Rawalpindi  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 653 Deans Trade  
 Center Peshawar Cantt  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 18.08.2020

Institution/Department: DHQ Hospital Faisalabad.


<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <i>P</i>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:-</p> <p>Qty. 04</p> <ol style="list-style-type: none"><li>1. L 91495</li><li>2. L 91826</li><li>3. L 91487</li><li>4. <del>L 91458</del> L 91458</li></ol>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.


  
End user  
Name & Signature  
With official Stamp



  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No: 03344670363



  
Medical Superintendent,  
District Headquarters Hospital  
FAISALABAD



## Attendance Sheet

(Training of Ventilator LTV-2200)

Model: LTV-2200 CareFusion











Country of Origin: Vyair USA

HOSPITAL NAME:- DHQ Hospital Faisalabad.


Name of Trainer:- Amjad Ali

Qty. 04

DATE: 18.08.2020

S/NO	Name	Designation	Cell Number	Signature
1	Engr. Irfan Siddiqui	BIOMEDICAL ENGR.	0333 7686470	
2	Engr. Nayash Saifdar	Biomedical Engr.	0322-7737481	
3	DR Mehwish (SR)	Senior Registrar	0322-6003564	
4	Dr. Mubeen	M.O.	0323-6668936	
5	Dr. Rimsha	W.M.O.	03407796393	
6	Mumtaz Akhion	Head/Nurse	0322-6209774	
7	BERINA RIAZ	Charge Nurse	0306-6401870	
8	Ambreen	C/N	03006661406	
9	Sheyfa	Charge Nurse	0306-5270036	
10	Ramar	etc	0301-4770383	

Signature of Head of Hosp/Department

  
**Medical Superintendent,**  
**Maternity Headquarters Hospital,**  
**FAISALABAD.**

For & on behalf of Artema Medical

Amjad Ali  
 Manager.



**REGISTRAR ICU**  
**DHQ HOSPITAL**  
**FAISALABAD.**

**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4576920  
 F: +92 (0) 51 4576921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

**NTN - 3047744-1**

GST - 0300382200564  
 www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176540


## INSTALLATION REPORT

Dated: 07-08-2020


Institution/Department: KHAWAJA SAFDAR MEDICAL COLLEGE, SIALKOT.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyaire USA</p> <p>Qty. 02</p> <p>S/No of Ventilator:- 1. E90739 2. E90780</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

  
End user  
Name & Signature  
With official Stamp

  
B.M.E.

  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Anjad Ali  
Contact No. 03344670363

  
Principal  
Khawaja Muhammad Safdar  
Medical College, Sialkot  
& Allied Institutions

Briefed on Ventilation Support by USAID  
 Model - LTV1200 Case Fusion

dt: 02

ATTENDANCE SHEET

KHAWAJA MUHAMMAD SAFDAR MEDICAL COLLEGE, SIALKOT.

Sr. No.	Name	Designation	Signature
1	ZEEHAN AMSAD	Bio medical tech	[Signature]
2	DR. M. QASIM BUTT	AP SURGERY	[Signature]
3	Dr. Faizul Shakir	Associate Prof Surgery	[Signature]
4	DR. ANSAR LATIF	PROF OF SURGERY	[Signature]
5	Dr. Muhammad Latif	Associate Prof Surgery	[Signature]
6	H/W. Amtul Khurshid	Head Nurse	[Signature]
7	Dr. Nabeegh Rana	PCR Cardiology	[Signature]
8	CHN. Sabina Anis	Staff Nurse Cardiology	[Signature]
9	Dr. Sundar Sehri	UNMO Cardiology	[Signature]
10	CHN JAZBA JAVED	Staff Nurse ICU/Neuro	[Signature]
11	Monazza Bashir	CHN COI Dept	[Signature]
12	Zunaira	CHN NICU	[Signature]
13	MIN Raza Rubkha	MIN	[Signature]
14	Ghulam Fiaz	H/N	[Signature]
15	Manza Koushi	H/N	[Signature]
16	Sangha Nurse	CHN	[Signature]
17	Poonam	CHN	[Signature]
18	H.M. Mujammat	Bio Medical Engn.	[Signature]
19	Dr. M. Shariq	PCR Plastic Surgery	[Signature]
20	Dr. Kamal	HO Surgery I	[Signature]
21	DR. ALI GILL	HO Surgery II	[Signature]

# Artema Medical



HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 11.08.2020

Institution/Department: DHQ Teaching Hospital, Gujranwala.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-2200 CareFusion Country of Origin: VYAIR USA</p> <p>Qty: 04</p> <p>S/No of Ventilator:-</p> <p><b>Note:</b> The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>
----------------------------	--

End user:   
Name & Signature:   
With official Stamp

Artema Medical  
Manager /Service Engineer  
Name & Signature:   
Amjad Ali  
Contact No. 03344670363, 03134777134



## Attendance Sheet

(Training of Ventilator LTV-2200)

Model: LTV-2200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME:- DHQ Teaching Hospital, Gujranwala.


Name of Trainer:- Amjad Ali

Qty. 04

DATE: 11.08.2020

S/NO	Name	Designation	Cell Number	Signature
1	R. Muhammad Umar Butt	Registrar	0321 6472119	
2	Dr M. Ali Yousof	S Registrar	03474960348	
3	Dr Rifaat Azam	WMO	0321-7137822	
4	Dr ISRAR AHMED	PLR	03007757420	
5	Ena Zoya Shahid	Charge Nurse	03344688736	
6	CH Fatma Bashir	Charge Nurse	0337 4426266	
7	CH Shazia Anwar	charge Nurse	0330-6467344	
8	H/M Shauka	Head Nurse	0300 4152289	
9	Usman Ayub	District consultant	0321-8462524	
10	Faukhar	SMO/consultant	0300-6208664	

Signature of Head of Hosp/Department




Principal Medical Officer  
(A.M.S)

DHQ Teaching Hospital GRW.

For & on behalf of Artema Medical

Amjad Ali  
Manager.



**CORPORATE OFFICE:**

House # 42 B-2  
Ghazipur National Special  
Education Complex  
Jinnah Town Lahore  
T: +92 (0) 42 35171225-7  
F: +92 (0) 42 35171540

**KARACHI OFFICE:**

Artema Medical  
Plot No. Q-24, 3rd Floor  
Zainabai Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 3529556  
F: +92 (0) 21 3527963

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Surreal Plaza Islamabad  
Munim Road, Islamabad  
T: +92 (0) 51 4575525  
F: +92 (0) 51 4575421

**PESHAWAR OFFICE:**

27 #13, Durrani Trade  
Center Peshawar Cantt  
T: +92 301 91 5293357

NTN - 3047744-1

GST - 3000182300064

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042) 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 20-08-2020

Institution/Department: DHQ Hospital Sahiwal.

<b>DETAIL OF EQUIPMENT</b>	<b>V</b> ENTILATOR <i>Transport / P</i> ORTABLE Complete with all standard accessories Including Operating Manual etc.  Model: LTV-2200 CareFusion Country of Origin: VVAIRE USA S/No of Ventilator:- 1. L 91523 2. L 91884 3. L 91827 4. L 91794	Qty. 04
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.	

End user  
Name & Signature  
With official Stamp

Dr. Muhammad Omer Ajmal  
MBBS, FCPS.  
Assistant Professor of Anaesthesia & ICU  
DHQ Teaching Hospital Sahiwal

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No: 03344670363



## Attendance Sheet

(Training of Ventilator LTV-2200)

Model: LTV-2200 CareFusion











Country of Origin: Vyair USA

HOSPITAL NAME:- DHQ Hospital Sahiwal


Name of Trainer:- Amjad Ali

Qty. 04

DATE: 20-08-2020


S/NO	Name	Designation	Cell Number	Signature
1	Engr. Iqbal Tabish	Biomedical Engineer	0341-6868654	
2	Engr. Ahmed Bilal	Biomedical Engineer	0339-7672780	
3	SABIR HUSSAIN	BMI	0307-4950518	
4	M. HUSSAIN	BMI	0302-3910780	
5	Dr. Talal Shahid	PCR Anesth	03215006215	
6	Dr. Asif Hussain	PCR Anesth	0333-6345840	
7	C/N Humaira Tabassum	Charge Nurse	0302-2226423	
8	C/N Mubasara Manzoor	Charge Nurse	03002423658	
9	Dr. Omer Ajmal	HOD Anesth	0321451110	
10	Dr. Tahreem Maysad	House officer	0300-8671090	

Signature of Head of Hosp/Department

  
**Dr. Abdul Waheed Ch.**  
 Medical Superintendent  
 D.H.Q. Teaching Hospital  
 Sahiwal.

For & on behalf of Artema Medical

Amjad Ali  
 Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5264307

NTN - 3047744-1

GST - 0300382200664

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 08-08-2020

Institution/Department: District headquarter teaching hospital Rawalpindi

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <i>T</i>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV2- 2200 CareFusion Country of Origin: VVAIRE USA S/No of Ventilator:- <u>L91607</u> <u>L91736</u> <u>L92100</u></p> <p style="text-align: right;">Qty. 03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
End user  
Name & Signature  
With official Stamp

**Medical Superintendent**  
District Headquarters Hospital  
Rawalpindi

  
Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran ahmad khan  
Contact No. 03114698444



## Attendance Sheet

(Training of Ventilator LTV2- 2200)

Model: LTV2-2200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Teaching Hospital Rawalpindi

Name of Trainer:- Kamran Ahmad Khan

Qty. 03

DATE: 8-8-2020

S/NO	Name	Designation	Cell Number	Signature
1	H/N IREM	Head nurse	/	
2	H/N NAZQAD	"	/	
3	C/N AMBREEN BB	Charge Nurse	/	
4	C/N Robina Sheeh	"	/	
5	C/N Amna BB	Charge nurse	/	
6	C/N Aniga	Charge Nurse.	/	
7	C/N Amna Iqbal	"	/	
8	C/N Katherine	"	/	
9	C/N Sidra Akca	"	/	
10	Mutee-ur-Rehman	Bio-Medical Engineer	0332-543-5484	

Signature of Head of Hosp/Department

  
 Medical Superintendent & on behalf of Artema Medical  
 District Headquarters Hospital  
 Rawalpindi



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

## Attendance Sheet

(Training of Ventilator LTV2- 2200)

Model: LTV2-2200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME:- District Head Quarter Teaching Hospital Rawalpindi

Name of Trainer:- Kamran Ahmad Khan

Qty. 03


DATE: 8-8-2020

S/NO	Name	Designation	Cell Number	Signature
1	Ammad Saleem	Bio-Medical Engineer	0323-5517754	
2	Dr Hassan Hayat Durrani	PAT-Medicine	03009561219	
3	Dr Rana Ali Hurrtaze	PAT-Medicine	0321-6539011	
4	Dr Abdullah Jayne	PAT-Medicine	0342-511632	
5	Dr Khurram	M-O (Anesthesia)	03317873215	
6	Dr. Iqra Butt	PGI- GGD	0334-8748502	
7	Dr. Anam Gul	PAT-NSD	0333-0482468	
8	Dr. Noobeem (DMS HCC)	DMS-HCC	—	
9	Dr. Selma (DMS QC)	DMS-QC	—	
10	Dr. Farzana Zafar	Medical-Superintendent	051-5774225	

Signature of Head of Hosp/Department

  
**Medical Superintendent**  
 District Headquarters Hospital  
 Rawalpindi

For & on behalf of Artema Medical



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(042 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 19.08.2020

Institution/Department: Govt. Haji Abdul Qayyum Teaching Hospital Sahiwal.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:-</p> <ol style="list-style-type: none"><li>1. E90571</li><li>2. E90897</li><li>3. E90958</li></ol> <p>Qty. 03</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

End user  
Name & Signature  
With official Stamp

  
Medical Superintendent  
Govt. Haji Abdul Qayyum  
Teaching Hospital, Sahiwal.

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No:03344670363



# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(0)42 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT


Dated: 19.08.2020

Institution/Department: Govt.Haji Abdul Qayum Teaching Hospital Sahiwal.

<b>DETAIL OF EQUIPMENT</b>	<b>V</b> ENTILATOR <b>T</b> ransport / <b>P</b> ORTABLE Complete with all standard accessories Including Operating Manual etc.  Model: LTV-2200 CareFusion Country of Origin: VYAIR USA S/No of Ventilator:- 1. L91634 2. L91266 3. L91468 4. L97769	Qty. 04
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.	

-----  
**End user**

Name & Signature  
With official Stamp

  
Medical Superintendent  
Govt. Haji Abdul Qayyum  
Teaching Hospital, Sahiwal.

-----  
**Artema Medical**

Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No:03344670363



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion











Country of Origin: Vyair USA

HOSPITAL NAME:- Govt. Haji Abdul Qayyum Teaching Hospital Sahiwal.


Name of Trainer:- Amjad Ali

Qty. 03

DATE: 19.08.2020

S/NO	Name	Designation	Cell Number	Signature
1	Shamshad	Head Nurse	0305 5047 810	H/H 
2	Sadia Ali	C/Nurse	0334-7209691	C/N 
3	Robina Kesar	C/Nurse	0305 7650 210	C/N 
4	Uzma Shahzadi	C/Nurse	0311 4794010	C/N 
5	Sheklo Arshad	Charge Nurse	0801 4870852	
6	HAFIZ M. FAIZ BUKHSH	Anaesthesia Tea.	0305-7716217	H. FAIZ 
7	Gulnaz	C/Nurse	03446828843	C/N 
8	Noorcen	C/Nurse	0344 3 31252	C/N 
9	Amin Fatima	C/N Charge Nurse	03456695339	
10	HAFIZ Naeem	Anaesthesia Tea.	0308-2701026	M.A. 

Signature of Head of Hosp/Department

  
Govt. Haji Abdul Qayyum  
Teaching Hospital, Sahiwal.

For & on behalf of Artema Medical

Amjad Ali  
Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex  
Johar Town Lahore.  
T: 0092 (0) 42 35171225-7  
F: 0092 (0) 42 35176540

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zamzama Commercial Lane 5  
Phase-5, D.H.A., Karachi, Pakistan  
T: +92 (0) 21 35295066  
F: +92 (0) 21 35679839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Sarwar Plaza Shamsabad  
Murren Road, Rawalpindi.  
T: +92 (0) 51 4575920  
F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
Center Peshawar Cantt.  
T: +92 (0) 91 5284307

NTN-3047744-1

GST - 0300382200564

www.artemamedical.com

## Attendance Sheet

(Training of Ventilator LTV-2200)

Model: LTV-2200 CareFusion



Country of Origin: Vyair USA

HOSPITAL NAME:- Govt. Haji Abdul Qayum Teaching Hospital Sahiwal.


Name of Trainer:- Amjad Ali

Qty. 04

DATE: 19.08.2020

S/NO	Name	Designation	Cell Number	Signature
1	Zubair Dahi	Charge Nurse	0304-2911264	
2	M. Younis	OTA	03426053839	M. Younis
3	Dr. M. Zulair	Consultant Physician	0333-8557918	Dr. Zulair
4	Dr. Farzan Hussain	MS	03006906389	
5				
6				
7				
8				
9				
10				

Signature of Head of Hosp/Department

  
 Medical Superintendent  
 Govt. Haji Abdul Qayyum  
 Teaching Hospital, Sahiwal.

For & on behalf of Artema Medical

Amjad Ali  
 Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Johar Town Lahore.  
 T: 0092 (0) 42 35171225-7  
 F: 0092 (0) 42 35178540

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35879839

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt  
 T: +92 (0) 91 5294307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX # +92(0)42 35176548

## INSTALLATION REPORT

Dated: 19-08-2020

Institution/Department: *Nishtar Hospital Multan.*

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: VVAIRE USA S/No of Ventilator:-</p> <ol style="list-style-type: none"><li>1. E90597</li><li>2. E90767</li><li>3. E90874</li></ol> <p style="text-align: right;">Qty. 03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

*Sgt M. Bawa*  
End user  
Name & Signature  
With official Stamp  
Chairman  
Prof. Dr. Muhammad Asif  
Nishtar Hospital Multan

verified  
for  
Add: Medical Superintendent  
Nishtar Hospital Multan.

Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Amjad Ali  
Contact No:03344670363



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- Nishtar Hospital Multan



Name of Trainer:- Amjad Ali

Qty. 03

DATE: 19-08-2020

S/NO	Name	Designation	Cell Number	Signature
1	Prof. Dr. Muhammad Anwar	Professor	0333-6055017	
2	Asst. Prof. Dr. Anwar	Asst. Prof.	0321-6320600	
3	DR. Farid Mehar	Adm. Register	0333-6122671	
4	Dr. Raza	SR	03006352730	
5	Abdul Rehman	BMT	0345-7512998	
6	Dr. Kuran	PGR	0334-553099	
7	Mrs. Kausar Palleer	Head Nurse	0336-807595	
8	Rabia Noor	Charge Nurse	0345-1438397	
9	Sabaan Sahal	OH Nurse	0302-9641277	
10	Nuzia Yaqoob	Charge Nurse	0365-646878	



Signature of Head of Hosp/Department

Chairman  
 Prof. Dr. Muhammad Anwar  
 Int. Institute of Health Sciences  
 Multan University, Multan

For & on behalf of Artema Medical

Amjad Ali  
 Manager.

CORPORATE OFFICE  
 House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Jhar Town Lahore  
 T: 0992 (0) 42 30171225-7  
 F: 0992 (0) 42 30179940

19-08-20  
 Amjad Ali  
 Superintendent  
 Nishtar Hospital Multan  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 3  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 3000000  
 F: +92 (0) 21 30019839

RAIWALPINDI OFFICE:  
 Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Minar Road, Rawalpindi  
 T: +92 (0) 51 4579820  
 F: +92 (0) 51 4579821

PESHAWAR OFFICE:  
 FF 813, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5294307

RTN - 347744-1  
 GST - 0300382000964  
 www.artemamedical.com

# Artema Medical

HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH#+92(0)42 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 11.09.2020

Institution/Department: Pakistan Kidney and Liver Institute, Lahore.

<b>DETAIL OF EQUIPMENT</b>	<p><b>V</b>ENTILATOR <b>T</b>ransport / <b>P</b>ORTABLE Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:-</p> <ol style="list-style-type: none"><li>1. E90692</li><li>2. E90985</li><li>3. E90475</li></ol> <p>Qty. 03</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp

*11/09/20*

**DR. M. MOBIN CHAUDHRY**  
Consultant Critical Care Medicine  
PADC No. 22020-P  
Pakistan Kidney and Liver Institute  
and Research Centre

*[Signature]*

Artema Medical  
Service Manager  
Name & Signature  
Amjad Ali  
Contact No. 0334-*[Number]*



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion











Country of Origin: Vyaire USA

HOSPITAL NAME:- *Pakistan Kidney and Liver Institute, Lahore.*


Name of Trainer:- Amjad Ali

Qty. 03

Dated: 11.09.2020

S/NO	Name	Designation	Cell Number	Signature
1	Asia Tanveer	Team leader RT	0302-472038	
2	Arifa Khan	Biomedical Engg.	0332-477041	
3	Masoor Azeem	Biomedical engg.	0306-4787857	
4	Adnan Shehzad	" " "	0313-1611243	
5	Haseeb Khan	" "	0311-9493114	
6	Safdar Hussain	Technician ex-008	030042-61167	
7	Maha Butt	RT	0336-4851134	
8	Tehmina Younas	RT	0331-8983765	
9	Maria Aman	RT	0308-4850165	
10	Aamir	RT	0315-4768763	

Signature of Head of Hosp/Department

  
**DR. MOBIN CHAUDHRY**  
 Consultant Critical Care Medicine  
 FMDC No. 29535-P  
 Pakistan Kidney and Liver Institute  
 and Research Centre

For & on behalf of Artema Medical

Amjad Ali  
 Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Jinnah Town Lahore,  
 T: +92 (0) 42 371226-7

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A. Karachi, Pakistan  
 T: +92 (0) 21 35295066  
 F: +92 (0) 21 35295039

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Munee Road, Rawalpindi  
 T: +92 (0) 51 4675020  
 F: +92 (0) 51 4675921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion



Country of Origin: Vyair USA

HOSPITAL NAME:- Pakistan Kidney and Liver Institute, Lahore.

Name of Trainer:- Amjad Ali

Qty. 03

Dated: 11.09.2020

S/NO	Name	Designation	Cell Number	Signature
11				
12	Andeem Hafeez	RT	0308-4842110	
13	Amjad Sabir	RT	0313-6997175	
14				
15				
16				
17				
18				
19				
20				

Signature of Head of Hosp/Department

  
**DR. M. MOBIN CHAUDHRY**  
 Consultant Critical Care Medicine  
 PMOC No. 30930-P  
 Pakistan Kidney and Liver Institute  
 and Research Centre

For & on behalf of Artema Medical  
 Amjad Ali  
 Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
 Opposite National Special  
 Education Complex  
 Iqbal Town Lahore.

**KARACHI OFFICE:**

Artema Medical  
 Plot No. D-24, 3rd Floor  
 Zamzama Commercial Lane 5  
 Phase-5, D.H.A., Karachi, Pakistan  
 T: +92 (0) 21 36295066  
 F: +92 (0) 21 36295066

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
 Sarwar Plaza Shamsabad  
 Murree Road, Rawalpindi.  
 T: +92 (0) 51 4575920  
 F: +92 (0) 51 4575921

**PESHAWAR OFFICE:**

FF 613, Deans Trade  
 Center Peshawar Cantt.  
 T: +92 (0) 91 5284307

NTN - 3047744-1

GST - 0300382200564

www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 33171225-7 FAX # +92(0)42 33176340

## INSTALLATION REPORT

Dated: 28.08.2020

Institution/Department: *Sheikh Zayed Hospital, Rahim Yar Khan.*

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV-1200 CareFusion Country of Origin: Vyairc USA</p> <p>S/No of Ventilator:-</p> <p>1. E90779 2. E90941 3. E90971</p> <p>Qty. 03</p>
<b>Note:</b>	<p>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</p>

  
End user  
Name & Signature  
With official Stamp

  
**IAM TAHIR RASDOL**  
Bio Medical Engineer  
SZML/SZH Rahim Yar Khan

Artema Medical  
Manager /Service Engineer  
Name & Signature:   
Ata ul Mustafa  
Contact No. 99024099582



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyair USA

HOSPITAL NAME:- Sheikh Zayed Hospital, Bahim Yar Kahn.

Name of Trainer:- Ata ul Mustafa Cell no. 03024099582

Qty. 03

Date: 20.08.2020

S/NO	Name	Designation	Cell Number	Signature
1	Dr. Nighat	WMO	0313680714	
2	Shahid Sabir	BS-16	0301-2054291	
3	Imran Hussain	MN	0301-3996734	
4	M. Jumaid	M.N		M. Jumaid
5	Ayub Jamal	Technician		
6	Eng. Zahid Raza	Bio Medical Engg	03000-411192	
7				
8				
9				
10				

Signature of Head of Hosp/Department

For & on behalf of Artema Medical

Ata ul Mustafa

Assistant Manager.



**CORPORATE OFFICE:**

House # 43 B-2  
Opposite National Special  
Education Complex

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-24, 3rd Floor  
Zaruzama Commercial Lane 5  
Phase-II, D.H.A., Karachi, Pakistan

**RAWALPINDI OFFICE:**

Office # 1, 3rd Floor  
Sarwar Plaza (Sharmada)  
Munira Road - Rawalpindi.  
T: +92 (0) 51 4375525  
F: +92 (0) 51 4375525

**PESHAWAR OFFICE:**

FE-813, Greens Trade  
Center Peshawar, Cantt.  
T: +92 (0) 91 5264307

NTN - 3047744-1

GST - 0000822009

www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(042 35171225-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT


Dated: 22-09-2020


Institution/Department: civil Hospital Karachi

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTV- 1200 CareFusion Country of Origin: VYAIRE USA S/No of Ventilator:-</p> <table><tr><td>1-E90584</td><td>2-E90695</td><td>3-E91050</td></tr><tr><td>4-E90439</td><td>5-E90411</td><td>6-E90909</td></tr><tr><td>7-E90979</td><td>8-E90782</td><td>9-E90766</td></tr><tr><td>10-E90747</td><td>11-E90657</td><td>12-E90676</td></tr><tr><td>13-E90748</td><td></td><td></td></tr></table> <p>Qty:13</p>	1-E90584	2-E90695	3-E91050	4-E90439	5-E90411	6-E90909	7-E90979	8-E90782	9-E90766	10-E90747	11-E90657	12-E90676	13-E90748		
1-E90584	2-E90695	3-E91050														
4-E90439	5-E90411	6-E90909														
7-E90979	8-E90782	9-E90766														
10-E90747	11-E90657	12-E90676														
13-E90748																
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.															



End user  
Name & Signature  
With official Stamp





Artema Medical  
Sales & Service Engineer  
Name & Signature:  
Kamran Ahmad Khan  
Contact No:03114698444

## Attendance Sheet

(Training of Ventilator LTV- 1200 )

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- Civil Hospital, Karachi

Name of Trainer:- Kamran Ahmad Khan

QTY: 13

DATE: 22-09-2020

S/NO	Name	Designation	Cell Number	Signature
1	DR. M. TALHA SHAKIL	S.M.O	0333-3145408	
2	DR. Naveed Hussain	M.O	0334 1363142	
3	TABISH ANWAR	HEAD NURSE	0331-2594325	
4	NADEEM ALI	Registered Nurse	0302-3098307	
5	AARIC JUSTIN	Registered Nurse	0347-4082853	
6	Amusha Fatima	Respiratory Therapist	0341-1286414	
7	Osama	Bio Medical Equip	03366838460	
8	Noman Shajid	I.C.U Tech	0303-2899790	
9	Faseemah	Icu Tech		
10	Ashana	Icu Tech		

Signature of Head of Hosp/Department

21/9/20  
Kamran Ahmad Khan  
(Trainer)  
Civil Hospital, Karachi

For & on behalf of Artema Medical

Kamran Ahmad Khan

Sales & Service engineer



# Artema Medical

WHISE NO. 43, D2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX #+92(0)42 35170540

## INSTALLATION REPORT

Dated: 15-08-2020

Institution/Department: Dow Dental Hospital, Gulistan e Johar, Karachi

<b>DETAIL OF EQUIPMENT</b>	<b><i>VENTILATOR Transport / PORTABLE</i></b>
	<i>Complete with all standard accessories including Operating Manual etc.</i>
	Model: <i>LYF-2200 CareFusion</i> Country of Origin: <i>Lywre USA</i>
	Qty: <i>04</i>
	S/No of Ventilator:- <i>① L 91816, ② L 91676</i> <i>③ L 91846, ④ L 92628</i>
<b>Notes:</b>	<i>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</i>

*Eglat Mustafa Qadir Siddiqui*  
Hospital Superintendent  
Dow Dental College &  
Hospital, Gulistan-e-Johar

*Artema Medical*  
Manager /Service Engineer  
Name & Signature:  
*Artema Medical*  
Contact No. 03024099503



# Artema Medical

HOUSE NO. 43, 82 JHAR TOWN LAHORE. PH# +92(0)42 33171225-7 FAX 9+92(0)42 33176340

## INSTALLATION REPORT

Dated: 18-08-2020

Institution/Department: Dow University Hospital (OJHA campus), Karachi.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: LTF-2200 Carefusion Country of Origin: Tyair USA</p> <p>S/No of Ventilator: ① L91802, ② L92457 ③ L91164, ④ L91822</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



*Handwritten signature and date: 18/08/20*

*Handwritten signature*  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ans ul Mustafa  
Contact No. 9332409522

## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *Dow University Hospital (OHHA campus), Karachi.*

Name of Trainer:- *Ali ul Mustafa Cell no. 03024099582*

Qty. *04*

Date: *13-08-20*

S/N O.	Name	Designation	Cell Number	Signature
1	Zahariza Amee	HEAD NURSE	03009204054	<i>[Signature]</i>
2	Ghulam Abbas	R/N	0345-88324	<i>[Signature]</i>
3	Khalid	(Tech)	1913245714	<i>[Signature]</i>
4	Benish	Medical Technology	03122792674	<i>[Signature]</i>
5	Komish Ansari	ICU	0324-0011702	<i>[Signature]</i>
6	Hassan	ICU Tech	0313-265402	<i>[Signature]</i>
7	Shahid Hussain	R/N	0337-279603	<i>[Signature]</i>
8	Tarbn Saleem	ICU Tech	0334-3447310	<i>[Signature]</i>
9	Zainab Razi	Respiratory Therapist	03942115467	<i>[Signature]</i>
10	Nasir	R.N.	03-272-41122	<i>[Signature]</i>
11	Fahim Anwar	R/N ICU	0305-3000426	<i>[Signature]</i>
12	Dr. Farid	ICU MED.	03-272-41116	<i>[Signature]</i>



FORMER OFFICE:

4-B-47 B-2  
4th Industrial Estate  
4th Compound  
13th Laffers  
T: +92 42 25171225-7  
F: +92 42 25171225-8

KARACHI OFFICE:

Artema Medical  
Plot No. 17/28, 2nd Floor  
Commercial Complex Lane 7  
Phase 8, D.H.A. Karachi Pakistan  
T: +92 21 27 2226196  
F: +92 21 27 2226196

TRIALPINK OFFICE:

Plot # 1, 2nd Floor  
Dawar Plaza Islamabad  
Shahra Rizvi, Islamabad  
T: +92 31 21 4573820  
F: +92 31 21 4573821

PESHAWAR OFFICE:

27 B-11, Darya Trade  
Center Peshawar, Punjab  
T: +92 31 81 8284007

NEW - DHA 14-1

QAT: 0097222796  
www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JOHAR TOWN LAHORE. PH# +92(0)42 35171225-7 FAX #+92(0)42 35176540

## INSTALLATION REPORT

Dated: 13-08-2020

Institution/Department: Infectious Disease Hospital, Nipa, Karachi.

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.
	Model: LTV-2200 Carefusion <span style="float: right;">Qty. 04</span> Country of Origin: Yantai USA
	S/No of Ventilator:- ① L92089, ② 91706 ③ L91618, ④ L91552
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
End user  
DR. A. KHAN  
Sindh Infectious Diseases Hospital  
AND RESEARCH CENTER E-11

  
Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Wicafa  
Contact No. 03024090512

## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion













Country of Origin: Vyaire USA

HOSPITAL NAME:- *Infectious Disease Hospital, Nipa, Karachi.*

Name of Trainer:- *Ata ul Mustafa* Cell no. 03024099582

Qty: 04

Date: 13-08-2020

S/N O.	Name	Designation	Cell Number	Signature
1st	Dr. Arsal Khan	Consultant Respiratory	0333-7287064	
2nd	Dr. Saad Khan	Consultant Respiratory	0300-2350548	
3rd	Arshad Fatima	RT Cell	03351340829	
4th	FLORENCE WOOD	Manager Nursing	0346-246891	
5	Dr. Tooba	RNIC	0374-2867371	
6	Dr. Abeer	RNIC	0345-8748270	
7	Dr. Waqar		0374-5829123	
8	Dr. Nighat		0301-2315085	
9	Dr. Addeem		0301-3410579	
10	Dr. Meekha Memon	Consultant Respiratory	0331-7077130	
11	Bahar Sheroz	ICU TECH (TL)	0210-430642	
12	Rahat Mushtaq	Manager I/C	0346-8099161	
13	Nelson Shah	Senior Lecturer (Respiratory)	0332-2582174	
14	Chahat Mughal	Nursing Supervisor	0377-6818605	
15	Talat Adil	Assistant Lecturer	0340-7623864	

CORPORATE OFFICE:

KARACHI OFFICE:

KANALPINDI OFFICE:

PEJMANAR OFFICE:

NTN - 3077441

House # 42 B-2

Artema Medical

Office # 1, 2nd Floor

FF 573, Overseas Trade

GST - 000340200004

Chowkita National Special

Plot No. D-24, 3rd Floor

Service Plaza Sharmistha

Center Peshawar Cantt.

www.artemamedical.com

11 Street Phase Sharmistha

T. +92 300 91 528207

# Artema Medical

BRIDGE NO. 43, B2 JUMRAH TOWN LAHORE. PH: +92(042) 35471223-7 FAX: +92(0)42 35476340

## INSTALLATION REPORT

Dated: \_\_\_\_\_

Institution/Department: *National Institute of Child Health (NICH), Karachi.*


<b>DETAIL OF EQUIPMENT</b>	<p><i>VENTILATOR Transport / PORTABLE</i> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: ETV-2200 CareFusion Country of Origin: France USA</p> <p>S/No of Ventilator: ① L91921, ② L92099 ③ L91610 ④ L91643</p>
<b>Note:</b>	<p><i>The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.</i></p>

End user  
Name & Signature  
With official Stamp



MEDICAL OFFICER  
NATIONAL INSTITUTE OF CHILD HEALTH  
KARACHI-75510

Artema Medical  
Manager / Service Engineer  
Name & Signature:  
Atiq ul Mustafa  
Contact No. 02024099582



## Attendance Sheet

(Training of Ventilator LTV-1200)

Model: LTV-1200 CareFusion

Country of Origin: Vyaire USA

HOSPITAL NAME:- *National Institute of Child Health (NICHD), Karachi*

Name of Trainer:- *Ala ul Mustafa Cell no. 03024099582*

Qty. *04*  
Date: *12/8/20*

S/N O.	Name	Designation	Cell Number	Signature
	<i>Dr. Liaquat Ali</i>	<i>S.M.O</i>	<i>0300 3555383</i>	<i>[Signature]</i>
	<i>Dr. Noor ul Ain</i>	<i>PG R4</i>	<i>0334-387597</i>	<i>[Signature]</i>
	<i>Dr. Samira Ibrahim</i>	<i>PG R2</i>	<i>03322 866143</i>	<i>[Signature]</i>
	<i>Dr. Sadia Ahmed</i>	<i>PG R4</i>	<i>0333 3521625</i>	<i>[Signature]</i>
	<i>Dr. Benyaz Khan</i>	<i>MO</i>	<i>03042368141</i>	<i>[Signature]</i>
	<i>Staff Exum Tabassum</i>	<i>Head Nurse</i>	<i>03082324978</i>	<i>[Signature]</i>
	<i>Nasreen Iqbal</i>	<i>Charge Nurse</i>	<i>02158124586</i>	<i>[Signature]</i>
	<i>Ahtisham</i>	<i>Paediatrician</i>	<i>03438049901</i>	<i>[Signature]</i>
	<i>Azher</i>	<i>N/A Handout</i>	<i>0332-2065251</i>	<i>[Signature]</i>
	<i>Masoomah</i>	<i>E/Emerg</i>	<i>03332061187</i>	<i>[Signature]</i>

*[Signature]*  
**Prof. Syed Jamal Razi**  
Executive Director  
National Institute of Child Health  
Karachi-7514

**CORPORATE OFFICE:**

House #42 B-2  
Dowry National Special  
Education Complex  
Johar Town Lahore  
T: 0992 0042 3077220-7  
F: 0992 0042 3077230

**KARACHI OFFICE:**

Artema Medical  
Plot No. D-28, 3rd Floor  
Zanzibar Commercial Lane B  
Phase-8, D.H.A., Karachi, Pakistan  
T: +92 021 3529000  
F: +92 021 3567580

**RAWALPINDI OFFICE:**

Office # 1, 2nd Floor  
Garden Plaza Sharmistha  
Market Road, Rawalpindi  
T: +92 (0) 31 4575300  
F: +92 (0) 31 4575301

**PESHAWAR OFFICE:**

FF 612, Dewa Trade  
Center Postwar Camp  
T: +92 (0) 31 8284207

**NTN - 3547744-1**

0017 - 0000382200064

www.artemamedical.com

# Artema Medical


HOUSE NO. 43, B2 JHAR TOWN LAHORE. PH# +92(0)42 35171223-7 FAX # +92(0)42 35176540

## INSTALLATION REPORT

Dated: 12-08-2020

Institution/Department: Services Hospital Karachi.

<b>DETAIL OF EQUIPMENT</b>	<b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories including Operating Manual etc.  Model: LTY-1200 CareFusion Qty: 13 Country of Origin: Visaire USA  S/No of Ventilator: ① E90808, ② E90866, ③ E90974 ④ E90803, ⑤ E90778, ⑥ E90454, ⑦ E90893 ⑧ E90977, ⑨ E90943, ⑩ E90857, ⑪ E90585 ⑫ E90547, ⑬ E90961
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

  
End user  
Name & Signature  
With official stamp  
12/8/2020

  
Artema Medical  
Manager / Service Engineer  
Name & Signature:  
Ata ul Mithali  
Contact No. 03024099502

  
DR. SYED FARHAT ABBAS  
MEDICAL SUPERINTENDENT  
LAHORE HOSPITAL & CLINICAL COMPLEX  
KARACHI



Sindh – Sindh Rescue and Medical Services Karachi:

# Artema Medical

HOUSE NO. 43, 82 JHILAH TOWN LAHORE, P.O. +92(042) 33373225 T FAX +92(042) 33376189

## INSTALLATION REPORT

Date: 17-08-2020

Institution/Department: Sindh Rescue and Medical Services, Karachi.

<b>DETAIL OF EQUIPMENT</b>	<p><b>VENTILATOR Transport / PORTABLE</b> Complete with all standard accessories Including Operating Manual etc.</p> <p>Model: ETV-2200 Core Fusion Qty: 10 Country of Origin: Vyairc USA</p> <p>S/No of Ventilator:- ① L91360 ② L91899 ③ L92518 ④ L91682 ⑤ L91433 ⑥ L91290 ⑦ L91287 ⑧ L92095 ⑨ L91663 ⑩ L92062</p>
<b>Note:</b>	The Commissioning/Installation/Demonstration of the mentioned equipment has been carried out to satisfaction of the end user.

End user  
Name & Signature  
With official Stamp



Artema Medical  
Manager /Service Engineer  
Name & Signature:  
Ata ul Mustafa  
Contact No. 03024095502

## Attendance Sheet

[Training of Ventilator LTV-1200]

Model: LTV-1200 Care Fusion

Country of Origin: Vyair USA

HOSPITAL NAME: *Smith Rescare and Medical Services, Karachi*

Name of Trainer: *Ataul Mustafa* Cell no. 03024099582

Qty: 10

Date: *13-08-2020*

S/N O.	Name	Designation	Cell Number	Signature
1	<i>Dr. Shaleeqa Haseem</i>	<i>AM Clinical Training</i>	<i>0332-3098059</i>	<i>[Signature]</i>
2	<i>Dr. Tahmina Warri</i>	<i>AM Clinical Training</i>	<i>0332-3090299</i>	<i>[Signature]</i>
3	<i>Dr. Ali Khashan</i>	<i>DGM - IRMS</i>	<i>0308 2 229040</i>	<i>[Signature]</i>
4	<i>M. Danish Bhatti</i>	<i>AM. Operations</i>	<i>0308-2229056</i>	<i>[Signature]</i>
5	<i>M. Sohail</i>	<i>IRM Tech</i>	<i>0308-2024876</i>	<i>[Signature]</i>
6	<i>Fareed Akbar Zair</i>		<i>0301-8296575</i>	<i>[Signature]</i>
7	<i>M. Faruq</i>	<i>Major PRKIC</i>	<i>0333 2883823</i>	<i>[Signature]</i>
8	<i>Adeel Khan</i>	<i>Operational Training</i>	<i>0301-8295774</i>	<i>[Signature]</i>
9	<i>Uzair Khan</i>	<i>S/S</i>	<i>0300-0203842</i>	<i>[Signature]</i>
10	<i>Jawad Karim Arif</i>	<i>SMC-1/UT DANIEL R.</i>	<i>0302-8220717</i>	<i>[Signature]</i>



CORPORATE OFFICE:

House # 42 B-3  
Corporate National Special  
Education Complex

KARACHI OFFICE:

Artema Medical  
Plot No. D-24, 2nd Floor  
Zardariya Commercial Lane

RAWALPINDI OFFICE:

Office # 1, 2nd Floor  
Saddique Market Sharada Road  
Munim Road, Rawalpindi

PESHAWAR OFFICE:

FF-613, Baitara Trade  
Center Peshawar Cantt.  
T: +92 (0191) 5294307

NTN: 30477441

QST: 30028200064

www.artemamedical.com

*Ataul Mustafa*  
*13/08/2020*

VENTILATORS INSTALLATION  
CERTIFICATE PICTURES

## Azad Jammu Kashmir (AJK)



Abbas Institute of Medical Sciences (AIMS) Muzaffarabad



Isolation (COVID) Hospital Muzaffarabad



District Headquarters Hospital Bagh



District Headquarters Hospital Bimber



Divisional Headquarters Hospital Mirpur



District Headquarters Hospital Jehlum Valley/Hattiyan



District Headquarters Hospital Pallandari



District Headquarters Hospital Kotli



District Headquarters Hospital Neelum Valley

## Balochistan



Balochistan Institute of Nephro-Urology Quetta  
(BINUQ) Quetta



Bolan Medical Complex Quetta



District Headquarters Hospital Turbat



Nawab Ghous Baksh Raisani Memorial Hospital Mastung



Sandeman Provincial Hospital Quetta



Fatima Jinnah General and Chest Hospital Quetta



Shiekh Khalifa Bin Al Nahyan Medical Complex Quetta

## Sindh



Civil Hospital Karachi



Services Hospital Karachi



Dow Dental Hospital Karachi



Dow University Hospital (OJHA Campus) Karachi



Infectious Disease Hospital NIPA Karachi



National Institute of Child Health (NICH) Karachi



Sindh Rescue and Medical Services Karachi

## Punjab



District Headquarters Hospital Faisalabad



District Headquarters Teaching Hospital Gujranwala



District Headquarters Teaching Hospital Sahiwal



District Headquarters Teaching Hospital DG Khan



Haji Abdul Qayyum Teaching Hospital Sahiwal



District Headquarters Teaching Hospital Rawalpindi



Aziz Bhatti Shaheed Teaching Hospital Gujrat



Faisalabad Medical University Faisalabad



Bahawal Victoria Hospital Bahawalpur



Nishtar Hospital Multan



Khawaja Safdar Medical College Sialkot



Pakistan Kidney and Liver Institute Lahore



Sheikh Zayed Hospital Rahim Yar Khan

## Khyber Pakhtunkhwa (KP)



District Headquarters Hospital Hangu



District Headquarters Hospital Lakki Marwat



District Headquarters Hospital Karak



District Headquarters Hospital Kohat



Ayub Medical and Teaching Hospital Abbottabad



District Headquarters Hospital Charsadda



District Headquarters Hospital Khar Bajaur



District Headquarters Hospital Dir Upper



Institute of Herpetology Nishterabad Peshawar



Lady Reading Hospital Peshawar



Mardan Medical Complex Mardan



Qazi Hussain Ahmed Medical Complex Nowshera



Saidu Group of Teaching Hospitals Swat



Women and Children Hospital Rajjar Charsadda



District Headquarters Hospital Batkhela Malakand



District Headquarters Hospital Battagram



District Headquarters Hospital Dir Lower



District Headquarters Hospital Meshti Mela Orakzai



Khyber Teaching Hospital Peshawar



Category D Hospital Sholam Waziristan

## Gilgit Baltistan (GB)



Rural Headquarters Hospital Skardu



30 Bedded Hospital Muhammadabad Gilgit



Rural Headquarters Hospital Chilas



Rural Health Center Chalt Nagar Nagir



Provincial Headquarters Hospital Gilgit



Rural Headquarters Hospital Gilgit



Civil Hospital Karimabad Hunza



District Headquarters Hospital Ghizer

